

TAC Work In Progress (WIP)
(as at Sep 25, 2018)

	Expected Completion	2018						2019					
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
18.1 Shift Rapid Transit	Ongoing												
18.5 Connected and Autonomous Vehicles Next Steps TBD	Q2-2019												★
18.6 TAC Work Plan	Q3-2018			★									
Final Draft - Integrated Work Plan				25-Sep									
GANTT Chart of Work In Progress				25-Sep									
Further Recommendations				25-Sep									
18.7 Traffic Calming Practices & Procedures Receive Draft Recommendations TAC Review Complete	Q1-2019					27-Nov	31-Dec				★		
18.8 TDM Best Practices - Land Use Research/Document Best Practices	Ongoing						31-Dec						
18.9 Vision Zero London Road Safety Strategy	Q1-2019										★		
18.10 TIMMS Upgrade TAC Input on Scope & Technology	Ongoing						31-Dec						
18.11 Transportation Management Association Input on potential TDM Primer Invitees Governance Model & Define Geo Area	Ongoing												
18.12 Business Travel Wise Program Expansion TAC Input on Promo Material	Ongoing												
EA 18.4 Discover Wonderland Intial Presentation by Staff PIC 1 Notice	Q4-2018			25-Sep									
					4/5-Oct								
EA 18.5 Intersection - Western & Sarnia Roads Awaiting BRT Coordination	Q2-2019												★

★ Planned Project Completion