

The Corporation of the City of London

January – December 2019 internal audit dashboard as at June 10, 2019

Project status – 2019 Internal audit plan

2019 Audit plan projects	Percent complete	Est. timeframe ¹	Project status	Report issued
• Parking enforcement assessment	<div><div></div></div> 5%	June – Aug	OT	
• Smart City Office (pre-implementation) assessment	0%	Aug – Oct	OT	
• Electronic fund transfer compliance assessment	<div><div></div></div> 5%	Sept – Nov	OT	
• Dearness Home process assessment	0%	Nov – Jan	OT	
• IT cyber risk workshop assessment	0%	June – July	OT	
• Computerized Maintenance Management System (CMMS) pre-implementation review	0%	TBD	OT	

Project status – 2017-2018 Internal audit plan

2017-2018 Audit plan projects	Percent complete	Est. timeframe ¹	Project status	Report issued
• Construction Procurement Process Assessment	<div><div></div></div> 75%	Jan – Jun	OT	
• IT Security Assessment	<div><div></div></div> 10%	Jun – Aug	OT	
• Class Replacement Pre-implementation Project Review	<div><div></div></div> 65%	Ongoing	OT	

OT – On track

DF – Deferred

DL – Delayed

Comments

¹ Agreed timing with management to scope project and kick-off fieldwork

Internal audit activities – June – August 2019

- Parking enforcement assessment (scoping, fieldwork and reporting)
- Smart City Office (pre-implementation) assessment (scoping and fieldwork)
- Electronic fund transfer compliance assessment (scoping)
- Dearness Home process assessment (scoping)
- IT cyber risk workshop (planning and workshop)
- Computerized Maintenance Management System (CMMS) pre-implementation review (scoping)

Other activities

- Internal audit plan refresh for 2020 (September 2019)
- Prepare Audit Committee meeting materials
- Observation follow-ups and validation

2019 Performance metrics

Project customer satisfaction

Overall quality of work/satisfaction level? (Based on completed reports surveys returned)

1 3 5

Objective = 4

% complete of the 2019 internal audit plan

5% complete



Internal audit 2019 reporting

	Draft (days)	Management comment (days)	Issue final (days)	Final (days)
• Objective	5.0	15.0	10.0	30.0
• Performance	N/A	N/A	N/A	N/A