




WP #	Work Plan Activity Description	Expected Completion	2019			2020								
			Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Dec
18.5	Connected and Autonomous Vehicles Draft for Review by TAC	Q3-2020 Q1 - 2020												★
18.8	TDM Best Practices - Land Use Research/Document Best Practices	Ongoing TBD												
18.10	TIMMS Upgrade Report to Civic Works	Q3-2020 Oct 22nd												★
18.11	TMA Governace Model	Ongoing												
18.12	Business Travel Wise Program Expansion TAC Input on Promo Material	Ongoing Q4-2019												
18.16	City Clerk Advisory Committee Review TAC Consultation with Clerk	Ongoing Q3/4-2019												
19.3	Highbury Ave South Rehabilitation Wenige Bridge Rehab Design - TAC Input Road Design - TAC WG	2020-2022 Q3/4-2019 2020-21												
19.4	Vision Zero - City Staff & LMRSC	Ongoing												
19.5	London's PTIS - Transit Project Submissions	Ongoing												
19.10	Parking Review Working Group	TBD												

-  City Staff Activity
-  TAC Activity
-  Planned Project Completion