

City Planning Two-Year Work Program

Projects	Target	2019	2020				2021				Beyond	Strat Plan Milestone	Strat Plan Area of Focus*					
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	2021		SOC	BSC	GOE	LPS		
Planning Policy																		
London Plan Appeals process	Q2 2021							•					Q4 2022		X			
Develop London Plan Monitoring Program	Q4 2020					•							Q4 2020		X			X
Annual London Plan monitoring	Q4 2023							•				•	Q4 2023		X			X
ReThink Zoning - Phase 1 review	Q4 2020					•							Q4 2020		X			
ReThink Zoning - Phase 2 development	Q4 2023											•	Q4 2023		X			
Remove Zoning By-Law references to the 1989 Official Plan	Q4 2019	•											-		X			X
Affordable Housing Development Toolkit	Q1 2020		•										Q4 2020	X	X	X		
Affordable Housing Community Improvement Plan	Q3 2020				•								Q4 2021	X	X	X		
Inclusionary Zoning Bylaw	Q2 2021							•					Q3 2021	X	X			
Bonus Zoning policy review	Q1 2021							•					-	X	X			
Accessory Dwelling Unit policy review	Q2 2021							•					-	X	X			
Designated Transit Station Area policy review	Q3 2021			•									-	X	X			
Byron Pits Secondary Plan	Q2 2020			•									Q2 2022	X	X			
Update the Industrial Land Development Strategy	Q4 2020					•							Q4 2020				X	
White Oak Dingman Secondary Plan	Q2 2021							•					Q4 2023		X			
Report on and recommend actions for emergent planning issues	Q4 2023											•	Q4 2023					X
Report on and respond to legislative changes	Q4 2023											•	Q4 2023					X
Implement the Closed School Strategy	Q4 2023											•	Q4 2023	X	X			
Implement the Urban Agriculture Strategy	Q4 2023											•	Q4 2023	X	X			
Sustainability and Resiliency																		
Report on the Climate Emergency	Q4 2019	•														X		
Collaborate on the Climate Emergency Action Plan	Q4 2020					•							-	X	X			X
Development of a Climate Change Lens	Q4 2020					•							-		X			X
Implement the Climate Emergency Action Plan	Q4 2023											•	-	X	X	X		X
Green City Strategy	Q4 2020					•							Q4 2020	X	X			
Implement the Green City Strategy	Q4 2023											•	Q4 2023	X	X			
Resiliency Strategy	Q4 2021											•	Q1 2022		X			
Update Environmental Management Guidelines	Q3 2020				•								Q4 2020		X			X
Killaly Ecological Restoration Plan	Q4 2020					•							Q4 2020	X	X			
Complete Meadowlily Conservation Master Plan - Phase 1	Q4 2020					•							Q4 2020	X	X			
Complete Meadowlily Conservation Master Plan - Phase 2	Q4 2021											•	Q4 2021	X	X			
Complete Byron Valley Trail	Q4 2021											•	Q4 2021	X	X			
Complete Medway Valley Conservation Master Plan	Q1 2021						•						Q4 2022	X	X			

City Planning Two-Year Work Program

Projects	Target	2019	2020				2021				Beyond	Strat Plan Milestone	Strat Plan Area of Focus*					
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	2021		SOC	BSC	GOE	LPS		
City Building and Design																		
Old East Village Dundas Corridor Secondary Plan	Q4 2019	•											Q3 2019	x	x			
Victoria Park Secondary Plan	Q2 2020			•									Q4 2020	x	x			
Masonville Transit Village Secondary Plan	Q2 2020			•									Q4 2021	x	x			
Oxford and Wonderland Transit Village Secondary Plan	Q4 2021									•			Q4 2023	x	x			
Lorne Avenue Redevelopment Awarded	Q1 2020		•										-	x	x			
Queens Ave Parking Lot Redevelopment Awarded	Q2 2020			•									-		x	x		
Old Victoria Hospital Lands Phase 2 Awarded	Q4 2020					•							Q4 2023	x	x	x		
Rezone LMCH Sites for Intensification and Redevelopment	Q2 2021							•					-					
City-wide Urban Design Guidelines	Q1 2020		•										Q2 2020		x			
Infill and Intensification Urban Design Guidelines	Q1 2021						•						Q4 2021		x			
Tall Building Urban Design Guidelines	Q4 2021									•			Q4 2023		x			
Update the Sidewalk Patio Manual for Dundas Place	Q1 2020		•										Q4 2020	x		x		
Civic Spaces Strategy	Q4 2021									•			-	x	x			
Dundas Place Phase 2 construction completed	Q4 2019	•											-	x	x			
Dundas to Kensington Bridge detailed design	Q4 2020					•							-	x	x			
Forks of the Thames - detailed design and construction	Q4 2021									•			Q4 2021	x	x	x		
SoHo Back to the River - Environmental Assessment	Q3 2022											•	Q3 2022	x	x			
Implement Our Move Forward: London's Downtown Plan	Q4 2023										•		Q4 2023			x		
Urban Regeneration																		
Rezone the Hamilton Road Corridor	Q1 2020		•										Q4 2019	x	x	x		
City Planning Outreach and Education Strategy	Q2 2020			•									Q4 2021	x			x	
Core Area Community Improvement Plan	Q2 2020			•									-	x	x	x	x	
Report on the State of the Downtown bi-annually	Q2 2020			•							•		Q4 2023	x		x	x	
Update Incentive Marketing Materials	Q2 2020			•									Q4 2020			x	x	
Argyle Area Regeneration Study	Q4 2020					•							-	x	x	x		
Midtown District Regeneration Study	Q2 2021						•						-					
Develop Metrics and Targets to monitor the performance of CIPs	Q4 2020					•							Q4 2020			x	x	
Prepare BIA creation and expansion manual	Q2 2021						•						Q4 2021			x	x	
Rezone the Lambeth Main Street Corridor	Q4 2021									•			Q4 2021		x	x		
Implement Community Improvement Plans	Q4 2023										•		Q4 2023	x		x	x	
Implement the Core Area Action Plan	Q4 2023										•		-	x	x	x	x	
Implement the Music Entertainment Culture Districts Strategy	Q4 2023										•		Q4 2023	x		x	x	

City Planning Two-Year Work Program

Projects	Target	2019	2020				2021				Beyond	Strat Plan Milestone	Strat Plan Area of Focus*					
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	2021		SOC	BSC	GOE	LPS		
Urban Regeneration - Heritage																		
Archeological Mapping Update	Q3 2020				•								Q4 2023		x			
Municipally owned heritage buildings conservation master plan	Q4 2020					•							Q4 2020		x			
Heritage Alteration Permit Process Review	Q1 2020		•										Q4 2020			x		
Great Talbot Heritage Conservation District Plan	Q4 2020					•							Q2 2021		x			
Gibbons Park Heritage Conservation District Plan	Q4 2021					•				•			Q4 2022		x			
Economic Partnerships																		
Municipal Innovation Exchange – Procurement Process	Q4 2020					•							-					x
Establish a Data Governance Lab	Q2 2020			•									-					x
Film and Multi-Media Economy Implementation Strategy	Q2 2021						•						-			x		
City Studio Pilot Program	Q3 2021							•					Q4 2023	x		x	x	
Regional Economic Development Strategy	Q4 2023										•		-			x	x	
Economic Reporting Strategy	Q4 2023										•		-			x	x	
Community Economic Development Strategy	Q4 2023										•		-	x		x	x	
Smart City Office																		
Smart City Strategy	Q4 2020					•							Q4 2020			x	x	
Establish a Smart City Steering Committee	Q4 2020					•							Q4 2020			x	x	
Smart City Implementation Plan	Q2 2021						•						Q4 2021			x	x	
Implement the Smart City Strategy	Q4 2023										•		Q4 2023			x	x	
Collaborate on a 5G Pilot Project	Q4 2023										•		-			x	x	

Strategic Plan Areas of Focus

SOC: Stengthening our Community

BSC: Building a Sustainable City

GOE: Growing our Economy

LPS: Leading in Public Services