
#14142

Chair and Members July 11, 2014

Civic Works Committee (Increase Consulting Fees)

RE:   Geotechnical and Hydrogeotechnical Investigations for Old Victoria Hospital Lands

         Secondary Plan Study Area (Subledger NT12SOHO)

         Capital Project ES1015-01 - South Street Campus Redevelopment

         Terraprobe - Consulting Increase (from $55,138 to $67,938) (excluding H.S.T.)

FINANCE REPORT ON THE SOURCES OF FINANCING:

Approved Additional Revised Committed This

ESTIMATED EXPENDITURES Budget Financing Budget to Date Submission

Engineering - Terraprobe $57,442 $11,691 $69,133 $56,108 $13,025

Engineering - Delcan 42,558 42,558 42,558

NET ESTIMATED EXPENDITURES $100,000 $11,691 $111,691 $98,666 $13,025

SOURCE OF FINANCING:

Drawdown from Reserve $100,000 $100,000 $98,666 $1,334

Capital Sewer Rates - tsf from 2) 11,691 11,691 11,691

   ES2428-13 - 2013 Erosion 

   Remediation

TOTAL FINANCING $100,000 $11,691 $111,691 $98,666 $13,025

Financial Note:

1) Revised Consulting Fees $67,938 

Less Amount previously committed 55,138 

Consulting fee increase $12,800 

Add:  HST @13% 1,664 

Total Price Including Taxes 14,464 

Less:  HST Rebate 1,439 
Net Consulting fee $13,025 

2)

JG Larry Palarchio

Director of Financial Planning & Policy

Finance confirms that the cost of this project can not be accommodated within the financing available for it in the Capital Works 

Budget and that, subject to the adoption of the recommendations of the Managing Director, Environmental & Engineering 

Services & City Engineer, the detailed source of financing for this project is:

APPENDIX 'A'

The additional financing requirement of $11,691 is available as a transfer from ES2428-13 - 2013 Erosion Remediation.


