
#14163

Chair and Members August 15, 2014

Civic Works Committee (Increase Contract Price)

RE:   Dundas Flexible Street Scoping Study

         Consulting Engineer Assignment Increase

         Capital Project TS1446-13 - 2013 Road Rehabilitation - Main

         Capital Project EW3710 - Downtown Watermain Replacement

         IBI Group  - Contract Increase (from $95,000.00 to $120,000.00) (excluding H.S.T.)

FINANCE REPORT ON THE SOURCES OF FINANCING:

Approved Committed This Balance for 

ESTIMATED EXPENDITURES Budget to Date Submission Future Work

TS1446-13-2013 Road Rehab - Main

Engineering 326,653 306,301 20,352 0

Construction 7,329,008 7,277,461 51,547

City Related Expenses 50,000 46,316 3,684

7,705,661 7,630,078 20,352 55,231

EW3710-Downtown Watermain Replacement

Engineering 356,363 127,277 5,088 223,998

Construction 1,351,637 1,323,144 28,493

City Related Expenses 2,000 1,356 644

1,710,000 1,451,777 5,088 253,135

NET ESTIMATED EXPENDITURES $9,415,661 $9,081,855 $25,440 1) $308,366

SOURCE OF FINANCING:

TS1446-13-2013 Road Rehab - Main

Capital Levy 1,351,451 1,351,451 0

Debenture Quota 341,064 265,481 20,352 55,231

Federal Gas Tax 6,000,000 6,000,000 0

Other Contributions 13,146 13,146 0

7,705,661 7,630,078 20,352 55,231

EW3710-Downtown Watermain Replacement

Drawdown from Capital Water Reserve Fund 1,710,000 1,451,777 5,088 253,135

TOTAL FINANCING $9,415,661 $9,081,855 $25,440 $308,366

Financial Note: TS1446-13 EW3710 TOTAL

1) Estimated Expenditure $120,000

Less:  Amount Previously Approved 95,000

Contract Price Increase $20,000 $5,000 $25,000

Add:  HST @13% 2,600 650 3,250

Total Contract Price Increase Including Taxes 22,600 5,650 28,250

Less:  HST Rebate 2,248 562 2,810
Net Contract Price Increase $20,352 $5,088 $25,440

EH Alan Dunbar

Manager of Financial Planning & Policy

Finance confirms that the cost of this project can be accommodated within the financing available for it in the Capital Works 

Budget and that, subject to the adoption of the recommendations of the Managing Director, Environmental & Engineering 

Services and City Engineer, the detailed source of financing for this project is:

APPENDIX 'A'


