
  
 

 
 
 

 TO: CHAIR AND MEMBERS 
CIVIC WORKS COMMITTEE 

MEETING OF WEDNESDAY, JUNE 8, 2016 

 FROM: JOHN BRAAM, P.ENG. 
MANAGING DIRECTOR, ENVIRONMENTAL & ENGINEERING 

SERVICES AND CITY ENGINEER 
 

 SUBJECT WICKERSON PUMPING STATION UPGRADES 

ADDITIONAL FUNDING EW3653 

 
 

 RECOMMENDATION 

 
That, on the recommendation of the Managing Director, Environmental & Engineering 
Services and City Engineer, the following actions BE TAKEN with respect to the 
Wickerson Pumping Station Upgrades:  
 

(a) The current construction contract in place with H2 Ontario Inc. BE INCREASED 
by $80,000 (excluding H.S.T.) from $375,898 to $455,898 in accordance with 
Section 20.3(e) of the City of London’s Procurement of Goods and Services 
Policy; 

 
(b) the financing for this request BE APPROVED as set out in the Sources of 

Financing Report attached hereto as Appendix "A";  
 

(c) the Civic Administration BE AUTHORIZED to undertake all the administrative 
acts that are necessary in connection with this project. 
 

It being noted that this is a growth related project and is 100% funded from 
Development Charges and adequate funds are available in the project budget.  
 
 

 PREVIOUS REPORTS PERTINENT TO THIS MATTER 

 
Appointment of Consulting Engineer Detailed Design of the Wickerson Road Water 
Pumping Station Upgrade - EW3653 
 
 

 BACKGROUND 

 

Purpose 

 

This report seeks the approval of the Municipal City Council for $80,000 to fund the 
Wickerson Pumping Station Upgrades due to unforeseen additional costs and to restore 
the project’s original contingency.  

 

 

 

http://council.london.ca/CouncilArchives/Agendas/Built%20and%20Natural%20Environment/BNEC%20Agendas%202011/2011-01-17%20Agenda/Item%204.pdf
http://council.london.ca/CouncilArchives/Agendas/Built%20and%20Natural%20Environment/BNEC%20Agendas%202011/2011-01-17%20Agenda/Item%204.pdf


       
                                                                                                                                                                                                                                                                                                               
 

 

 

 

Discussion 

 

The pumping station upgrades are intended to improve flow capacity and pressure in 
the Wickerson service area, which is located just west of Byron.  

 

New subdivisions in this service area are currently awaiting completion of the pumping 
station in order to develop. The scope of the work includes: upgrading the three pumps 
which are currently in operation, replacement of the electrical drives for each pump, and 
piping modifications.  

 

Complex projects of this nature are often undertaken in two stages, equipment pre-
selection and the main construction contract. Major mechanical equipment may be 
selected in advance of completion of the final design and tendering of the construction 
contract for one or more of the following reasons:  

 

 To provide equipment having the lowest life cycle cost versus the lowest purchase 
cost. 

 To provide adequate lead time for exceptionally long delivery equipment whereas 
the construction contract may be relatively short duration.  

 To provide dimensional and loading (weight) information for large pieces of 
equipment which may influence the final design of the building/structure.  

 

Once the equipment is selected in discussion with City staff and our project Consultant, 
the equipment supplier is named and then specified, along with a firm price for the 
equipment, in the tender form of the main construction contract. Once the general 
contractor is selected through the tender process, they are obligated to purchase the 
equipment from the named supplier at the stated price.  

 

In this particular situation the equipment and supplier were selected in the fall of 2015 
and the construction contract was tendered in December, 2015. Throughout the first few 
months of 2016, our Consultant was attempting to acquire information from the pump 
supplier to confirm the pump order. At some point, it became evident that pre-selected 
supplier did not have the support of the manufacturer and may not have been or had 
recently lost their designation as an authorized supplier which affected the quality of 
their submission. In addition, the warranty submitted from the pump manufacturer did 
not apply to the pumps that we selected. In discussions with the supplier it was agreed 
that they would withdraw their submission and the pre-selection would be cancelled 
after consultation with the City’s Purchasing and Supply & Legal Departments.    

 

Given the urgency of the project, the low construction contract bidder was engaged in 
problem solving discussions and awarded the construction contract administratively in 
April, 2016, with the understanding that they would purchase the specified pumps from 
an authorized supplier who also participated in the pre-selection process and maintain 
the price offered by them at that time. The price differential between the original supplier 
and the authorized supplier is approximately $60,147. 

 

H2 Ontario Inc. is anxious to move the project forward and has started construction 
planning and have requested certified shop drawings for the pumps from the authorized 
supplier. Pump delivery is expected in September, 2016 at which time payment 
releases will begin.   

 

 

 

 



       
                                                                                                                                                                                                                                                                                                               
 

 

 

 

 

 CONCLUSIONS 

 

Staff is recommending that funding of $80,000 be approved to order the pumps and 
retain the projects contingency allowance. The project budget is available to cover this 
expense. This will bring the total project cost to $455,898 (excluding H.S.T.).  
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Appendix “A” – Sources of Financing  

 
CC:  Alan Dunbar, Manager III, Financial Planning & Policy 
 John Freeman, Manager, Purchasing and Supply 
 


