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TO: 

CHAIR AND MEMBERS 

CIVIC WORKS COMMITTEE 

MEETING ON JANUARY 10, 2017 

FROM: 

KELLY SCHERR, P.ENG., MBA, FEC 

 MANAGING DIRECTOR, ENVIRONMENTAL & ENGINEERING 

SERVICES AND CITY ENGINEER 

SUBJECT: 

 
2017 RENEW LONDON  

INFRASTRUCTURE CONSTRUCTION PROGRAM 

 

 RECOMMENDATION 

 
That, on the recommendation of the Managing Director, Environmental & Engineering 

Services and City Engineer, the following information report concerning the 2017 

Renew London Infrastructure Construction Program BE RECEIVED for information.  

 

 2015-19 STRATEGIC PLAN 

 

The following report supports the Strategic Plan through the strategic focus areas of 

Building a Sustainable City and Leading in Public Service by addressing the 

infrastructure gap, building robust infrastructure while improving safety for all road users 

in the city.  Renew London 2017 is committed to delivering great customer experiences 

to residents, business and visitors by communicating projects in advance and 

coordinating all work to help build and deliver efficient infrastructure and minimize 

delays and inconveniences to the public during construction.  

 

 BACKGROUND 

 

Purpose 

 

The purpose of this report is to provide Committee and Council with an overview of the 

planned City and development related major construction projects for 2017. 

 

Context 

 

The Environmental and Engineering Services Department undertakes approximately 

200 capital works projects and programs on a yearly basis. Our goal is to provide safe, 

dependable, affordable and environmentally responsible services that help London’s 

communities thrive and the city prosper.   

 

The delivery of a sustainable infrastructure program through the provision of road, 

sewer, water, sidewalk, traffic signal and streetlight assets is managed through the 2017 

Renew London - Infrastructure Construction Program. The program addresses existing 

lifecycle needs, system improvements, and growth related priorities.   
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The City is responsible for a transportation system that promotes the movement of 

goods and services while providing for transportation mobility choices for residents. An 

efficient transportation system promotes business, creates employment, provides social  

opportunities and saves lives. A key consideration in the delivery of the Infrastructure 

Construction Program is the efficiency of infrastructure delivery and minimization of 

delays and inconveniences to the public during construction.  

 

 DISCUSSION 

 
 A number of large construction projects are currently scheduled for implementation in 
2017. The Key Map and Table 1 (below) provide a listing of projects which will have an 
impact on traffic flows around the City. A number of these projects will affect traffic and 
coordination has been carried out at project and program levels to reduce the impacts.  
 

Table 1 – Top 10 City Projects 
 

  Street/Project Scope Budget Schedule Traffic Impact 

1 
Western / 

Wharncliffe 
Rail Diversion 

Prerequisite to 
2018 Road 

Widening - Rail 
diversion prep work 

TBA 
Aug 2017  –  
March 2018 

Reduced lanes 
Road Closures 

2 Dundas Street Sewer, water, road  $6 m 
April – Oct 

2017 

Road Closure 2 
of 3 phases 

Dundas 

3 
Veterans 
Memorial 
Parkway 

Road $6 m 
April – Oct 

2017 
Reduced lanes 

4 Sarnia Road 2 Lane upgrade  $6 m 
April – Oct 

2017 
Reduced lanes 

5 
Wonderland / 

HWY 402 
2 Lane upgrade $7.7 m 

April – Oct 
2017 

Reduced Lanes / 
Intersection  

6 
Byron 

Baseline 
Road 

Water, road, 
signals 

$3 m 
May – Oct 

2017 

Reduced lanes / 
intersection 

impact 

7 
Baseline 

Road East 
Area 

Sewer, water, road  $3 m 
April – Oct 

2017 
Reduced lanes 

8 
Queens Ave 

Bike lane 
Bike Lane  $1 m 

May – Oct 
2017 

Reduced lanes 

9 Beachwood  Road $2.6 m 
April – Oct 

2017 

Road closed / 
intersection 

impact 

10 Tributary C SWM Works  $8 m 
April – Nov 

2017 

2-3 week Road 
closure Oxford 

W / Westdel 
Bourne 

 

In addition to Table 1, there are a number of other medium scale reconstruction / 

resurfacing projects to rehabilitate infrastructure throughout the City which will have 
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local impacts and may require minor traffic detours. There will be 85 lane km of road 

reconstructed, 25 km of sanitary and storm sewers, and 13 km of watermain rebuilt.  

There will also be 10 km of watermain and 13 km of sewer trenchless lined. These 

trenchless programs allow for significant capital avoidance and minimized social impact 

by avoiding open cut construction.  

 

The total of the 2017 capital infrastructure program is approximately $179 M. It includes 

approximately $67 M of road improvements, $78 M of sewer improvements and $34 M 

of water improvements. 

 

All City projects are reviewed from a traffic and construction detour impact perspective. 

some locations will require road closures to complete the planned construction. Each 

closure will include a detour to safely redirect traffic around the disturbed areas and 

permit the work to be completed in a timely manner. The planned detours are as short a 

route as possible while keeping traffic on a similar class of roadway and not directing 

traffic through local streets.  Notwithstanding the detour routes, residents should expect 

increased traffic volumes on some local roads near construction area as drivers look for 

shortest routes around the closures. 

 

MAJOR 2017 CITY INFRASTRUCTURE PROJECTS 
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Traffic signal changes are made to the accommodate changes in traffic flows as a result 

of construction and planned detours in order to help reduce delays. Routine 

maintenance undertaken by the City on roadways is scheduled in a manner to minimize 

impacts on traffic. 

 

Table 2 shows some development projects that may affect City streets in 2017. It is 

difficult to identify exact timing at this point but the development projects will be 

coordinated with nearby City projects once better information is known.  

 

In addition to City led projects, coordination is undertaken with known development 

projects that may impact traffic flows along City streets. It should be noted that the exact 

timing of these projects is dependant on the development industry. Some of the larger 

development projects that may affect public streets are as follows: 

 

Table 2 - Development Projects 

 

  Street/Project Scope Schedule Traffic Impact 

1.        

Southdale/Bostwick 
Area 

Southwest 
Community Center 

Southwest 
Community 

Center 
2016 -17  

Reduced lanes on 
Southdale for new 

infrastructure.  Bostwick & 
Farnham road closures 

2.        
Talbot/Dufferin - 

High Rise 
Mixed use 

development 
2016 -17 

Reduced lanes for 
construction access & 
servicing connections 

3.        
Fanshawe College 
(former Kingsmills) 

Carling Street 
Institutional  2015 - 17  

Reduced lanes & Road 
closures on Carling for 
construction access - 

staging 

 

 

For 2017, our goal is to reduce traffic disruption on City-led construction projects on our 

roads by taking effective and responsible action to coordinate City projects in advance 

as much as possible.  In addition to City projects, there are many other construction 

activities by third parties within the road that also impact the flow of traffic such as utility 

cuts for service repairs or new installations, street events and parades, and lanes 

closures to support development projects.  All compounded by the hundreds of 

operational repairs (emergency and routine) from our Transportation, Water, Sewer and 

Forestry Operation teams.   Advanced cumulative planning allows us to better respond 

to new and unplanned work and helps visualize the effects of all projects relative to 

others and promotes better definition of specifications around schedule for our 

contracts.   Our aim is to ensure that construction is planned and sequenced in a 

manner that will minimize disruption to the public. 
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Communications Plan  

 

Every effort is being made to ensure Londoners are aware of construction zones and 

traffic detours resulting from road work. Daily updates are provided through the City’s 

website, www.london.ca/roadwork with information about road closures, ongoing and 

upcoming projects on city streets.  

 

The social impact is being mitigated through coordination and communication. The 

specific communication strategies include: 

 

 2017 construction program media release; 

 Operations meetings with Western University, LTC, Police, Fire, EMS, school 

boards and school bus providers and Canada Post; 

 Public meetings for all major reconstruction projects; 

 3 letters to directly impacted residents for medium and large projects, 1 letter for 

short term work,  

 special meetings for business areas; 

 Social media (Facebook and Twitter); 

 Renew London website (project updates, daily email to media and emergency 

services); and,  

 Advanced warning signs. 

 

Residents are encouraged to minimize their travel time impact by: 
 

 Planning their commutes, using alternative routes; 

 Utilize transit (http:/www.ltconline.ca), car pool, ride your bike 

www.londonbikes.ca or walk; for assistance in finding a carpool, please visit 

https://www.regionalrideshare.ca/en/my/ (Regional Rideshare (formerly London 

Carpools) is a free service that matches potential carpoolers. It is available to all 

Londoners and anyone who regularly commutes to and from London from 

surrounding communities.   

 Adjusting their travel times to avoid peak periods. 

 

 

 CONCLUSION 

 

The City has $6.8 B of water/wastewater infrastructure and $2.1 B of transportation 

Infrastructure, the timely replacement and upgrade of those assets is critical to ensuring 

long term sustainability of those services. The 2017 Infrastructure Construction Program 

has been planned to address asset needs for the lifecycle renewal while at the same 

time ensuring that the growth requirements of the community are met in a timely 

manner during the construction season.  

 

While the projects have been scheduled in a manner to minimize social impacts on 

traffic, commuting around the city will be impacted and as such, residents are 

encouraged to plan ahead and exercise patience in construction zones. 

 

 

 

 

http://www.london.ca/roadwork
http://www.ltconline.ca/
http://www.londonbikes.ca/
https://www.regionalrideshare.ca/en/my/
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