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 TO: CHAIR AND MEMBERS                                                                           
CIVIC WORKS COMMITTEE                                                   

MEETING ON MARCH 7, 2017 

 FROM: KELLY SCHERR, P.ENG., MBA, FEC 
MANAGING DIRECTOR - ENVIRONMENTAL & 
ENGINEERING SERVICES & CITY ENGINEER 

 SUBJECT RESULTS OF PILOT PROJECT FOR CURBSIDE COLLECTION        
AND DIVERSION OF CHRISTMAS TREES AND            

RECOMMENDED NEXT STEPS  

 

 RECOMMENDATION 

 
That, on the recommendation of the Managing Director, Environmental & Engineering 
Services and City Engineer, the following actions BE TAKEN with respect to the 
collection and diversion of Christmas trees: 
 

a) The results of the curbside collection and diversion of Christmas trees pilot project 
BE RECEIVED for information;  
 

b) Starting in January 2018, the following actions BE APPROVED: 
 
i) Christmas trees and other yard waste be collected curbside as part of one 

Green Week starting on the first Monday after the holiday garbage pickup 
exemption period and ending on the Saturday of that week (the dates in 
2018 will be January 8 to 13);  

ii) EnviroDepots be opened for 3 additional days to provide increased access 
to drop off Christmas trees, recyclable materials and excess garbage ($1.50 
per bag) accumulated during the longer collection cycles over the holiday 
period; 

iii) Funding for the services in i) and ii) ($60,000 per year) be allocated from the 
Waste Diversion Services Strategic Investment approved as part of the 
Multi-year budget for 2018 and beyond; it being noted that $200,000 per 
year has been previously approved; and 

iv) Forestry Services continue with the higher value tree maintenance activities 
for the budget previously used to manage Christmas trees; 
 

c) The Civic Administration BE DIRECTED to prepare the necessary amendments to 
the Municipal Waste & Resource Materials Collection By-law (WM-12) to facilitate 
curbside collection of Christmas trees and other yard waste as part of one Green 
Week in accordance with b) i) above: and 

 
d) That Civic Administration BE AUTHORIZED to undertake all other administrative 

acts that are necessary in connection with this matter. 
 
 

PREVIOUS REPORTS PERTINENT TO THIS MATTER 

 
Relevant reports that can be found at www.london.ca under City Hall (Meetings) include:  
 

 Options for Collection and Diversion of Christmas trees (May 10, 2016 meeting of 
the Civic Works Committee (CWC), Item #5) 

 Update: Interim Waste Diversion Plan (2014-2015) and Additions for 2016 (February 
2, 2016 meeting of the CWC, Item #15) 

 Waste Diversion – Update on Examination of Residential Organic Waste (Food Scraps) 
and Next Steps (April 20, 2015 meeting of the CWC, Item #13) 

 Interim Waste Diversion Plan 2014-2015 (July 21, 2014 meeting of the CWC, Item #18) 

 Waste Diversion and Garbage Collection Updates (November 25, 2013 meeting of 
the CWC, Item #7)                             

http://www.london.ca/
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STRATEGIC PLAN 2015-2019 

 
Municipal Council has recognized the importance of solid waste management including 
waste diversion, climate change and other related environmental issues in its 2015-
2019 - Strategic Plan for the City of London (2015 – 2019 Strategic Plan). With respect 
to this Civic Works Committee (CWC) Report 2 of the 4 Areas of Focus address 
increasing waste diversion as it relates to providing a service for a beneficial use of 
discarded Christmas Trees: 
 
Building a Sustainable City  

 Strong and healthy environment   

Leading in Public Service  

 Excellent service delivery  
 

 BACKGROUND 

 
PURPOSE: 
 
The purpose of this report is to:  
 

 Provide a summary and evaluation of the Christmas tree curbside collection and 
diversion pilot project undertaken in January 2017; and 
 

 Recommend an on-going program commencing in 2018 that provides options for both 
curbside collection and diversion of Christmas trees (City wide Green Week including 
Saturday pickup) and improved resident drop-off options by opening the EnviroDepots 
on additional days in January of each year.   
 

CONTEXT: 
 
At the May 10, 2016 meeting of the CWC staff presented the report: Options for 
Collection and Diversion of Christmas Trees. The May report examined the options to 
divert more Christmas trees from landfill, and recommended a pilot project to collect trees 
curbside for composting in January 2017.  At the May 17, 2016 Council meeting, Civic 
Administration were directed among other items, to implement a pilot project, eliminate 
the temporary Christmas tree depots, and report back to the CWC, as per clauses a), b) 
and e) of the Council resolution: 
 

a) a one-year pilot project for curbside collection of Christmas trees, to take place 
January 7, 2017 and January 14, 2017, to assist with the implementation of the 
2016 Interim Waste Diversion Plan, BE APPROVED;  

 
b) the elimination of the temporary, seasonal Christmas tree depot service for 

January 2017, BE APPROVED; it being noted that the four (4) EnviroDepots are 
open on winter hours; 

   
e) The Civic Administration BE DIRECTED to report back to the Civic Works 

Committee by April 2017 with respect to the results of the Pilot Project.  
 

(Note: Clause c) and d) dealt with the by-law amendments and the administrative acts 
necessary to undertake the pilot project).   

 
DISCUSSION: 
 
This section contains information under the following headings: 
 

1. Background information - Christmas Tree Management Options Prior to 2017 
2. 2017 Pilot Project (plus Appendix A) 
3. Comparison of Alternative Christmas Tree Management Options  (plus Appendix B) 
4. Conclusion 
 

http://www.london.ca/city-hall/Civic-Administration/City-Management/Pages/Strategic-Planning.aspx
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1. Background Information – Christmas Tree Management Options Prior to 2017 
 
Prior to the pilot project, there were four options for residents to manage their natural 
Christmas trees:  
 

1. Drop off at one of the six temporary Christmas tree depots for chipping 
2. Drop off at one of the four EnviroDepots for composting 
3. Hold until spring then set to curb for collection with yard materials for composting  
4. Set to curb following Christmas for collection with garbage for landfilling 

 
With the exception of option 1 above, managing Christmas trees was included in other 
program operations and additional costs were minor.  The temporary Christmas tree 
depot and chipping costs were estimated at approximately $40,000 to $60,000 per year.  
Annual costs varied on the quantities of trees dropped off, weather conditions and the 
lag time between when the trees were dropped off at the temporary depots and 
processed (e.g., harsh winter weather and heavy snow impacts the ability of crews to 
remove and chip trees and results in increased costs).   
 
Based on information at that time, it was estimated that approximately 120 tonnes of 
trees were received annually at the temporary depots and EnviroDepots. Estimates 
were based primarily on the number of trees dropped off at the temporary depots and 
chipped on site. There were no measured weights available. 
 
2.  2017 Pilot Project (Appendix A)  
 
In January 2017, a separate collection for Christmas trees on two designated Saturdays 
was provided to approximately 120,000 households with curbside pickup service. Half of 
the city (Zones C, D, E) was collected on January 7 and the other half (Zones A, B, F) 
was collected on January 14. Changes to the existing Christmas tree management 
program were required to implement this pilot project including amendments to the 
Municipal Waste & Resource Materials Collection By-law (WM-12) and closing the 
temporary Christmas tree depots. 

 
Residents that did not have access to the collection service (e.g., residents in multi-
residential buildings, downtown core), or for those that missed the Saturday pickup, or 
did not wish to wait for the pickup day, had the option to take their tree to one of the four 
EnviroDepots.  Residents with yard waste collection could also choose to wait for the 
spring green collection week.      
 
Undertaking the pilot project presented the opportunity to: 
 

 determine the requirements for curbside collection across 120,000 households; 

 obtain more accurate data on the number of Christmas trees to be managed, and 
how residents prefer to handle them;  

 learn first-hand about the requirements and challenges of changing a service 
(permanently closing temporary depots); 

 compare assumptions and other municipal experience with hands on experience 
gained from the pilot project; and 

 develop additional management options based on local information that could 
lower or contain costs and/or increase convenience to customers.  

 
Approximately 120 tonnes (approximately 11,700 individual trees) of Christmas trees 
were collected curbside or dropped off at the EnviroDepots.  The cost of the pilot project 
was $60,000, which includes $54,000 for collection and $6,000 for processing 
(composting).  The pilot project cost is in line with estimated costs and the cost of the 
service prior to the pilot project. Approximately $8,500 in expenditures were required to 
promote the pilot project. Further details are provided in Appendix A. 
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3. Comparison of Alternative Christmas Tree Management Options  
 
Outlined on Table 1 are the estimated total program costs associated with each Christmas 
tree management option contained in Appendix B, including the previous system, noting 
the following: 
 

 Option 1 is the same service as the Pilot Project with 3 additional EnviroDepot days. 
 

 Option 2 is the same as Option 1 but uses two locations to tip and process Christmas 
trees. Christmas trees collected on north side of the city, would be tipped and 
composted at Try Recycling. On the southside, Christmas trees would be tipped on 
the brush grinding pad at the W12A Landfill site. The chips would be used for 
landscaping or other beneficial uses. 

 

 Option 3 condenses all collection into one week starting on the Monday and likely 
ending on the Saturday. This is structured after the green week service for yard waste 
that Londoners have had since 1996. Christmas trees would go to both locations as 
noted above. Additional EnviroDepot days are also identified. 

 

 Option 4 is the elimination of all curbside collection of Christmas trees and increase the 
number of days that the EnviroDepots are open from the current number of 4 days to 
12 days. 

 
Table 1: Summary of Estimated Total Program Costs 

 

 

Christmas Tree Management 
Option 

Collection & 
Processing 
Cost (from 

Table B-1, 
Appendix B) 

Additional 
EnviroDepot 

Operation 
Cost (from 

Table B-2, 
Appendix B) 

Total 
Estimated 

Cost 

Previous System for Managing Christmas Trees – Temporary Depots 

Temporary Drop-off Depots and 
Chipping (set up for about nine days) 

 
$40,000 to 

$60,000 

Curbside Collection Options 

Option 1:  Two Saturday Collections  $60,000 $3,000 $63,000 

Option 2:  Optimized - Two Saturday 
Collections 

$50,000 to 

$55,000 
$3,000 

$53,000 to 
$58,000  

Option 3:  One Green Week Collection 
$52,000 to 

$57,000 
$3,000 

$55,000 to 
$60,000 

No Curbside Collection – EnviroDepots Only 

Option 4:  No Collection (use 
EnviroDepots with more open days) 

$15,500 to 

$18,000(1) 
$3,000 

$18,500 to 
$21,000 

Note: 
1 Collection and processing estimated costs reduced by $2,000 from numbers 

presented in Appendix B as two EnviroDepot operating days of the first two weeks of 
January are already included in the Additional EnviroDepot Operation Cost estimate.   

 

4.  Conclusion and Next Steps  
 
The one year pilot project was successful. For approximately the same cost as previous 
years (temporary depot service), convenience was increased to Londoners that had a 
natural Christmas tree and ensured that Christmas trees were diverted from landfill.  
London’s curbside Christmas tree pilot project was consistent with the level of service 
provided in other Ontario municipalities as noted in the survey contained in the CWC 
May 2016 report (e.g., 15 of 17 municipalities provide curbside service).  Most 
municipalities surveyed collected Christmas trees on one scheduled day. All 17 
municipalities surveyed had banned the collection of Christmas trees with garbage. 
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In 2018 and beyond, budget has been approved by Council for future waste diversion 
initiatives in the amount of $200,000 per year (Strategic Investment). Re-aligning 
program expenditures to ensure an increased level of value is obtained between 
Forestry Operations and Solid Waste Management (Waste Diversion) would occur in 
2018. Forestry Operations, for example, would have the opportunity to undertake higher 
value work on tree maintenance rather than expend funds on chipping Christmas trees. 
Operational responsibility for Christmas tree management will be assigned to Solid 
Waste Management.  
 
From a customer service perspective, a dedicated curbside collection program is the 
most convenient collection option and provides London residents with an enhanced 
collection service. Although Option 4 is the lowest cost, it is the least convenient of the 
options. 

 
Operationally, Option 3, the one green week curbside collection, is the best option as it 
allows for greater scheduling flexibility for collections operations. If inclement weather 
occurs operations can make the appropriate adjustments to the collection schedule. A 
one week collection also could eliminate the amount of time trees sit out at the curb 
before the collection date reducing the chance of trees becoming buried or frozen in the 
snow. Increasing the number of open days at the EnviroDepots helps not only with 
those that wish to drop off Christmas trees but also those with holiday recyclables 
and/or excess holiday garbage. This option will cost about $60,000 annually. 
 
Communicating the curbside collection program would be about half the cost of the 2017 
pilot project as the proposed changes are similar to the pilot project. Changes would be 
made to the Waste Reduction & Conservation Calendar and a communications campaign 
would be initiated mid-December.  
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APPENDIX A 
Results of the 2017 Pilot Project 

 
Christmas Tree Quantities  
 
Approximately 120 tonnes (approximately 11,700 individual trees) of Christmas trees 
were collected curbside or dropped off at the EnviroDepots during the pilot project as 
summarized in Tables A-1, A-2 and A-3.  
 

Table A-1: Christmas Trees Collected (Number and Tonnes) 

 January 7 

Zones C,D,E1 

January 14 

Zones A,B,F1 

Four 
EnviroDepots2 

 

Total 

Tree Quantities1 3,900 7,100 700 11,700 

Tonnes  40 70 10 120 

1  Collection crews counted trees collected. These trees were weighed. 
2  EnviroDepot tonnes are based on an estimated weight per tree. EnviroDepot staff 

counted the trees dropped off.  
 

Table A-2: Christmas Trees Collected by Zone 

Zone Includes the following communities Number of 
Christmas 

trees picked 
up on Saturday 

A Bryon, Oakridge, Westmount 2,570 

B Cherryhill, Masonville, Stoneybrook Acres, Whitehills, 
Sherwood Forest 

2,260 

C Carling Heights, Northridge, Old North, Stoneybrook 
Heights, River Bend 

1,915 

D Argyle Park, Fairmount, Huron Heights, Trafalgar Heights, 
part of Lambeth 

895 

E Cleardale, Pond Mills, Summerside, Westminster Park 1,090 

F Hamilton Road Area, Kensal Park, Old South, Southcrest, 
part of Lambeth 

2,270 

 

Table A-3: Christmas Trees Collected by EnviroDepot 

Location Number of 
Christmas trees 

dropped off 

Oxford EnviroDepot 445 

Clarke EnviroDepot 125 

EnviroDepot at the W12A Landfill 60 

EnviroDepot at the Try Recycling north end location 70 

 
 
As previously noted prior to 2017, it was estimated that approximately 120 tonnes of trees 
were managed annually through the temporary depot program and EnviroDepots.   It was 
estimated (May 10, 2016 CWC report) that an additional 100 to 150 tonnes may be collected 
during the pilot project.   There are a number of factors that may have contributed to why the 
anticipated additional tonnes to be managed were not observed: 
 

 Previous estimates of trees collected at depots were much higher than actual 
(e.g., these were estimates rather than weighed tonnes). 
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 Fewer trees were being collected with garbage than was estimated (i.e., there are 
fewer trees available than was estimated). This would suggest that most 
Londoners were taking their tree to a depot rather than setting out for garbage 
collection.  
 

 A large percentage of trees are still in the system (i.e., were not collected in January 
or brought to an EnviroDepot) and will be placed out for collection in the spring yard 
material collection week.   

 
Pilot Project Cost and Operations 
 
The cost of the pilot project was $60,000, which includes $54,000 for collection and 
$6,000 for processing.  The pilot project cost is in line with estimated costs. Approximately 
$8,500 in expenditures were required to promote the pilot project. 
 
On each of the designated Saturdays a fleet of 27 collection vehicles was deployed to 
complete the curbside Christmas tree collection service. A large fleet was utilized due to 
the many unknowns of the pilot project which included collection time efficiencies, tree 
quantities and weather. A full fleet also ensured that collection was completed in a 
timely manner. For the pilot the weather conditions on the both Saturdays did not cause 
any operational problems as the Christmas trees at the curbside were visible and 
accessible, free of ice and snow.   
 
Undertaking this pilot project for one year also resulted in the elimination of the 
temporary depots. The previous temporary depot locations included advertising that 
they were permanently closed and information on where to take Christmas trees. The 
temporary depots were monitored by Solid Waste Collection staff and removed trees 
that were dropped off in these locations.  The number of trees that were incorrectly 
disposed of at these closed temporary locations was very minimal.   
 
Feedback 
 
Twenty-one (21) comments were received by City Staff about this program, and 50% of 
these were concerns about three common issues:  closing of the temporary depots, lack 
of collection for multi-residential buildings, collection day was too soon/late in the month 
(e.g., various cultures were still using their tree for religious celebrations after the 
collection date and unable to participate in the curbside pick-up). Additional concerns 
may have been expressed directly to Councillors and/or the Mayor’s office. 
 
Summary 
 
The outcome of the 2017 pilot project resulted in the evaluation of valuable information 
regarding the expected quantity of trees available for composting, routing of trucks for 
collection and associated costs of offering a dedicated curbside collection program.  
 
The quantity of trees collected at the curbside and at the EnviroDepots was 
approximately 50% of what had been anticipated. Several reasons are possible as to 
why the quantity of Christmas trees to manage did not increase during the pilot project. 
Based on the number of trees collected, 10% of London’s curbside households set trees 
to the curbside.    
 
The pilot project offered a convenient, enhanced service for about 10% of households at 
a cost of about $5 per tree collected.  This year’s winter weather did not hamper 
collection efforts and collection took place on the scheduled day, and within the 
estimated costs. It is worth noting that the cost of the pilot project could have been 
higher if a winter storm event delayed collection. 
 
Collecting these details assisted with developing alternative options to manage 
Christmas trees in 2018 and beyond (Appendix B). 
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APPENDIX B 
Comparison of Pilot Project with Alternative Christmas Tree 

Management Options  
 
 
An evaluation of the pilot project and three additional Christmas tree management 
options are presented in Table B-1 as follows:  
 

1. 2017 Pilot Project – trees collected curbside (two Saturdays) and composted 
2. Current 2017 Pilot Project optimized – portion of trees chipped 
3. One dedicated collection week – all six zones collected in one week including 

Saturday if required 
4. No collection; increase the use of four EnviroDepots by opening for more days 

 
For each of the options Christmas trees are banned from garbage collection and include 
additional EnviroDepot operational days. Additional days would result in having the 
EnviroDepots open on consecutive days (excludes statutory holidays) for two weeks 
following the holidays. Costs for three additional EnviroDepot days are found on Table 
B-2. 
 
Residents that do not have the curbside collection program available (i.e. residents that 
live in multi-residential buildings) or chose not to participate in the curbside collection 
program would benefit from the extended EnviroDepot collection days.  Approximately 
6% of the trees collected during the pilot program were received at the EnviroDepots. In 
the winter months the Clarke Road and Oxford Street EnviroDepots have reduced 
winter operating hours and are open only 2 days a week (Wednesdays and Saturdays).   
 

 
Table B-1: Overview of Christmas Tree Management Options 

 

Program Option 
Collection 

Cost1 
Processing 

Cost 

Total 
Estimated 

Cost 
Advantages & 
Disadvantages 

1 

Two Saturday 
Collection 

(2017 Pilot 
Program) 

First Saturday:  
Zones C,D,E  

Second 
Saturday: Zones 
A,B,F 

$54,000 $6,000 $60,000 

Advantages: 

 Convenient/enhanced 
service 

 Availability of staff and 
trucks to work a full day 
as they are not also 
collecting garbage 

Disadvantages: 

 Potential inclement 
weather impacts on 
collection and 
operations 

2 

Optimized Two 
Saturday 
Collection  

(One Saturday 
chipped instead 
for landscaping 
materials2) 

South end 
Zones: A,F,E 

North end: Zones 
B,C,D 

$46,000 

to 

$51,000 

$4,000 

$50,000 

to 

$55,000 

Advantages: 

 Reduced cost 

 Convenient/enhanced 
service 

 Operational flexibility to 
deliver trees to nearer 
processing site 

Disadvantages: 

 Potential inclement 
weather impacts on 
collection and 
operations 
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Program Option 
Collection 

Cost1 
Processing 

Cost 

Total 
Estimated 

Cost 
Advantages & 
Disadvantages 

3 

One Green 
Week 
Collection: 

Monday through 
Friday– north 
end Zones:  
B,C,D 

Saturday – south 
end Zones: 
A,E,F 

$48,000 

to 

$53,000 

$4,000 

$52,000 

to 

$57,000 

Advantages: 

 Similar cost to prior 
temporary depot 
program 

 Convenient/enhanced 
service 

 Less inclement 
weather impacts 

 Potential to reduce call 
backs for missed trees 

Disadvantages: 

 Trees may become 
lodged in the snow 
when they are set out 
on Monday 

 If garbage collection 
finishes late it could 
impact the resources 
available to collect 
trees Monday to Friday 

4 

No Collection: 

Depot only 
option using four 
Enviro Depots 

(Open Clarke Rd 
and Oxford St for 
first two weeks of 
January each 
year (other 
permanent  
depots already 
open more days)  

$10,000 

to 

$12,500 

$7,500 

$17,500 

to 

$20,000 

Advantages: 

 Reduced costs 

 
Disadvantages: 

 Reduced collection 
service 

 

Notes: 
1 Does not include the cost of three additional operating days in January at Clarke Rd and 

Oxford EnviroDepots (Table B-2).  
2  Trees chipped at the brush grinding pad at the W12A Landfill will be used for such 

landscaping beneficial uses purposes. 
 
Table B-2 summarizes the costs of opening two EnviroDepots (Clarke Rd and Oxford 
St. locations; as the North End EnviroDepot and W12A EnviroDepot already have 
extended days as per their Environmental Compliance Approval) for an additional three 
days to provide increased access to drop off Christmas trees, recyclable materials and 
excess garbage accumulated during the longer collection cycles.   
 

Table B-2: Additional EnviroDepot Operating Days 

New Operating Days Cost 

Sunday, December 31, 2017 $1,000 

Tuesday, January 2, 2018 $1,000 

Sunday, January 7, 2018 $1,000 

Total operational costs $3,000 

 


