
     
                                                                                                                                                                                                                                                                                                               
 
 

 

 

TO: 

CHAIR AND MEMBERS 

CIVIC WORKS COMMITTEE 

MEETING ON APRIL 11, 2017 

FROM: 

KELLY SCHERR, P.ENG., MBA, FEC 

 MANAGING DIRECTOR, ENVIRONMENTAL & ENGINEERING 

SERVICES AND CITY ENGINEER 

SUBJECT: 

 

CONTRACT PRICE INCREASE: TENDER T16-21 

INFRASTRUCTURE RENEWAL PROGRAM CONTRACT 4 - 

MCCORMICK AREA RECONSTRUCTION 

 

 RECOMMENDATION 

 
That, on the recommendation of the Managing Director, Environmental & Engineering 

Services and City Engineer, the following actions BE TAKEN with respect to the 

McCormick Area Reconstruction works: 

 

a) the McCormick Area Reconstruction (Tender T16-21) contract value with Bre-Ex 

Limited BE INCREASED by $310,000 to  $3,385,067.28 excluding HST in 

accordance with Section 20.3 (e) of the Procurement of Goods and Services 

Policy; and 

 

b) the financing for this project BE APPROVED as set out in the Sources of 

Financing Report attached hereto as Appendix “A”; 

 

c) the Civic Administration BE AUTHORIZED to undertake all the administrative 

acts that are necessary in connection with this project; 

 

d) the Mayor and City Clerk BE AUTHORIZED to execute any contract or other 

documents, if required, to give effect to these recommendations. 

 

 2015-19 STRATEGIC PLAN 

 

The following report supports the Strategic Plan through the strategic focus areas of 

Building a Sustainable City and Leading in Public Service directly and indirectly as 

follows: Addressing the infrastructure gap, building robust infrastructure, enhancing 

safety for all road users in the city, and managing and improving our water, wastewater 

and stormwater infrastructure and services.   Renew London 2016 was committed to 

delivering excellent customer service and providing great customer experiences to 

residents, business and visitors by communicating projects in advance and coordinating 

all work to help build and deliver efficient infrastructure and minimize delays and 

inconveniences to the public during construction.  

 

 

 



     
                                                                                                                                                                                                                                                                                                               
 
 

 

 PREVIOUS REPORTS PERTINENT TO THIS MATTER 

 

CWC – APRIL 12, 2016 – Contract Award: Tender No. 16-21 2016 Infrastructure 

Renewal Program Contract 4 – McCormick Area Reconstruction 

 

 BACKGROUND 

 

Purpose 

 

The City’s Procurement of Goods and Services Policy requires Council approval for 

amendments to contracts in excess of $50,000 or 3% of the contract value, whichever is 

greater.  The McCormick Area Reconstruction contract requires an amendment due to 

an unforeseen underground obstruction below the Canadian Pacific Railway (“CPR”) 

Right-of-Way at the north end of McCormcik Boulevard (south of McCormick Park). 

 

Context 

 

In general, the change in scope consists of the following key items: 

 

 Additional labour 

 Standby costs during CPR approval  

 Equipment rental and usage 

 Additional material  

 

 DISCUSSION 

 
The following subsections provide further insight into the unforeseen conditions 

encountered on site, and the subsequent additional work and cost required. 

 

Background and Scope of Work Subject to Additional Costs 

 

As part of the McCormick Area Reconstruction project the Contractor (Bre-Ex) was 

required to install a new sewer pipe below the CPR railway tracks from McCormick Park 

to the north end of McCormick Boulevard.  This pipe was to be installed by a jack and 

bore method over a distance of approximately 44 metres.   

 

This method of installation requires a pit to be dug on either side of the tracks, called the 

“sending pit” and the “receiving pit”.  A hydraulic jack is lowered into the sending pit 

where a cutting head is used to bore through the soil below the tracks to allow for the 

installation of a 710mm diameter steel casing sleeve to reach the receiving pit.  Once 

this steel casing sleeve has been placed between the two pits the new sewer pipe can 

be inserted through the casing and installed. 

 

This jack and bore work is coordinated in great detail with CPR and continuous 

monitoring is put in place to ensure that there are no track settlements as a result of the 

work.  CPR approval is required for any work below their right-of-way, including this jack 

and bore procedure.   

 



     
                                                                                                                                                                                                                                                                                                               
 
 

 

The use of this method allowed for the railway to remain operational throughout the 

construction, which was a requirement from CPR. 

 

Cause of Additional Costs 

 

During the jack and bore work the boring machine encountered several large boulders 

at about the 33 metre mark (approximately 75% complete).  After numerous attempts 

and various meetings with the consultant, contractor, geotechnical specialists and the 

City, it was determined that the obstruction could not be cleared by continuing to jack 

and bore as originally intended.  An alternative solution was developed by the sub-

contractor, which was ultimately accepted and approved by CPR.  It should be noted 

that AGM and the City worked diligently with Bre-Ex and CPR in order to expedite the 

approval process, however the approval from CPR took approximately two months. 

 

The Solution 

 

The agreed solution was to install a larger 1200mm diameter steel casing sleeve from 

the other side of the obstruction (the receiving pit) until the obstruction was reached.  

From this steel casing sleeve the obstruction could be removed and the new sewer pipe 

could be installed as originally intended.   

 

This work was successfully carried out between December 2016 and February 2017. 

 

Additional Costs and Explanation of Request 

 

It is important to note that the City retained consultant AGM was on site full time to 

verify all labour hours and equipment usage to validate the claims submitted by the 

contractor.  The values noted below have been reached through numerous negotiations 

and discussions between the City, AGM and the Contractor.  All values below include 

the contractor markup as allowed by Ontario Provincial Standard Specification 127.  To-

date the additional costs due to the boulder obstruction are summarized in the following 

table: 

 

Item Approximate Value 

Additional labour $104,730 

Standby costs during CPR approval $41,600 

Equipment rental rental and usage 193,508 

Material $47,662 

TOTAL $387,500 

 

The contingency for this project was $250,000 and, despite a number of line items 

included in the contract not being fully utilized the contract requires an additional 

$310,000 (not including HST) to complete.  As the project is still incomplete this value 

includes a contingency of $90,000 for any unforeseen changes.  The works remaining 

to complete includes: 

 

 Concrete curb at north end of McCormick 

 Base asphalt at north end of McCormick 

 Topsoil and sod at north end of McCormick 

 Manhole and catchbasin adjustments 

 Top coat of asphalt on McCormick (Dundas St. to north end) 

 Tree replacement in McCormick Park 



     
                                                                                                                                                                                                                                                                                                               
 
 

 

 Grouting of abandoned sanitary sewer on Ashland Boulevard 

 

While the consultant, AGM, has incurred additional costs they are able to complete the 

remaining works noted above within their original contract value. 

 

 CONCLUSION 

 

Due to an unforeseen condition extra work was required to complete the jack and bore 

beneath the CPR railway, allowing for the installation of a new sewer pipe.  While the 

cost for this extra work was minimized through diligent work in expediting the approval 

process with CPR the project contract value was exceeded.  Therefore, in order to 

complete the remaining contract work on this project an amendment to the contract 

value is required.   

 

On this basis, staff recommends that the McCormick Area Reconstruction (Tender T16-

21) contract value be amended to a limit of $3,385,067.28 not including HST, in 

accordance with Section 20.3 (e) of the Procurement of Goods and Services Policy. 
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