
TO: CHAIR AND MEMBERS 
CORPORATE SERVICES COMMITTEE 

MEETING ON APRIL 11, 2017 

FROM: MARTIN HAYWARD 
MANAGING DIRECTOR, CORPORATE SERVICES AND CITY 

TREASURER, CHIEF FINANCIAL OFFICER & ACTING CITY MANAGER 

SUBJECT: 2016 LIFE-TO-DATE CAPITAL BUDGET –  
2016 YEAR-END CAPITAL MONITORING REPORT 

 

        RECOMMENDATION 

 

That on the recommendation of the Managing Director, Corporate Services and City Treasurer, 
Chief Financial Officer & Acting City Manager, the following actions be taken: 

1. The 2016 Life-to-Date Capital Budget – 2016 Year-End Capital Monitoring Report BE 
RECEIVED for information. 

2. The active 2014 life-to-date capital budgets (2014 and prior) that have no future budget 
requests (Appendix B) containing project status updates BE RECEIVED for information. 

3. The capital projects in Appendix C with a total of $6.2 million of net surplus funding BE 
CLOSED and that the following actions be taken: 

Rate Supported 

a. pay-as-you-go funding of $87,341 BE TRANSFERRED to the capital receipts 
account; 

b. authorized debt financing of $611,081 BE RELEASED resulting in a reduction of 
authorized, but unissued debt; 

c. uncommitted reserve fund draws of $2,423,788 BE RELEASED from the reserve 
funds which originally funded the projects; 

Non-Rate Supported 

d. authorized debt financing of $94,147 BE RELEASED resulting in a reduction of 
authorized, but unissued debt; 

e. uncommitted reserve fund draws of $3,135,334 BE RELEASED from the reserve 
funds which originally funded the projects; and 

f. other net non-rate supported funding sources of -$165,894 BE ADJUSTED in 
order to facilitate project closings. 

 

PREVIOUS REPORTS PERTINENT TO THIS MATTER 

 
2016 Life-To-Date Capital Budget – 2016 Mid-Year Capital Monitoring Report (September 20, 
2016 meeting of the Corporate Services Committee, Agenda Item # 5) 
 

BACKGROUND 

 
Strong financial management of the capital budget is essential to ensure the budget monitoring 
processes that are in place demonstrate that Civic Administration is providing Council and the 
community with appropriate information that can be used to promote accountability and 
transparency, enhance operational effectiveness and promote citizen confidence.  This report 
will address the life-to-date capital budget, including capital projects recommended to be closed, 
key financing strategies, and emerging issues that may impact the capital plan. 

As part of a comprehensive review of the capital budget report to Council, Civic Administration 
has expanded the report to include an appendix containing the status of capital projects with 
budgets greater than three years old that have no future budget requests.  This will be the first 
time Civic Administration has provided Council a project-by-project listing that contains not only 
budget and related activity, but also project status descriptions in the monitoring report.  This will 
greatly improve transparency and help Council and the community understand the status of 
specific capital projects that would be targeted as a high likelihood for project closure. 



CAPITAL BUDGET MONITORING 

 
2016 LIFE-TO-DATE CAPITAL BUDGET ACTIVITY AND REVISIONS 

 
 
After Council approves the capital budget, as the year progresses, reports are presented to 
Council to approve major awards to proceed with capital projects.  Each report includes a 
Source of Financing.  Most awards are within the approved capital budget, but some awards 
require revisions or adjustments to the capital budget, as detailed in the Source of Financing.  

Other capital awards can proceed with Administrative approval according to the Procurement of 
Goods and Services Policy.  Details on these approvals are provided in an annual report from 
the Purchasing and Supply Division according to the Procurement Policy.  Budget adjustments 
may result from the application of assessment growth funding, infrastructure gap funding, and 
other revenue from insurance and private drain connections. 

Table 1 summarizes year-to-date budget adjustments by Tax Supported, Wastewater & 
Treatment, and Water budgets.  Appendix A provides details on the source of these 
adjustments. 

Table 1 – Capital Budget Year-To-Date Revisions (as of December 31, 2016) 

 

 
For the year 2016, there were 184 discrete contract awards worth $229.2 million (96 were 
awarded by Council and 88 were awarded administratively).  Table 2 summarizes year-to-date 
contract awards by Tax Supported, Wastewater & Treatment, and Water.  Appendix A provides 
details on all Council awards. 
 

Table 2 - Contract Awards 2016 Year-to-Date 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Council Administrative

Tax Supported $813,458 $22,093 ($91) $835,460
Wastewater $465,036 $1,522 ($11,840) $454,718
Water $190,701 $0 $0 $190,701
Total $1,469,195 $23,615 ($11,931) $1,480,879

(2) Subject to year-end audit and associated adjustments.
(1) Amounts exclude projects authorized to be closed by Council during the 2016 Mid-Year Capital Monitoring Report.

$000's
2016 Life-to-Date 
Approved Budget
(as of Jan 1, 2016)1

2016 Budget Adjustments 2016 Life-to-Date 
Approved Budget

(as of Dec 31, 2016)

$ amount Number $ amount Number $ amount Number

Tax Supported $117,798 $24,476 $142,274
Wastewater $36,167 $17,607 $53,774
Water $23,085 $10,089 $33,174
Total $177,050 96 $52,172 88 $229,222 184

$000's
Council Approved 
Contract Awards

Administration Approved 
Contract Awards

Total Awards



 
2016 LIFE-TO-DATE CAPITAL BUDGET STATUS 

 
 
A summary of the 2016 life-to-date capital budget, including the amount that is committed and 
the amount that is uncommitted is summarized in Table 3.  This information is essential for 
budget monitoring to ensure that spending is being managed within the approved budget.  After 
a review of all active capital projects (excluding projects recommended to be closed as identified 
in Appendix C), it has been determined that there are no projects projected to be over budget by 
more than $50,000 upon project completion.   

 

Table 3 - 2016 Approved Life-To-Date Capital & Activity 

 

General Notes: 
(1) Totals are for active projects only.  Projects approved to be closed during the course of the year are deducted 
from this table. 
(2) Once a capital project has an approved budget, spending or commitments may not be made for several years, for 
example the Multi-purpose Recreation Centres. 
(3) Subject to year-end audit and associated adjustments.    
 
Appendix B contains a status update for active 2014 life-to-date capital budgets (2014 and prior) 
that have no future budget requirements/ activity.  Appendix B provides the status of specific 
active capital projects that would be targeted as a high likelihood for project closure, it being 
noted that projects recommended to be closed are contained in Appendix C.    
 
 

Approved 
Budget

Actuals & 
Commitments 

(Purchase 
Orders)

Uncommitted 
To-Date

TAX SUPPORTED

Lifecycle Renewal 292.9 232.0 60.9 

Growth 329.0 201.7 127.3 

Service Improvement 213.6 190.8 22.8 

835.5                 624.5                 211.0                 

WASTEWATER

Lifecycle Renewal 127.1 109.5 17.6 

Growth 228.7 138.0 90.7 

Service Improvement 98.9 83.2 15.7 

454.7                 330.7                 124.0                 

WATER

Lifecycle Renewal 110.0 86.8 23.2 

Growth 72.0 61.3 10.7 

Service Improvement 8.7 4.7 4.0 

190.7                 152.8                 37.9                   

1,480.9              1,108.0              372.9                 

74.8% 25.2%

GRAND TOTAL

% of Total

Category

2016 Life-to-Date 
(as of December 31, 2016)

($ millions)
Committed

Uncommitted

TOTAL TAX SUPPORTED

TOTAL WASTEWATER

TOTAL WATER



 
CAPITAL CASH FLOW 

 

 

Capital Cash Flow 
Capital spending in a given year is not the same as the capital budget for that year. Spending 
on capital projects can extend several years after the budget is approved by Council.  Spending 
within a given year is therefore a layering of several capital projects approved in various years 
and at various stages.  

In any given year, total 
capital spending tends 
to be greater during 
the latter part of the 
year as construction 
invoices are received, 
approved and paid.  At 
the end of the year for 
2016, the total capital 
spending was $253.6 
million compared to 
$198.3 million in 2015 
(subject to year-end 
audit and 
adjustments).  
Spending in 2016 was 
greater than spending 
in 2015 primarily due 
to major construction done to the Greenway Pollution Control Plant, significant road widening 
projects (Fanshawe Road East and Sarnia Road), and construction of the South West Multi-
Purpose Recreational Facility. These amounts exclude capital spending by the Joint Water 
Boards. 

This information is important for the timing of debt issuances, reserve fund draws and cash flow 
investment decisions. 

 

 
COMPLETED (CLOSED) CAPITAL PROJECTS 

 
 

Administration continues to undertake and intensify a review to close old outstanding projects.  
This report closes 110 projects with a total budget value of $149.9 million.  The completed 
projects that are being recommended to be closed were under budget by $6.2 million in total.  It 
should be noted that 114 capital projects with a total budget of $210.2 million and surplus of 
$7.4 million was approved to be closed by Council during the 2016 Mid-Year Capital Monitoring 
Report, thereby identifying $13.6 million in capital financing to be released in 2016.   

The impact of closing the recommended completed projects for the year-end report is 
summarized in Table 4.  For a detailed listing of each closed capital project refer to Appendix C.  

 
Table 4 – Net Impact of Completed Capital Projects - Surplus/(Deficit) 

 

 
 
 

Capital Levy Debt Reserve 
Funds

Reserve 
Funds 1 Debt 1 Other 2

Tax Supported 87 611 1,539 2,130 (166) 4,201
Wastewater 206 784 94 1,084
Water 679 221 900
TOTAL 87 611 2,424 3,135 94 (166) 6,185

(1) Non-rate supported reserve funds / debt primarily supported by Development Charges.
(2) Represents non-City funding sources such as Provincial Gas tax administered by the London Transit Commission and proceeds from 
external contributors.

Total
Tax/Rate Supported

$000's

Entity
Non-Rate Supported

49.2 41.8 40.3 43.5
55.8

76.9

165.3

111.3 116.4

155.1 142.5

176.7

0.0

50.0

100.0

150.0

200.0

250.0

300.0

2011 2012 2013 2014 2015 2016

Figure 1 - History of Capital Spending ($ millions)

First Half Second Half



STRATEGY 
 

The capital closing exercise released uncommitted reserve fund draws of $5.6 million to the 
reserve funds outlined in Table 5. 
 

Table 5 - Reserve Funds Impacted by Recommended Account Closing 

 
 

CAPITAL BUDGET FINANCING STRATEGIES 

 
CAPITAL LEVY 

 
 
The overarching capital financing strategy for capital levy, also referred to as pay-as-you-go 
financing, is to first apply this funding source to Lifecycle Renewal capital budgets since the 
projects in this classification are to maintain existing infrastructure.  Administrative targets have 
been established, consistent with the overarching strategy, as follows: 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(1) Since the 75% target for capital levy was established, consistent Federal Gas Tax funding and better reserve fund 
management allowed movement towards 0% debt financing with less capital levy. 

Convention Facilites 0.4 Covent Garden Reserve (0.1)
Vehicle & Equipment - Fire 187.4 Parkland (1.6)
Vehicle & Equipment - Police 0.1 CSRF - Roads 2,089.1
Vehicle & Equipment 36.0 CSRF - Growth Studies 41.9
Misc Property Acquisition (12.3) CSRF - Parks & Rec 0.3
EEE Reserve 1,069.0 Storm Water Management 784.4
Economic Development 258.6 Water 221.4
Sewage Works 205.4
New Capital Water 679.2
Subtotal Tax/Rate Supported 2,423.8 Subtotal City Services 3,135.4

5,559.2

Tax/Rate Supported Non-Rate Supported

Total All Reserves & Reserve Funds

$000's

NOTE: The Federal Gas Tax Reserve Fund, Golf Course Operations Reserve Fund, Dearness Home Capital Reserve Fund, Energy 
Management Reserve Fund, and Sump Pump/Sewage Ejector and Storm PDC Grant Program Reserve Fund all have adjustments 
of less than $1 dollar.

WHERE ARE WE? 1 TARGET 
 

LIFECYCLE CAPITAL PROJECTS FUNDED PRIMARILY FROM CAPITAL LEVY 

 

Capital levy (pay-as-you-go) 
is primary source 

Additional funding from 
reserve funds  

Avoiding the use of debt 
financing for lifecycle renewal 
projects 

Other funding as available 

75% capital levy 
(pay-as-you-go) 36%   55%  

25% reserve funds 24%   25%  
 

0% debt 17%   0%  

Federal Gas Tax 
and Provincial 
grants as available 

23%   20%  

2016  2022 



 
RESERVE FUNDS 

 
 

Reserve funds are used as a source of financing for Lifecycle Renewal and Service 
Improvement projects where appropriate reserve funds exist.  Growth projects utilize 
Development Charges (City Services) reserve funds. 

Reserve funds are categorized as follows: 
OBLIGATORY 

1) City Services (Development Charges (DC) – dictated by the DC by-law 

2) Parkland – cash-in-lieu of parkland dedication through the Parkland Conveyance and 
Levy By-law (CP-9) according to the Planning Act (Section 51.1) 

 
CITY OWNED 
1) Capital Asset Renewal and Replacement – to support renewal and replacement of 

existing assets 

2) Capital Asset Growth - to support Development Charges incentive programs and 
Industrial Land Development Strategy 

3) Specific Projects and New Initiatives - to support specific planned projects (e.g. 
economic development, affordable housing, community improvement grants and loans) 

4) Contingencies/Stabilization and Risk Management - to provide contingency funding 
for specific risk areas 

Obligatory reserve funds are controlled by municipal by-laws.  Different strategies are employed 
for each of the City owned categories.  A policy including a more comprehensive strategy for 
each category is currently under development.     

Much of the recent focus has been on the Capital Asset Renewal and Replacement category; 
funds that address the infrastructure gap. In 2013, the Corporate Asset Management (CAM) 
division identified an infrastructure gap of $52.1 million with the infrastructure gap to grow to 
$466.1 million in 10 years. 

In December 2015, CAM noted improvements to the infrastructure gap in Transportation and 
Information Technology.  The projected future gap in Transportation decreased 21% and in 
Information Technology, the future gap was eliminated. 

In order to help mitigate growth in the infrastructure gap, Council approved a strategic 
investment business case (#7) that contributes $6.75 million to the Capital Infrastructure Gap 
Reserve Fund over the 2016-2019 multi-year budget period.  Furthermore, on an annual basis 
additional funding may be contributed based on the Council approved Surplus/Deficit Policy and 
Assessment Growth Policy.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



WHERE ARE WE? TARGET 
 

STRATEGY 
 

 
DEBT 

 
 

The City’s debt management policy was approved by Council on August 30, 2016.  The policy 
establishes strategies for the management of the City’s debt program. These strategies are 
outlined below. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

LIMIT AND REDUCE AUTHORIZED DEBT BY; 

Avoiding the use of debt 
financing for lifecycle renewal 
projects 

Limiting debt financing by way 
of an internal debt cap 

Reducing authorized debt as 
prescribed by the surplus/deficit 
and assessment growth policies 

Applying surplus from the 
capital financing budget 

0% by 2022 17% 

MINIMIZING DEBT SERVICING COSTS BY; 

Setting targets for debt servicing 
costs by rate base: Debt 
servicing costs as a % of 
revenue 
 

Maintaining a strong credit 
rating 
 

Average of $26 
million over 10-year 
capital plan for 
property tax 
supported initiatives 

Average of $23.1 
million 

No specified target - 
50% of any operating 
surplus and 50% of 
excess assessment 
growth funding to 
reduce authorized 
debt 

2016 Assessment 
Growth Policy of $0 
 
2016 surplus pending 
Council resolution 

No specified target – 
subject to available 
surplus 

$1.6 million from Mid-
Year Report 
 
2016 Year-end 
pending Council 
resolution 

Property Tax < 8% 
 
Wastewater < 10% 
 
Water = 0% 
 
 

Property Tax = 7.0% 
 
Wastewater = 13.6% 
 
Water = 0.6% 

Aaa (Stable) Aaa (Stable) 



Table 5 - Debt Level for 2016 ($ millions) 

 
 
 
 
 

EMERGING ISSUES 
 

 
The list below provides information on emerging issues that may impact the capital budget in 
2017 and beyond. 
 

Emerging Issue 
Likelihood Of 

Emerging Issue 
Impacting 2017-
2019 Budget (1) 

Rapid Transit - The 2016 – 2019 Multi-Year Budget and ten year capital 
plan included a number of projects that together fund a Rapid Transit 
initiative of approximately $380 million.  The plan was contingent on 2/3 
funding from senior governments.   The combined municipal contribution 
of $130 million is fixed with most coming from development charges. 

Approved Capital Plan ($ millions) 
Tax Supported   $  12 
Development Charges  $118 
Senior Government Funding  $250 
Total     $380 

In May 2016, Council approved the Full Bus Rapid Transit (BRT) Network 
Alternative.  Additional engineering work has since been completed. The 
business case was reviewed by the senior levels of government and 
additional contingencies have been included.  The revised total cost is 
$560 million. The City is seeking senior government funding of $430 
million, the total cost less the City’s commitment of $130 million. The 
capital budget will be updated when the senior government funding is 
secured. 

New provincial legislation on development charges may change the 
growth/non-growth split on the municipal contribution based on the new 
scale of the project and the service standard (ridership), but the impact is 
unknown at this time.  The consultants review of this is projected to be 
complete by the end of 2017. 
 

High 

GMIS Revisions – The 2018 GMIS process is currently underway.  The 
process is generally designed to review the availability of serviced land, 
consult with individual members of the development industry on their 
plans for development, and assess the ability of the DC reserve funds to 
accommodate changes in the timing of infrastructure construction and 
financing.  Recommendations related to changes, if any, arising from this 
process, are expected to be tabled in May, 2017. 

 

High 

Infrastructure Funding – As identified in the Federal Budget 2016, the 
Government of Canada announced an infrastructure plan that included 
$60 billion of new funding over 10 years for Green Infrastructure, Social 
Infrastructure, Clean Water and Wastewater Fund, and Public Transit 
Infrastructure.  As agreements between the Federal Government and the 
Provinces and Territories are signed, outlining budgetary allocations and 
program parameters, the City’s 10 year capital plan may be adjusted to 

High 

Dec 31, 
2015 

Issued in 
2016

Retired in
2016

Dec 31, 
2016 (A)

Authorized
2016

Total 
Potential

General Property Taxes 184.4         15.7           29.2           170.9         93.7           264.6         
Wastewater 70.4           -               8.5             61.9           14.9           76.8           
Water 2.1             -               0.3 1.8             0.3             2.1             
Rate Supported Reserve Funds 26.9           -               4.0             22.9           8.7             31.6           
Subtotal 283.8         15.7           42.0           257.5         117.6         375.1         
Joint Water Boards - City's Share 14.8           3.9             1.8             16.9           11.2 28.1           
City Services Reserve Funds 35.4           7.3 4.7             38.0           120.1         158.1         
Total 334.0         26.9           48.5           312.4         248.9         561.3         
Note A :  Outstanding debt level is subject to completion of 2016 financial statement audit.



leverage funding (possibly advancing initiatives that were originally 
budgeted in future years). 

 
 
(1) Definition of Likelihood: 
High – the likelihood of the issue impacting the 2017-2019 period is predicted to be greater than 60%. 
Medium – the likelihood of issue impacting the 2017-2019 period is predicted to be between 30% to 60%. 
Low – the likelihood of the issue impacting the 2017-2019 period is predicted to be less than 30%. 
 
 
 

CONCLUSION 
 

 
The 2016 year-end capital monitoring report provides an update on the following areas: 

A. The 2016 life-to-date capital budget: 

1. $1,108.0 million (75%) of the $1,480.9 million 2016 life-to-date capital budget is 
committed, leaving $372.9 million (25%) of approved capital funding uncommitted. 

2. A status update for active 2014 life-to-date capital budgets (2014 and prior) that have 
no future budget requests is disclosed in Appendix B. 

3. Capital spending of $253.6 million has been incurred in 2016 ($198.3 million in 
2015).  Spending in 2016 was greater than spending in 2015 primarily due to major 
construction done to various capital projects, such as the Greenway Pollution Control 
Plant, significant road widening projects, and the South West Multi-Purpose 
Recreational Facility. 

4. A total of 110 completed capital projects with a total budget value of $149.9 million 
and surplus of $6.2 million are recommended to be closed (Appendix C), noting that 
114 capital projects with a total budget of $210.2 million and surplus of $7.4 million 
was approved to be closed by Council during the 2016 Mid-Year Capital Monitoring 
Report, thereby identifying $13.6 million in capital financing to be released in 2016. 

B. Emerging issues were identified that may impact the capital budget in 2017 and beyond.  
The most prominent issue is the rapid transit project that is currently included in the 
budget at $380 million, with a fixed municipal contribution of $130 million.  In May 2016, 
Council approved the Full Bus Rapid Transit (BRT) Network Alternative.  The revised 
total cost is $560 million.  The capital budget will be updated once senior government 
funding is secured. 
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Appendix A – Capital Budget Activity (year to date December 31, 2016) 
 

 
 
 
 
 
 
 
 

SOF #
Date of 
Council 
Award

Service Project Awarded 
Amount

Budget 
Adjustments 

Required

16001 22-Jan Transportation Services Sarnia Road Improvements - Wonderland to Sleighthome 9,168,368
16001 22-Jan Wastewater Sarnia Road Improvements - Wonderland to Sleighthome 16,838
16001 22-Jan Water Sarnia Road Improvements - Wonderland to Sleighthome 580,363
16004 26-Feb Transportation Services Fanshawe Park Rd Improvements - Adelaide to McLean 11,583,221
16004 26-Feb Water Fanshawe Park Rd Improvements - Adelaide to McLean 1,538,400
16004 26-Feb Wastewater Fanshawe Park Rd Improvements - Adelaide to McLean 425,749
16004 26-Feb Parks, Rec & Neigh. Serv. Fanshawe Park Rd Improvements - Adelaide to McLean 101,760
16005 22-Jan Environmental Services Landfill Site Property Acquisition 914,551 847,462
16008 5-Feb Protective Services Self Contained Breathing Apparatus 1,836,072
16011 26-Feb Transportation Services Pavement Management System 377,282
16012 26-Feb Wastewater Subsurface Utility Engineering - York and King Streets 174,740
16017 11-Feb Water Claimable Works - Bostwick Rd 715,041
16017 22-Feb Wastewater Claimable Works - Bostwick Rd 5,546
16018 26-Feb Transportation Services Bostwick Rd EA-Wharncliffe Rd W to Pack Rd 258,561
16019 18-Feb Transportation Services Claimable works for 3313-3405 Wonderland Rd S 927,543
16023 26-Feb Wastewater Pollution Prevention & Control Plan; Infoworks Modelling Consultant 584,012
16025 26-Feb Environmental Services Landfill Site Property Acquisition 10,661,664 775,896
16026 26-Feb Wastewater Infrastructure LCR Renewal-Florence St and Kellogg Lane Reconst. 4,348,080 20,000
16026 26-Feb Water Infrastructure LCR Renewal-Florence St and Kellogg Lane Reconst. 1,278,114
16026 26-Feb Transportation Services Infrastructure LCR Renewal-Florence St and Kellogg Lane Reconst. 758,535
16027 26-Feb Wastewater Infrastructure LCR Renewal-Victoria Street 3,111,381 36,000
16027 26-Feb Water Infrastructure LCR Renewal-Victoria Street 1,626,599
16027 26-Feb Transportation Services Infrastructure LCR Renewal-Victoria Street 176,077
16028 18-Mar Transportation Services Veterans Memorial Parkway Resurfacing 6,358,808
16029 18-Mar Wastewater Monitoring of Stormwater Management Facilities 105,527
16031 18-Mar Wastewater Infrastructure LCR-Landor Street 2,115,307 8,000
16031 18-Mar Water Infrastructure LCR-Landor Street 940,607
16031 18-Mar Transportation Services Infrastructure LCR-Landor Street 234,438
16032 18-Mar Wastewater Infrastructure LCR-South, Waterloo and Hill Street Reconstruction 3,151,036 342,122
16032 18-Mar Water Infrastructure LCR-South, Waterloo and Hill Street Reconstruction 1,184,896
16032 18-Mar Transportation Services Infrastructure LCR-South, Waterloo and Hill Street Reconstruction 425,669
16033 18-Mar Wastewater Property Purchase-SWM Facility Hyde Park No. 6 660,539
16034 18-Mar Parks, Rec & Neigh. Serv. Springbank Park Playground Upgrade sponsored by Jenny Jones 264,492
16035 1-Apr Transportation Services Arterial Road Rehab-Contract No. 1 5,960,084 8,492
16038 18-Mar Parks, Rec & Neigh. Serv. Special Provisions-Bierens/Westfield Subdivision 40,995
16038 18-Mar Wastewater Special Provisions-Bierens/Westfield Subdivision 2,137
16039 18-Mar Wastewater Maintenance on Dingman Creek Municipal Drain 142,464
16040 1-Apr Wastewater Campbell Street Improvements (GMIS) 3,090,030 20,000

16040 1-Apr Water Campbell Street Improvements (GMIS) 445,306
16041 1-Apr Wastewater Infrastructure LCR-McCormick Area Reconstruction 2,814,606 32,000
16041 1-Apr Water Infrastructure LCR-McCormick Area Reconstruction 606,065
16044 1-Apr Transportation Services Replacement of Curbs & Gutter and Hot Mix Asphalt 4,874,091
16045 15-Apr Wastewater Contract Administration Services-Ridgewood Cr, Bond, Raywood 209,291
16045 15-Apr Water Contract Administration Services-Ridgewood Cr, Bond, Raywood 209,289
16045 15-Apr Transportation Services Contract Administration Services-Ridgewood Cr, Bond, Raywood 16,627
16046 1-Apr Wastewater Subdivision Special Provisions-West Coronation Developments Inc 12,236
16046 1-Apr Water Subdivision Special Provisions-West Coronation Developments Inc 5,147
16047 1-Apr Transportation Services Appoint consulting engineer for Windermere Road Bridge Rehab 161,452
16055 1-Apr Wastewater Purchase of Skalar Continuous Flow Analyser-Greenway Lab 79,752
16057 22-Apr Protective Services Fire Station Alerting Radio Lifecycle Replacement 153,867
16060 8-Apr Parks, Rec & Neigh. Serv. CIP 150 - Improve Trail at Westminster Ponds 297,000 98,901
16061 8-Apr Corp., Oper. & Council Serv. CIP 150 - Renovation at Pavilion in Harris Park 990,000 990,000
16062 8-Apr Culture Services CIP 150 - Repair of Cenotaph 475,200 475,200
16064 15-Apr Transportation Services Consulting Engineer for Blackfriars Bridge Rehabilitation 597,627
16070 27-May Corp., Oper. & Council Serv. Core Area Servicing Studies 673,899 673,899
16073 27-May Water Wickerson Pumping station upgrade 81,408
16075 13-May Water Southeast Pumping Station and Reservoir 715,548
16076 25-May Corp., Oper. & Council Serv. Corporate Asset Management System Acquisition 386,993
16077 13-May Wastewater Contract Administration Services-William, Wellington, Ashland 265,283
16077 13-May Water Contract Administration Services-William, Wellington, Ashland 319,430
16078 29-Apr Transportation Services Property Acquisition-Western Rd Widening 243,266

Council Awards



 
 

SOF #
Date of 
Council 
Award

Service Project Awarded 
Amount

Budget 
Adjustments 

Required
16083 2-May Corp., Oper. & Council Serv. Purchase of Rotary Mowers 281,513
16084 27-May Water Inspect Trunk Concrete Pressure Pipes-Sunningdale & Byron 723,800
16086 13-May Water Claimable Works - 905 Sarnia Inc 17,706
16088 27-May Water Elgin Middlesex Pumping Station Upgrades 243,895
16089 13-May Wastewater Hyde Park Community Stormwater Servicing EA 201,732
16090 13-May Water Watermain Cleaning & Relining Renewal 5,836,299
16091 13-May Protective Services Upgrade Computer Aided Dispatch System 147,901
16092 13-May Environmental Services Long Term Solid Waste Resource Recovery & Disposal Plans 576,979
16093 27-May Water Computerized Mtce Management System Acquisition 79,882
16093 27-May Wastewater Computerized Mtce Management System Acquisition 79,882
16094 27-May Wastewater Engineering Services for Class EA Design for East Park PS 125,055
16095 27-May Wastewater Appoint Consulting Engineers for Infrastructure Renewal 2017-2018 2,367,946
16095 27-May Water Appoint Consulting Engineers for Infrastructure Renewal 2017-2018 1,178,404
16095 27-May Transportation Services Appoint Consulting Engineers for Infrastructure Renewal 2017-2018 607,458
16097 27-May Wastewater Single Source Award - SCADA System Reporting Software 193,746
16098 10-Jun Wastewater Claimable Works - 1030 Coronation Drive 54,950
16102 7-Jun Parks, Rec & Neigh. Serv. Construction of SW Community Centre, YMCA and Library (1) 43,860,500 13,776,813

16103 10-Jun Corp., Oper. & Council Serv. Demolition of 280 York Street and 340 Wellington 425,000 425,000
16104 30-Jun Wastewater Claimable Works - West Five Subdivision 5,387
16105 30-Jun Water Uplands Pumping Station Upgrades 10,176
16106 10-Jun Transportation Services Extension of  Stoney Creek Sanitary Sewer 1,941,116
16106 10-Jun Wastewater Extension of  Stoney Creek Sanitary Sewer 318,526
16108 10-Jun Transportation Services Property Acquisition-Western Rd Widening 474,992
16115 30-Jun Transportation Services Southdale Road EA 232,884
16116 30-Jun Economic Prosperity Appoint consulting engineer for Forest City Industrial Park 402,552
16117 8-Jul Corp., Oper. & Council Serv. Security Information & Event Mgmt. System Replacement 160,030
16119 8-Jul Wastewater Detailed Design - Fox Hollow SWM Facility #3 147,170
16121 8-Jul Transportation Services Transportation Network Forecast Model Update 385,262
16123 11-Jul Social & Health Services City Plaza Office Space Lease - OW Decentralization 850,000
16125 7-Oct Parks, Rec & Neigh. Serv. Stronach Arena Dehumidification Replacement 149,690
16128 15-Jul Planning & Development Serv. Smart City Strategy 127,200
16131 5-Aug Wastewater Detailed Design  and Construction Admin - Applegate SWMF 118,561
16132 29-Jul Wastewater Water and Erosion Control Infrastructure Program - UTRCA 2,209,718
16133 29-Jul Wastewater Purchase of Turbo Blowers for Greenway WW & Treatment Plant 2,279,424 900,000
16135 28-Jul Wastewater Hyde Park Pumping Station - Electrical & Pump Upgrades 349,311 163,388
16138 5-Aug Protective Services Fire Station No. 11 Relocation 2,106,729 156,092
16138 5-Aug Wastewater Fire Station No. 11 Relocation 24,125
16140 12-Aug Transportation Services Rapid Transit EA Study 1,657,249
16143 26-Aug Water Subdivision Special Provisions - Foxwood Crossing Phase 3 3,358
16147 26-Aug Water Supply & Delivery of Water Meters & ERT's 4,689,100
16149 23-Sep Parks, Rec & Neigh. Serv. Invasive Species Management 272,997
16150 26-Aug Wastewater Storm Water Management Hyde Park 1B1 - Claimable Works 13,391
16155 23-Sep Transportation Services Wonderland Rd. South Improvements 231,677
16156 26-Sep Culture Services South Street Campus Decommissioning - Salvage Heritage Artifacts 200,000 100,000
16157 23-Sep Wastewater Mud Creek Municipal Class Evironmental Assessment Study 152,640
16159 23-Sep Economic Prosperity Master Servicing Study for the Huron Industrial Area 89,319
16165 7-Oct Protective Services City of London Cat Adoption Centre 274,000 169,160
16167 7-Oct Social & Health Services Social Infrastructure Fund 2016 - Affordable Housing Program 2,014,205
16169 21-Oct Transportation Services Victoria Bridge Environmental Assessment 396,253
16170 21-Oct Wastewater Clean Water and Wastewater Fund Projects Consulting 682,385
16175 11-Nov Water Wickerson Pumping Station Upgrade 35,616
16177 11-Nov Wastewater Contract Admin. - Fox Hollow Storm Water Management Facility # 3 384,990
16181 18-Nov Transportation Services Complete Streets Design Manual 120,183
16184 2-Dec Parks, Rec & Neigh. Serv. Thames Valley Parkway - Claimable Works 39,757
16185 18-Nov Wastewater Detailed Design - First Phase of York St. Sewer Separation 300,487
16186 18-Nov Wastewater City Centre Servicing Strategy - Engineering Services 251,031
16187 18-Nov Transportation Services Riverbend South Subdivision Agreement 160,504
16187 18-Nov Water Riverbend South Subdivision Agreement 20,203
16187 18-Nov Wastewater Riverbend South Subdivision Agreement 35,238
16187 18-Nov Parks, Rec & Neigh. Serv. Riverbend South Subdivision Agreement 444,691

16188 18-Nov Wastewater Clean Water and Wastewater Fund Projects 2,556,419
16189 18-Nov Wastewater Tributary C Stormwater Mgmt. Facility A - Land Acquisition 874,360
16190 18-Nov Wastewater Tributary C Stormwater Mgmt. Facility F & G - Land Claim 1,126,252
16193 2-Dec Corp., Oper. & Council Serv. Service London - Microsoft Dynamics CRM Implementation Partner 249,328

$177,050,043 $20,018,425

Property Tax Infrastructure Gap Funding $665,800
Property Tax Assessment Growth Funding $2,930,750

$177,050,043 $23,614,975

Subtotal Council Awards
Council Approved Budget Adjustments

Subtotal Council Awards & Budget Adjustments



 
 
 
 

 

Awarded 
Amount

Budget 
Adjustments 

Required

Property Tax Budget 117,798,111 22,093,465

Wastewater Budget 36,167,280 1,521,510

Water Budget 23,084,652 0

Subtotal Council Awards $177,050,043 $23,614,975

Property Tax Budget 24,476,032 (91,402)

Wastewater Budget 17,606,632 (11,839,562)

Water Budget 10,089,259 0

Subtotal Administrative Awards $52,171,923 (11,930,964)

Property Tax Budget 142,274,143 22,002,063

Wastewater Budget 53,773,912 (10,318,052)

Water Budget 33,173,911 0

Total $229,221,966 $11,684,011

Notes: (1) The Council award for the Southwest Community Centre included a budget adjustment for the financial contribution from the YMCA ($9.2 million) 
and the Library ($4.6 million).
(2) YTD December 31, 2016, there were 184 discrete source of financing awards, 96 awarded by Council and 88 awarded by Civic Administration.
(3) Civic Administration source of financing awards are in accordance with the Procurement of Goods & Services Policy and are reported annually 
through that process.  Budget adjustments include additional revenue from private drain connections and insurance, offset by a reduction in 
Wastewater through project monitoring. 

Council Awards and Associated Budget Adjustments

Administrative Awards and Associated Budget Adjustments (3)

 Total Council and Administrative Awards by Category



Appendix B – Summary of Capital Projects With Budgets Greater Than Three Years Old That Have No Future Budget Requests

Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

GG1841-14 2014 MUSEUM LONDON REPAIRS Life Cycle Renewal Museum London 340,000               340,482               (482)                     Q4 2018 Additional Building Automation installation of software

PP4314-14 2014 REPLACE POLICE VEHICLES Life Cycle Renewal London Police Services 540,000               630,246               (90,246)               Q2 2017
Continual replacement of police vehicles. The project is not over budget.  There is a 
source of revenue (Self-Insurance RF) offsetting what appears to be a deficit.

PP4325 911 COMMUNICATIONS UPGRADES Life Cycle Renewal London Police Services 612,000               381,081               230,919               Q4 2018
External NG911 (Next Generation 911) infrastructure needs and radio 
infrastructure updates are affecting completion timelines. Anticipate spending the 
remaining uncommitted amount for the required upgrades.

PP4444-14 2014 HEADQUARTERS BLDG REPAIRS Life Cycle Renewal London Police Services 475,000               442,767               32,233                 Q3 2017
Continual building renovations (eg. major renovations, chiller, HVAC Units, 
flooring, roofs, retrofits of washrooms, etc.). Remaining balance to be spent in 
2017.

PD1146 DEVELOPMENT MANAGEMENT Life Cycle Renewal
Development & 

Compliance
180,000               6,156                   173,844               Q4 2019

Due to the delay of the AMANDA upgrade, mobile solutions for inspection staff 
and other projects were delayed but have since been approved and prioritized by 
the ITS Steering Committee.  Money should start to be used in 2017.  Projects 
considered in 2017 are folders for backflow prevention program, tree permit, 
heritage redesign, building and e-permit, business licensing, taxi and subdivision  

ME2012-01 2012 V&E REPLACEMENT - TCA Life Cycle Renewal
Environment & 

Engineering
6,147,263           5,541,776           605,487               Q4 2017

Project to remain open - Delay is attributed to waiting for service area instructions.  
Remaining assets include two Aerial Forestry Units currently in build stage, 
Forestry Chipper Truck, Compact Car, Wastewater Treatment Service Truck, Parks 
Topdresser Unit, and Mobile Fuel Tank with Pump.  Expected to be completed by 
Q4 2017.  

ME2014-02 2014 V&E REPL - NON - TCA Life Cycle Renewal
Environment & 

Engineering
130,142               39,904                 90,238                 Q1 2017

This project will be complete as indicated in the first quarter of 2017. One unit for 
Golf (Lawn Edger approx. $800) awaiting operational decision. Project is expected 
to have a surplus of close to $90K.  Surpluses due to asset reductions, under 
budget purchases and changes of budget allocation between the 2014 Non-TCA 
and TCA programs.  

SW6025-13 WASTE DIVERSION-ANCILLARY Life Cycle Renewal
Environment & 

Engineering
60,000                 23,200                 36,800                 Q2 2017

This is a bi-annual program that provides funds for the works required to stay in 
compliance with Environmental Compliance Approvals, meet regulatory 
requirements and/or ensure residents have access to cost effective waste 
diversion facilities. 

TAX SUPPORTED



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

SW6025-14 2014 WASTE DIVERSION Life Cycle Renewal
Environment & 

Engineering
50,000                 -                        50,000                 Q4 2018

This is a bi-annual program that provides funds to install/replace waste diversion 
infrastructure at EnviroDepots, Household Hazard Waste Depots, however 
equipment and infrastructure may last longer than anticipated.  Program is 
required to ensure continued regulatory compliance and that residents have 
access to cost effective waste diversion facilities. Approx. $100K has been 
earmarked for projects that have been delayed due to resources.

TS1165-14 2014 WARRANTED SIDEWALKS Life Cycle Renewal
Environment & 

Engineering
230,000               227,268               2,732                   Q3 2017

Construction is complete and awaiting the End of Warranty inspections.  A small 
surplus is remaining due to favourable tendering and management of the 
construction phase.

TS1214 GORE ROAD BRIDGE Life Cycle Renewal
Environment & 

Engineering
4,222,034           4,255,517           (33,483)               Q2 2017 Some issues are being completed as part of the warranty review.

GG1555-14 2014 CITY HALL MAJOR UPGRADES Life Cycle Renewal Finance & Corporate 1,661,061           1,104,443           556,618               Q4 2019

This program is currently comprised of 4 projects many of which are in a design 
and/or construction stage. The existing variance represents outstanding payments 
of future project invoicing. The schedule delay was due to resources. This program 
is also to be used for a future larger City Hall renewal project - Master 
Accommodation Plan 2015.

GG1640 BUILDING ACCESSIBILITY Life Cycle Renewal Finance & Corporate 550,000               515,013               34,987                 Q2 2017
Budget set up to address accessibility needs. Projects within this budget have been 
completed and the savings are being used to conduct follow up assessments.

GG1683 FACILITIES CONDITION Life Cycle Renewal Finance & Corporate 380,615               376,780               3,835                   Q2 2017
Budget set up to complete condition studies and inspections of facilities. Projects 
within this budget have been completed and the savings are being used to conduct 
a minor facility audit.

GG1620 DEARNESS MAJOR UPGRADES Life Cycle Renewal Housing Social & Dearness 1,156,000           1,139,550           16,450                 Q4 2017
In 2017, VFA Canada Lifecycle Renewal Audit underway to verify future needs at 
Dearness Home ($10K). 

PP1152-11 2011 EMERGENCY FIRE VEHICLE Life Cycle Renewal
Neighbourhood Children & 

Fire
           1,567,734            1,540,784 26,950                 Q2 2017

Three Engines were purchased in 2012, and the remaining Service Vehicle is 
currently being priced out from Ford dealership, project to be closed once this 
vehicle is received in mid 2017. 

PP1152-13 2013 EMERGENCY FIRE VEHICLE Life Cycle Renewal
Neighbourhood Children & 

Fire
              110,000                         -   110,000               Q2 2019

Balance of funds is for replacement marine vehicles; the 2 vehicles are still in good 
shape due to minimal use (approx. 18,000 km) so the purchase of these 
replacements vehicles is on hold at this time.  As it does with its entire passenger 
fleet, the LFD annually assesses the condition of its vehicles prior to initiating 
purchases.

RC2428 ENHANCED CGAC AQUATIC FUND Life Cycle Renewal Parks & Recreation 43,575                 38,841                 4,734                   Q2 2017
Amount  was a donation made in memorium, to be used for customer service 
enhancements specifically for the Canada Games Aquatic Centre.  Next steps for 
the remaining funds are in the planning stage.

TS3135 EXTERIOR LIGHTING SPORTSFIELDS Life Cycle Renewal Parks & Recreation 435,854               381,506               54,348                 Q4 2017
For the replacement of faulty light standards and light fixtures. Schedule has been 
delayed due to availability of resources.

PD1129-13 2013 DWTN STREET TREE PLANTING Life Cycle Renewal Planning 422,107               389,254               32,853                 Q4 2017
Funding will be used for tree planting in 2017 (Old East Parking redevelopment). 
This project is being designed, and we anticipate all of this funding to be put 
towards tree planting.



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

PD2135-12 2012 MAINTAIN THAMES VALLEY Life Cycle Renewal Planning 900,000               75,342                 824,658               Q4 2018

All remaining funds set aside for design/implementation of TVP North Branch 
connection. The Environmental Assessment for this project received a Part II 
Order. Approximately $5M set aside for the TVP North Branch connection across 
multiple capital projects. Budget will be refined through upcoming detailed design 
(2017) with construction expected to occur in 2018.

PD2135-13 2013 MAINTAIN THAMES VALLEY Life Cycle Renewal Planning 350,000               268,304               81,696                 Q4 2017
Kiwanis Park CN Crossing - remaining funds to be utilized for detailed 
design/construction of CN crossing.

PD2324-13 BLK 13 MUN OWNED HERITAGE BDGS Life Cycle Renewal Planning 459,383               461,049               (1,666)                  Q2 2017
Project is complete but is pending final billing, at which point project can be 
closed.

PD2324-14 BLK 14 MUN OWNED HERITAGE BLGS Life Cycle Renewal Planning 280,337               279,297               1,040                   Q2 2017
Project is complete but is pending final billing, at which point project can be 
closed.

PD2400 PARK FARM TRUST FUND Life Cycle Renewal Planning 91,287                 80,386                 10,901                 Beyond
Trust Fund bequeathed in 1990 "for the purpose of such park including additions 
thereto" by estate of the last private owner of the municipally-owned heritage 
property.

PD3020 PICCADILLY URBAN PARKS Life Cycle Renewal Planning 39,660                 8,694                   30,966                 Q4 2017
Piccadilly Park - had been waiting for Ministry of Environment approvals (received 
in 2016). Detailed design will be completed early 2017. Work to be completed in 
2017. All remaining funds will be used.

PD3020-14 2014 MAINTAIN URBAN PARKS Life Cycle Renewal Planning 200,000               178,095               21,905                 Q4 2017
Funding for Ivey Park playground resurfacing - work to be coordinated by Parks 
Operations in 2017.

PD3023 5-YEAR OFFICIAL PLAN REVIEW & Life Cycle Renewal Planning 650,000               506,610               143,390               Q4 2018

Ongoing program – this program was established to fund the regular work of 
updating the Official Plan (5 year review program) and Zoning By-law.  The 
outstanding balance will be used for additional consulting work that may need to 
be done relating to The London Plan and associated policy amendments and will 
also be used for a portion of the comprehensive zoning by-law (or community 
planning permit system) that will need to be completed by 2021.  It is expected 
that this funding will be used by Q4 2018, with the balance of funds for this large 
project coming from other sources. 

TS1027 FORESTRY MTCE-GYPSY MOTH Life Cycle Renewal Planning 250,000               232,458               17,542                 Q4 2017
Remaining funding to be used in 2017 to support Urban Forest Strategy 
recommendation 2.17 (communications plan). 

ID1368 INNOVATION PARK-CLAIMABLE WORK Growth City Managers 2,000,000           693,027               1,306,973           Q1 2017
ILD and Finance to rationalize and close account in Q1 2017.  Funds to be returned 
to appropriate parent accounts (Tax and Development Charges).

TS1033 LONDON CYCLING MASTER PLAN Growth
Environment & 

Engineering
210,000               171,211               38,789                 Q4 2017 Only promotional items remaining.

TS1264-13 2013 RURAL INTERSECTION Growth
Environment & 

Engineering
736,152               312,196               423,956               Q4 2017

Favourable variance on past works due to competitive pricing with additional 
planned improvements on Westdel Bourne and the intersection of Old Victoria and 
Wilton Grove Roads to occur in 2017. 

TS1347 RICHMOND ST WIDENING- Growth
Environment & 

Engineering
900,000               -                        900,000               beyond

Project has been amalgamated into the Rapid Transit Project and is underway in 
the Municipal Class Environmental Assessment Process



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

TS1481-1 WELLINGTON RD WIDENING-PH 1 Growth
Environment & 

Engineering
2,800,000           593,526               2,206,474           beyond Project has been amalgamated into the Rapid Transit program.

TS1481-2 WELLINGTON RD WIDENING-PH2 Growth
Environment & 

Engineering
850,000               -                        850,000               beyond Project has been amalgamated into the Rapid Transit program.

TS1481-3 WELLINGTON RD WIDENING-PH3 Growth
Environment & 

Engineering
550,000               -                        550,000               2023

Project merged with Rapid Transit Study - keep funds available for coordinated 
corridor improvements

TS2170 BRADLEY FROM OLD VICTORIA Growth
Environment & 

Engineering
2,350,000           805,058               1,544,942           beyond

Possible work to cover DC roadworks associated with a future Innovation Park 
Phase 5.  Limits on Bradley are from Bonder easterly to City Limits.  Will be 
discussed with ILD, Transportation and Finance, etc.

TS4160 TRAFFIC SIGNALS & STREET LIGHT Growth
Environment & 

Engineering
1,259,000           1,066,474           192,526               Q4 2018

The balance of the funds will be used along with other funds to construct the 
Southdale/Boler traffic signal in 2017. Project will be closed after the warranty 
period has ended.

TS5320 STREET LIGHT GROWTH Growth
Environment & 

Engineering
575,000               600,515               (25,515)               Q2 2017

Schedule delay is related to outstanding as-constructed drawings. Project can be 
closed when as-constructed drawings have been received and payment processed. 

TS1370 NONGROWTH CONTRIBUTION Growth Finance & Corporate 1,962,000           1,299,020           662,980               Q2 2017

Variance resulting from slowdown in UWRF claims submissions in relation to DC 
estimates (which triggered the payment of exempt DC's from taxpayer funded 
sources to UWRF).    Funding for DC exemptions switched to alternate approach 
effective 2015. Surplus Funds will be transferred to same Reserve Fund as is used 
to fund CIP exemptions  - Industrial and Institutional.

PD1033-11 2011 NEW DISTRICT PARKS Growth Planning 440,000               422,154               17,846                 Q4 2017

Funds to assist with washroom building upgrade in Riverbend District Park. 
Developer has not dedicated structure to City as of yet.  All of this available 
funding is needed (plus more recent funding) for this washroom upgrade.  City 
should be in a position to start design in 2017 which will allow these funds to be 
fully spent.

PD2041 2008 NEW OPEN SPACE NETWORK Growth Planning 130,000               120,883               9,117                   Q1 2017

Remaining funds to be used for the design of Lambeth boardwalk (Canada 150 
Grant application). Funding to support implementation of the project will come 
out of the Maintain Open Space Capital program for boardwalk/bridge structure 
upgrades.

PD2042 2009 NEW MAJOR OPEN SPACE Growth Planning 491,500               347,655               143,845               Q4 2017
Funds for capital claims for pathway development at Wickerson development 
adjacent to Boler lands. Subdivisions have been registered, but park work has not 
commenced as of yet. This should occur in 2017, requiring all remaining funds.

PD2043-12 2012 NEW MAJOR OPEN SPACE Growth Planning 620,000               496,989               123,011               Q4 2017
Talbot/Bostwick pathway/trail connections - delayed due to assumption processes 
linked to Talbot storm pond and area subdivision development (work has 
commenced winter 2017). 



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

PD2043-13 2013 NEW MAJOR OPEN SPACE Growth Planning 400,000               291,839               108,161               Q4 2018

Boler lands & Wickerson Stormwater Management Facility pathway connections. 
Stormwater Management Division (SWM) is leading storm pond construction. All 
of the funding will be used. Timing for pathway is subject to coordination between 
City SWM Division schedule, subdivision developers and easements being finalized 
across Boler lands. Timing is TBD, but we are hopeful that all aspects are finalized 
in 2017 allowing for implementation in 2018. 

PD2043-14 2014 NEW MAJOR OPEN SPACE Growth Planning 350,000               51,032                 298,968               Q4 2018
Funding for open space linkages in new subdivisions. Specific projects include: 
$100k for West Byron/Stormwater Management connections, $198k for Lambeth 
P9 stormwater facility and surrounding development.

PD2082 MEADOWLILY AREA PLANNING STUDY Growth Planning 520,000               391,114               128,886               Q4 2017

Meadowlily Secondary Plan was initiated in response to an application to designate 
and zone lands adjacent to Meadowlily for commercial development.  A significant 
amount of work has been completed to date – including consulting reports, 
environmental studies, public consultation, etc.  Project was put on hold to 
dedicate limited staff resources to other higher priority projects when the initial 
applicant changed plans and the area’s commercial potential diminished.  As per 
Planning Services’ reported work program, staff intend to ramp the project up 
again and complete the secondary plan in Q4 2017. Since the Meadowlily Study 
has not be re-initiated it is unclear whether all of the funds will be required. 

PD2124 2010 NEW THAMES VALLEY PRKWAY Growth Planning 240,000               187,506               52,494                 Q4 2017
Remaining funds are earmarked for TVP North Branch (Richmond - Adelaide) 
connection. Environmental Assessment received Part II order. We anticipate using 
these funds in 2017 for detailed design, with construction anticipated in 2018.

PD2124-11 2011 NEW THAMES VALLEY PARKWAY Growth Planning 400,000               389                       399,611               Q4 2018

Meadowlily ESA Master Plan Delay - due to Council resolution to update Trail 
Guide. Trail guidelines were approved late 2016, allowing staff to proceed again 
with ESA Master Plans in 2017. These funds are set aside for TVP connection 
between Citywide Sports Fields and the Pedestrian Bridge over the Thames. 
Construction will occur once ESA Master Plan is completed.

PD2124-12 2012 NEW THAMES VALLEY PARKWAY Growth Planning 50,000                 -                        50,000                 Q4 2017
Funds for TVP at Victoria on the River subdivision. TVP has been constructed by the 
developer, but land has not been assumed and therefore capital claim has not 
been processed as of yet.

PD2124-13 2013 NEW THAMES VALLEY PARKWAY Growth Planning 650,000               16,303                 633,697               Q4 2018

$235k allocated for TVP extension east of Highbury in Edgevalley development. 
Remaining $400k for Victoria on the River TVP (which is complete, but capital claim 
not processed) and for Hamilton Road underpass. Edgevalley should proceed in 
2018, subject to final approvals on subdivision plans. Hamilton Road underpass will 
be designed in 2017 with construction in 2018.



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

PD2124-14 2014 NEW THAMES VALLEY PARKWAY Growth Planning 800,000               1,567                   798,433               Q4 2018
Remaining funds are earmarked for TVP North Branch (Richmond - Adelaide) 
connection. Environmental Assessment received Part II order. We anticipate 
detailed design to occur in 2017, with construction anticipated in 2018.

PD2253 2010 NEW ENVIRO SIGNIF AREAS Growth Planning 260,000               209,206               50,794                 Q4 2017

Meadowlily ESA Ph. 2 Master Plan ($32k) delayed due to Council resolution to 
update Trail Guide. Trail guidelines approved late 2016, allowing staff to proceed 
again with ESA Master Plans in 2017. Remaining $20k to be spent on 
enhancements to Kains boardwalk.

PD2253-12 2012 NEW ENVIRO SGNIF AREA Growth Planning 290,000               170,000               120,000               Q4 2018

Meadowlily ESA Ph. 2 Master Plan & implementation - delayed due to Council 
resolution to update Trail Guide. Trail guidelines approved late 2016, allowing staff 
to proceed again with ESA Master Plans in 2017. Typically, the City budgets 
approximately $50-$100k/year for a 3-4 year period following completion of ESA 
master plans to support implementation.

PD3019-13 2013 NEW URBAN PARKS Growth Planning 100,000               -                        100,000               Q4 2017

Funding for Talbot Village Urban Park.  Waiting for adjacent school and site plan 
apartment block designs to be finalized.  Work to proceed in 2017. The park will 
cost approximately $245k, subject to detailed design.  Funding is sourced from this 
account and the 2015 budget.

ID1140 RIVER ROAD INDUSTRIAL LANDS Service Improvement City Managers 3,306,000           3,165,355           140,645               beyond
Park is fully assumed for operational costs.  Some lots remain to be sold so the 
possibility of future capital expenses remains until all lots are sold.

ID1141 RIVER RD OUTLET SWR IND PARK Service Improvement City Managers 2,563,303           2,418,825           144,478               beyond
Park is fully assumed for operational costs.  Some lots remain to be sold so the 
possibility of future capital expenses remains until all lots are sold.

ID1160 BLK LONDON ENTERPRISE PARK Service Improvement City Managers 2,400,080           2,231,229           168,851               Beyond
Ongoing ILDS project account as this phase of park has not been assumed.  Some 
lots remain to be sold.

ID1165 BLK SKYWAY INDL PARK-PH I Service Improvement City Managers 4,450,893           4,484,545           (33,652)               Beyond
Ongoing ILDS project account as this phase of park has not been assumed.  Some 
lots remain to be sold.

ID1166 OXFORD STREET BUSINESS PARK Service Improvement City Managers 1,983,291           458,061               1,525,230           Q4 2017 Park is conditionally sold.  ILD and Finance to review account in 2017.
ID1170 HURON INDUSTRIAL PARK Service Improvement City Managers 6,012,553           5,117,230           895,323               beyond Ongoing ILDS project account.  ILD and Finance to review account in 2017.

SW6023 COMMUNITY ENVIRO DEPOTS Service Improvement
Environment & 

Engineering
1,500,000           43,740                 1,456,260           Q4 2019

Project is on hold pending Ministry of Environment and Climate Change legislation 
development.

SW6047 MATERIAL RECOVERY FACILITY Service Improvement
Environment & 

Engineering
22,459,660         22,087,209         372,451               Q4 2017

There is approximately $245,000 in planned project work that has been delayed 
due to staff resources.  The planned project work involves construction of the 
sanitary sewer forcemain connection, asphalt repair and outdoor environmental 
gathering area enhancements.

TS1325 VETERANS MEMORIAL SOUTH Service Improvement
Environment & 

Engineering
1,148,811           922,361               226,450               Q2 2019

Currently under construction with completion anticipated by the end of June 2018.  
Account required to cover realty costs from expropriation.

TS1498 HALE ST-TRAFALGAR RD Service Improvement
Environment & 

Engineering
16,647,442         16,628,018         19,424                 Q4 2017 Outstanding property issue to be addressed.



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
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TS1739-14 2014 BIKE LANE PROGRAM Service Improvement
Environment & 

Engineering
197,278               187,101               10,177                 Q2 2017

A favourable variance is remaining due to competitive pricing and remaining 
contingency.

TS4011 TRAFFIC SIGNAL UPGRADE Service Improvement
Environment & 

Engineering
3,643,040           3,419,579           223,461               Q4 2017

The installation of the traffic signal system is complete. The balance of the budget 
is to be used to replace the communication system originally installed when the 
signal system was installed. A new communication system will reduce annual 
operating costs. 

TS4204 DOWNTOWN PARKING INITIATIVES Service Improvement
Environment & 

Engineering
500,000               300,711               199,289               Q1 2017

The project is on budget to date. Report will be submitted to Civic Works in the 3rd 
quarter of 2017.

TS4209 IMPROVED PARKING TECHNOLOGY Service Improvement
Development & 

Compliance
300,000               225,568               74,432                 Q2 2018

Parking Technology replacement consists of 9 modules which encompass various 
phases of planning, conversion of data, technical and business training, security set 
up, business support and key functional users, software promotion and 
integration, pilot site implementation, full roll out and file system implementation. 
Contract executed January 2015. The main modules became operational 
September 1st 2016. Parking Services staff and ITS staff are working with the 
vendor to complete the remaining modules in 2018 when the project is anticipated 
to be complete. The outstanding modules are Administrative Monetary Penalties, 
Paid Permits and Asset & Ops.

TS5031 TRANSPORTN DEMAND MNG Service Improvement
Environment & 

Engineering
320,750               301,168               19,582                 Q4 2018

The Transportation Demand Management (TDM) projects, as originally envisioned, 
were completed on the understanding that funding leveraged from this program 
would be allocated to future projects dealing with the outcomes of the previous 
work in TDM plus updated strategies requested by Municipal Council (e.g., 
Transportation Master Plan, Parking Strategy, Cycling Master Plan).  Through the 
projects completed, $130,000 in non property tax supported funding was 
leveraged. 2 projects under Public Transit Infrastructure Fund for 2017 and 2018 
account for $100,000. The remaining funds are assigned to capital expenditures 
under the Transportation Demand Management (TDM) Program and will be used 
in 2017 and 2018 to coincide with outcomes consistent with Public Transit 
Infrastructure Fund projects and related TDM capital expenditures.

PP2047 1060 & 1066 BYRON BASELINE RD Service Improvement Finance & Corporate 3,095,525           18,706                 3,076,819           Q2 2017 Pending sale completion scheduled by March 31, 2017.

RC2401-RINC LONDON OPTIMIST SPORTS CENTRE Service Improvement Finance & Corporate 4,115,000           3,996,586           118,414               Q1 2018
Ongoing environmental monitoring required pursuant to Risk Assessment 
measures.  Ground Water monitoring occurring into 2017 and subject to Ministry 
of Environment approvals to suspend.

PD2633 DEVELOPMENT OF INFORMATION Service Improvement Housing Social & Dearness 200,000               52,950                 147,050               Q1 2018

Project is for development of housing information system. Slight delay from 2017 
Q4 to 2018 Q1 expected due to complexities of the software development and the 
process of working with 7 other Service Managers for approvals, etc.  Project 
budget expected to be fully spent.

RC2751 OW DECENTRALIZATION - SOUTH Service Improvement Housing Social & Dearness 6,551,955           6,532,684           19,271                 Q1 2017
Further analysis is underway on the HST treatment for this project. Once resolved 
in early 2017, project will be ready for closure.



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

PP1025 INTERFACE & MOBILE DATA Service Improvement
Neighbourhood Children & 

Fire
1,000,000           -                        1,000,000           Q2 2019

On receiving budget approval from Council, Fire Services developed a high-level 
needs assessment and is currently working with Information Technology Services 
(ITS) on an implementation plan.  A recommendation specifying the projects 
should come by Q2 2017.  There are number of significant sub-projects to be 
phased in within this master project.  The timing of several of the sub-projects are 
directly related to the results of labour contract negotiations.

PP1033 APPARATUS HOIST Service Improvement
Neighbourhood Children & 

Fire
175,000               -                        175,000               Q2 2019 Awaiting completion of labour contract negotiations to determine next steps.

PP4490 BUSINESS INTELLIGENCE SOFTWARE Service Improvement
Neighbourhood Children & 

Fire
226,007               225,470               537                       Q2 2019

Business intelligence component of this project is complete, however Incident 
Analyst is on hold. Remaining funds are being recommended to be reallocated to 
project PP1025 (Interface & Mobile Data) as these projects are related.

PD1015 SOUTH STREET CAMPUS REDEV Service Improvement Planning 155,000               141,363               13,637                 Q2 2017

This account has been used to pay for a variety of consulting services over several 
years as required to prepare the Old Victoria Hospital Lands for sale, including an 
Environmental Impact Study, an assessment of heritage resources, and preparation 
of a stabilization plan for heritage resources.  Some consulting work is anticipated 
to conclude Phase I preparation and begin Phase II preparation. Negotiations are 
underway with preferred Phase 1 developer; currently anticipated that $10-$15K 
will be required for City due diligence studies (e.g. independent analyses of 
submitted economic pro-formas, site conditions verification, etc.).

PD1018 SMART CITY STRATEGY Service Improvement Planning 125,000               127,200               (2,200)                  Q3 2017
This consulting assignment is on track for completion in Q3 2017. Additional funds 
have been placed in this account to supplement HST requirements, therefore the 
project is not over-budget.

PD1145 PLACEMAKING DESIGN GUIDELINES Service Improvement Planning 100,000               64,475                 35,525                 Q4 2017
Project was delayed until the London Plan was completed; will be completing this 
project in 2017 using all remaining funding with review of Urban Design program 
and use of placemaking and design guidelines in the planning process.

PD2160 DINGMAN OFF LEASH DOG PARKS Service Improvement Planning 130,000               130,075               (75)                        Q1 2017
Adelaide Dog Park - Work completed fall 2016, awaiting final billing prior to closure 
of capital project in early 2017.

TS1026 FORESTRY MTCE MANAGEMENT-UFORE Service Improvement Planning 425,000               423,026               1,974                   Q4 2017
Remaining funding to be used in 2017 to support Urban Forest Strategy 
recommendation 2.17 (communications plan). 

ES1725 SHERWOOD PK BASEMENT FLOODING Life Cycle Renewal
Environment & 

Engineering
200,000               -                        200,000               Q1 2017

Project initiated as part of a planning agreement, 100% funded by developer.  No 
development proceeded and there are no current plans on part of developer to 
proceed.  Project currently being reviewed. 

WASTEWATER & TREATMENT



Project Classification Service Area
2014 LTD Budget 

Approved
Committed Uncommitted

Expected 
Completion 

Date
Explanation

ES2488 WEST LONDON DYKES Life Cycle Renewal
Environment & 

Engineering
2,429,439           2,023,214           406,225               Q2 2017

Phase 3 construction ongoing, phase 3 completion in 2017. Associated with Upper 
Thames River Conservation Authority (UTRCA) Remediating Flooding. 

ES3073 DINGMAN PUMPING STATION AND Life Cycle Renewal
Environment & 

Engineering
3,596,921           3,474,871           122,050               Q4 2018

Initial improvement projects have been completed with favourable tender results. 
The current optimization study will identify the most efficient uses of this facility 
and will prepare for future projects under possible funding programs.

ES4825-11 2011 MUNICIPAL DRAIN Life Cycle Renewal
Environment & 

Engineering
943,073               199,665               743,408               Q4 2019

Several Major drainage projects are currently planned and will be supported 
through the funding in this account.

ES4834-11 2011 MUNICIPAL DRAIN MTCE Life Cycle Renewal
Environment & 

Engineering
203,614               112,801               90,813                 Q1 2017 Project will be closed following receipt of 2016 invoicing.

ES6066 DINGMAN PUMPING STATION HEADER Life Cycle Renewal
Environment & 

Engineering
500,000               -                        500,000               Q4 2019

Current use of facility changed form of project; optimization study underway for 
Dingman-Wonderland corridor, funds will be used for work out of this study.

ES2095 BIOSOLIDS DISPOSAL AND Growth
Environment & 

Engineering
12,766,150         12,736,522         29,628                 Q2 2017

Additional drainage work required; going to be project early in the new year to 
improve performance of centrifuges.

ES2485 OLD OAK SERVICING (FORMER) Growth
Environment & 

Engineering
3,360,000           1,270,554           2,089,446           beyond

Development Charges Project, on hold subject to completion of the Dingman Creek 
Environmental Assessment (EA). Dingman EA anticipated to be completed Q1 
2018.

ES2682 DINGMAN EROSION CONTROL AND Growth
Environment & 

Engineering
9,344,333           7,816,431           1,527,902           Q1 2017

Contract concluding, one legal issue remains outstanding.  Project significantly 
under budget due to favourable Tender results.  This is a marquee project for 
stormwater management in the City as a 20 hectare (ha) engineered wetland 
created at Dingman and Wonderland.

ES2685 GREENWAY EXPANSION Growth
Environment & 

Engineering
46,143,000         43,970,167         2,172,833           Q4 2019

Greenway Expansion and Upgrade in progress, not due for completion until mid to 
end of 2018, but there will be deficiencies and warranty and may go into 2019. 
Approximately 40% complete. 

ES3020-FH1 SWM FACILITIES - FOXHOLLOW 1 Growth
Environment & 

Engineering
4,719,450           4,758,690           (39,240)               Q2 2017

Contract concluding, will be released as part of next budget monitoring cycle.  
Minor construction to commence in spring, otherwise facility constructed and in 
warranty period.

ES3020-FH3 SWM FACILITY - FOX HOLLOW 3 Growth
Environment & 

Engineering
5,777,800           1,903,851           3,873,949           Q2 2018

This project was originally anticipated to occur in 2011, however, the draft plans 
associated with the servicing were not submitted until a much later date.  Main 
Project to be tendered in January 2017.  Phase 1 Grading work project currently 
out to tender, second phase scheduled to commence March 2017. 

ES3020-HP1B1 BLK SWM FACILITY-HYDE PARK 1B1 Growth
Environment & 

Engineering
2,612,600           2,520,877           91,723                 Q2 2018

Final work includes an inlet to pick up the lands from the south which are included 
in the Hyde Park Environmental Assessment (EA) Addendum; Hyde Park EA to be 
completed by Q3 2017 - timing of final work to follow EA completion.

ES3020-HP6 SWM FACILITY - HYDE PARK NO 6 Growth
Environment & 

Engineering
2,416,700           1,374,197           1,042,503           Q4 2017 Subject to completion of Hyde Park Environmental Assessment Addendum - to be 

completed Q3 2017.
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ES3020-MUDOL SWM FACILITY- MUD CREEK ONLINE Growth
Environment & 

Engineering
1,240,000           -                        1,240,000           2020

Subject to completion of Mud Creek Environmental Assessment - To be completed 
Q2 2017.

ES3020-PD2 SWM FACILITY- PINCOMBE DRAIN 2 Growth
Environment & 

Engineering
2,456,700           -                        2,456,700           Q2 2017

Awaiting a claim to be filed by the Developer for payment for design and 
construction of this stormwater pond.  This project was constructed by the 
developer as a temporary Stormwater Management facility at their own cost prior 
to completion of an Environmental Assessment (EA) process prior to 2011. EA 
process concluded in 2014 and identified as a permanent facility. During 2014 
Development Charges negotiations, the repayment of this facility was scheduled 
for 2017.

ES3020-UPNB2 SWM FACILITY- UPLANDS NORTH B2 Growth
Environment & 

Engineering
2,141,700           1,907,600           234,100               Q1 2017

Development Charges Funded work to be closed out in next monitoring cycle. 
Project under budget due to favourable tender results. 

ES3020-WKR SWM FACILITY - WIKERSON RD Growth
Environment & 

Engineering
2,236,700           1,351,009           885,691               Q1 2017

Development Charges Funded work to be closed out in next monitoring cycle; the 
Wickerson Facility was constructed during a highly competitive construction 
season with a very favourable construction tender cost. In addition only minor 
amounts of contingency were utilized

ES4402 EXTENSION OF THE STONEY CREEK Growth
Environment & 

Engineering
4,950,058           3,002,935           1,947,123           Q4 2017

Work plan in place with Developer. Construction undertaken Fall 2016.  Future 
claim for works to be made against account by developer. 

ESSWM-HP5 SWM FACILITY - HYDE PARK NO 5 Growth
Environment & 

Engineering
6,517,700           365,728               6,151,972           Q4 2017

Subject to completion of the Hyde Park Environmental Assessment (EA) 
Addendum.  Original EA recommendations for this facility need to be reassessed 
based on changing conditions in the subwatershed. This was one of the triggers for 
Hyde Park EA Addendum to be completed Q3 2017.

ESSWM-MM4 SWM FACILITY-MURRAY MARR 4 Growth
Environment & 

Engineering
2,100,000           166,410               1,933,590           Q4 2019

Delayed until completion of the Dingman Creek Environmental Assessment (EA). 
Dingman Creek EA currently underway for completion in Q1 2018.

ESSWM-SB SWM FACILITY-WICKERSON NO S-B Growth
Environment & 

Engineering
3,226,700           2,801,245           425,455               Q4 2018

Currently under construction, anticipated completion 2017.  Warranty period until 
end of 2018.  Project under budget due to favourable Tender results.

ID2056 BLKSKYWAY IND PARK-SWR OVRSIZG Growth Environment & Engineering 938,000               811,728               126,272               Beyond
Ongoing ILDS project account as this phase of park has not been assumed.  Some 
lots remain to be sold.

ID2140 BLK RIVER RD INDL LAND SEWER Growth Environment & Engineering 625,600               555,038               70,562                 Q1 2017
Project work near completion. Expected to be closed during the next budget 
monitoring cycle.

ID2156 BLK SKYWAY IND PARK-SWR LOCAL Growth Environment & Engineering 1,036,000           965,796               70,204                 Q1 2017
Project work near completion. Expected to be closed during the next budget 
monitoring cycle.

ES1721 ECONOMIC DEVELOPMENT Service Improvement
Environment & 

Engineering
8,531,194           7,622,897           908,297               Q1 2017

Future work related to the water technology centre.  Pipe remediation consulting 
contingency- This project was extended due to damage that occurred to the 
system prior to full acceptance. The repairs are mostly complete and this project is 
on track for final billing and close Q1 of 2017.
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ES2455 STONEY CREEK IMPROVEMENTS Service Improvement
Environment & 

Engineering
160,000               -                        160,000               Q4 2018

The Clean Water & Wastewater Fund (CWWF) requests includes a "Reclamation 
and Naturalization of Existing Urban Watercourses - Rehabilitation Plan 
Preparation." The project will be  aligned with this forthcoming strategy.

ES2465 HIGHLAND GREEN- BASEMENT Service Improvement
Environment & 

Engineering
189,000               -                        189,000               Q2 2019

Project linked to timing of Highland Green Development.
Reason for delay: Development has not progressed - waiting on developers.

ES2486 WONDERLAND RD DITCH REMEDN WRK Service Improvement
Environment & 

Engineering
1,770,028           336,487               1,433,541           Q4 2019

On hold subject to completion of the Dingman Creek Environmental  Assessment 
(EA). Dingman EA anticipated to be completed Q1 2018.

ES2680 SHERWOOD FOREST FLOODING Service Improvement
Environment & 

Engineering
1,800,000           630,572               1,169,428           beyond

Program initially designed to alleviate basement flooding in one  neighbourhood.  
A pilot project was undertaken that had success in disconnecting residential 
weeping tiles and saw a net benefit to the neighbourhood.  Project will be 
expanded to a new area in 2017 and continue to target sanitary surcharge prone 
areas in the future.

ES3068 SPRINGBANK DAM REPLACE GATES Service Improvement
Environment & 

Engineering
6,865,079           6,745,687           119,392               2020

On hold until completion of One River Environmental Assessment (EA). One River 
EA aimed to be completed by Q2 2018.

ES3087 HURON INDUSTRIAL PARK SERVICE Service Improvement
Environment & 

Engineering
1,122,673           422,388               700,285               beyond

Ongoing Industrial Land Development Services (ILDS) project account.  ILDS and 
Finance to review account in Q2 2017.

ES4422 PERMANENT FLOW MONITOR Service Improvement
Environment & 

Engineering
400,000               86,621                 313,379               Q1 2017

 In establishing the project budget, historical costs were used from a previous 
provider of flow monitor equipment. A new provider was selected through the  
competitive procurement process which resulted in the project being under 
budget while still providing the same level of service and equipment standards 
that were identified in the project. 

ES5143 HAULED LIQUID WASTE RECEIVING Service Improvement
Environment & 

Engineering
1,000,000           809,357               190,643               Q4 2018

Feasibility study underway for improved septage receiving at 
Dingman/Wonderland that will identify future project requirements. 

ES6072 GREENVALLEY DRAIN-WILTON Service Improvement
Environment & 

Engineering
1,935,056           1,211,140           723,916               Q2 2017

Project work near completion. Expected to be closed during the next budget 
monitoring cycle.

ES6089 APPLEGATE SWMF REMEDIATION Service Improvement
Environment & 

Engineering
280,000               172,256               107,744               Q4 2018

This project covers the design work for the remediation required.  A separate 
project has been included in the Clean Water & Wastewater Fund (CWWF) 
application to cover the construction costs scheduled for summer 2017 expected 
completion, including landscaping is Q3 2017.

EW3754-14 2014 ABANDONED WELLS Life Cycle Renewal
Environment & 

Engineering
331,000               226,538               104,462               Q4 2018

The abandoned well program is a long term program to decommission former 
drinking water wells that are no longer being used. Many well decommissioning 
projects take multiple years to complete. The initial stage of the program 
decommissioned wells that were both easy to identify and were readily accessible. 
The final phase will focus on the hard to locate and difficult to access wells which 
requires proportionally more time and field work. The remaining wells in this 
program are anticipated to be decommissioned by the end of 2018.

WATER
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EW3614 SE PUMPING STATION-RESERVOIR Growth
Environment & 

Engineering
55,728,118         54,739,585         988,533               Q4 2018

This project has been delayed due to a hydraulic uplift incident which took place in 
July 2011.  Construction is currently underway. 

EW3653 WICKERSON PUMPING STATION Growth
Environment & 

Engineering
1,186,924           943,033               243,891               Q2 2017

This project was originally scheduled to meet growth and servicing demands. Due 
to the long term decline of overall water demand the project was placed on hold.  
Project is underway is expected to be complete and entering warranty period in 
early 2017. 

EW3522 EMERG WELL SYSTM UPGR-BILL 459 Service Improvement
Environment & 

Engineering
907,702               921,449               (13,747)               Q3 2017

Program has one remaining project. Outer Drive Reservoir removal specifications, 
impact on neighbours and potential sale of land caused reason to delay project to 
ensure project progression was in line with Legal requirements and Realty Services 
requirements. Project will re-initiate in Q1 2017 with completion Q3 2017. A 
pending committee report will identify funding to complete the program. 

EW3619 WHITE OAK WATERMAIN Service Improvement
Environment & 

Engineering
700,000               36,912                 663,088               Q2 2017

An Official Plan amendment within the area identified as the location of the White 
Oak Water main has led to a delay in construction. The construction of this water 
main is tied to a future development application.

TOTAL 331,588,304    270,409,954    61,178,350      



Appendix C – Completed Capital Projects (as of December 31, 2016)

Capital Levy Debt Reserve Fund Reserve Fund Debt Other

PD2322 2008-MUN OWNED HERITAGE BLDGS Life Cycle Renewal 1,042,247.00           1,042,246.48           0.52                     0.52                     

GG1770 RECONFIGURATION OF MAIN LEVEL Life Cycle Renewal 1,964,624.00           1,964,624.00           -                       

GG176516 CONVENTION CENTRE REPAIRS Life Cycle Renewal 440,000.00              439,624.00              376.00                 376.00                 

GG1783 REPLACEMENT OF ELEVATOR Life Cycle Renewal 85,000.00                 85,149.60                 (149.60)                Funded from Covent Garden Market reserves (149.60)                

SW6087-14  2014 CLOSED LANDFILL MNGT Life Cycle Renewal 67,266.00                 67,265.55                 0.45                     0.45                     

SW6040-14 2014 LANDFILL GAS COLLECTN Life Cycle Renewal 33,983.00                 33,982.72                 0.28                     0.28                     

RC2881-14 2014 GOLF COURSE LIFECYCLE Life Cycle Renewal 143,887.00              143,887.14              (0.14)                    (0.14)                    

PD2732 PARKLAND ACQN, CLEANUP AND Life Cycle Renewal 374,054.00              375,649.29              (1,595.29)            (1,595.29)            

PD2173-14 2014 MAINTAIN SPORTSPARK Life Cycle Renewal 125,000.00              120,533.14              4,466.86              4,466.86              

PD1235-15 STREET TREE PLANTING Life Cycle Renewal 408,498.00              407,981.29              516.71                 516.71                 

PD123516 STREET TREE PLANTING Life Cycle Renewal 411,000.00              410,580.98              419.02                 419.02                 

PD2754-14 2014 WOODLAND MANAGEMENT Life Cycle Renewal 220,915.00              213,642.96              7,272.04              7,272.04              

PP1045 REPLACE PORTABLE RADIOS Life Cycle Renewal 245,000.00              153,866.38              91,133.62           
Surplus is available due to achieving better than anticipated 
pricing than was expected at the time of budget submission.

91,133.62           

PP1123 2010 REPL FIREFIGHTER EQUIPMNT Life Cycle Renewal 152,133.00              56,430.38                 95,702.62           

Remaining funds were being held for replacement of gas 
detection monitors. LFD is currently reviewing changes in 
technology for replacement monitors and may be able to go 
from 2 monitors to 1. Needs to be evaluated in 2017, but will 
be funded from a more recent budget allocation.

95,702.62           

PP1123-11 2011 REPL FIREFIGHTER EQUIP Life Cycle Renewal 195,000.00              194,999.84              0.16                     0.16                     

PP1123-12 2012 REPL FIREFIGHTER EQUIP Life Cycle Renewal 165,595.00              165,594.67              0.33                     0.33                     

PP1123-13 2013 REPL FIREFIGHTER EQUIP Life Cycle Renewal 87,274.00                 87,274.02                 (0.02)                    (0.02)                    

PP1123-14 2014 RPL FIREFIGHTER EQUIPMENT Life Cycle Renewal 544,792.00              544,791.88              0.12                     0.12                     

PP1042 2010 NON EMERG FIRE VEHICL Life Cycle Renewal 70,000.00                 69,423.88                 576.12                 576.12                 

PP1042-13 2013 NON EMERGENCY FIRE VEH Life Cycle Renewal 134,638.00              134,637.96              0.04                     0.04                     

PP1042-14 2014 NON EMERGENCY FIRE VEHICL Life Cycle Renewal 37,286.00                 37,285.51                 0.49                     0.49                     

PP1152-15 EMERGENCY FIRE VEHICLE Life Cycle Renewal 2,487,271.00           2,487,270.77           0.23                     0.23                     

PP4326 CONDUCTED ENERGY WEAPONS Life Cycle Renewal 339,000.00              338,994.86              5.14                     5.14                     

PP4444 2010 HEADQUARTERS BLDG REPAIRS Life Cycle Renewal 300,000.00              299,996.96              3.04                     3.04                     

PP4314-13 2013 REPLACE POLICE VEHICLES Life Cycle Renewal 826,550.00              826,471.18              78.82                   78.82                   

PP4444-11 2011 HEADQUARTES BLDG REPAIRS Life Cycle Renewal 400,000.00              399,979.63              20.37                   20.37                   

PP4444-12 2012 HEADQUARTERS BLDG REPAIRS Life Cycle Renewal 425,000.00              424,996.32              3.68                     3.68                     

PP4444-13 2013 HEADQUARTERS BLDG REPAIRS Life Cycle Renewal 450,000.00              449,546.18              453.82                 453.82                 

PD2618-15  PUBLIC HOUSING MJR UPGRADE Life Cycle Renewal 2,208,000.00           2,208,000.00           -                       

SS1151 DEARNESS EMERGENCY REPAIRS Life Cycle Renewal 783,543.00              783,543.46              (0.46)                    (0.46)                    

SS1152  LONG TERM CARE EQUIPMENT Life Cycle Renewal 527,646.00              527,646.30              (0.30)                    (0.30)                    

GG1620-13 2013 DEARNESS MJR UPGRADES Life Cycle Renewal 24,540.00                 24,540.45                 (0.45)                    (0.45)                    

GG1620-14 2014 DEARNESS MJR UPGRADES Life Cycle Renewal 100,194.00              100,193.83              0.17                     0.17                     

SS2070 FILE MANAGEMENT SYSTEM Life Cycle Renewal 563,533.00              562,547.19              985.81                 985.81                 

Project Classification Approved Budget Actual
Surplus / 
(Deficit)

Comments
(For Variance Greater Than $50,000)

Funding To Be Returned / (Required)
Rate Supported

TAX SUPPORTED

Non-Rate



Capital Levy Debt Reserve Fund Reserve Fund Debt Other
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MU104416 BUS PURCHASE REPLACEMENT Life Cycle Renewal 7,586,600.00           8,147,668.11           (561,068.11)        
Increase in purchase costs of buses due to US exchange rate.  
Consistent with London Transit Commission approval, 
increased cost funded from Provincial Gas Tax allocation

(561,068.11)            

MU113616 EXISTING FACILITY UPGRADE Life Cycle Renewal 500,000.00              354,826.00              145,174.00         
Amount of projects undertaken in 2016 lower than 
anticipated.

145,174.00              

TS1446-13 2013 ROAD REHAB - MAIN Life Cycle Renewal 7,304,108.00           7,304,108.20           (0.20)                    (0.20)                    

TS4075 LED STREET LIGHT UPGRADE Life Cycle Renewal 6,000,000.00           4,931,018.76           1,068,981.24      
The cost of the equipment came in much lower than 
anticipated when contract was awarded.

1,068,981.24      

TS3014-13 2013 ROAD REHAB-LOCAL&RURAL Life Cycle Renewal 3,334,293.00           3,334,292.33           0.67                     0.67                     

TS3014-14 2014 ROAD REHAB-LOCAL & RURAL Life Cycle Renewal 5,175,789.00           5,175,789.23           (0.23)                    (0.23)                    

TS3037-14 2014 SIDEWALK REPAIRS & REPLAC Life Cycle Renewal 1,190,120.00           1,190,120.43           (0.43)                    (0.43)                    

TS6200-14 2014 OPERATION FACILITIES Life Cycle Renewal 618,473.00              618,472.26              0.74                     0.74                     

ME2012-02 2012 V&E REPLACEMENT - NON-TCA Life Cycle Renewal 50,358.00                 47,848.94                 2,509.06              2,509.06              

ME2013-02 2013 V&E REPL-NON-TCA Life Cycle Renewal 63,149.00                 29,695.41                 33,453.59           33,453.59           

GG1070 RECORD MANAGEMENT Life Cycle Renewal 994,683.00              994,683.00              -                       

GGMOD1402 PH 2 - NEWORK CONCEPT Life Cycle Renewal 383,143.00              382,686.27              456.73                 456.73                 

GGMOD1403 PH 3-NETWORK CORE DATA DEPLOY Life Cycle Renewal 249,072.00              249,072.60              (0.60)                    (0.60)                    

GGAPPL1501 ITSM UPGRADE Life Cycle Renewal 40,679.00                 40,678.59                 0.41                     0.41                     

GGAPPL1601 APPLIC'N MIDDLEWARE-PORTAL Life Cycle Renewal 33,226.00                 33,225.68                 0.32                     0.32                     

GGINFRA1405 FIBRE REMEDIATION & REDUNDANCY Life Cycle Renewal 140,297.00              140,297.41              (0.41)                    (0.41)                    

GGINFRA1601 CUSTOM ACCESS POINT NAME Life Cycle Renewal 4,598.00                   4,597.95                   0.05                     0.05                     

GGINFRA1602 F5 ACCESS MODULE Life Cycle Renewal 39,111.00                 39,110.93                 0.07                     0.07                     

GGINFRA1603 COMMITTEE ROOM EQUIPMENT Life Cycle Renewal 249,741.00              249,740.58              0.42                     0.42                     

RC2771 2014-NEW SPRAY PAD INITIATIVE Growth 378,938.00              378,938.16              (0.16)                    (0.16)                    

PD2253-14 2014 NEW ENVIRO SIGNIF AREAS Growth 10,000.00                 9,355.94                   644.06                 341.38                 302.68                 

TS1030 TRAFFIC IMPACT STUDIES Growth 150,000.00              23,125.89                 126,874.11         

Savings resulted from some traffic studies being executed by 
the Development community in support of their plans.  This 
resulted in lessening the need for those same studies to be 
initiated by TS1030.

17,032.85           109,841.26         

TS1034 DC BACKGROUND STUDY-ROADS Growth 227,001.00              178,106.55              48,894.45           6,996.22              41,898.23           

TS1475 FANSHAWE RD E WIDENG-PH 1 Growth 8,195,070.00           7,435,520.62           759,549.38         

Favourable variance is predominantly a result of the 
construction contract being completed well below the 
contract award value.  The engineering design and 
construction administration was thorough, construction 
change orders were minimized and efficiencies with 
components such as traffic management were developed 
during the construction.

160,305.68         599,243.70         

TS1486 SOUTHDALE RD WIDENING- Growth 8,732,394.00           7,643,966.77           1,088,427.23      

Favourable variance was a result of reduced property, utility 
and engineering costs.  Property acquisition costs benefitted 
from an adequate negotiation period resulting from 
completion of EA and property needs well before construction 
dates.  A portion of utility relocations were avoided due to 
extensive determination of private utility depths with 
investigation test holes.  The consultant fees were also less 
than budgeted due to a competitive industry.

226,510.82         861,916.41         



Capital Levy Debt Reserve Fund Reserve Fund Debt Other
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TS1493 OXFORD ST WIDENING Growth 9,431,901.00           8,689,530.46           742,370.54         
Favourable variance due to proactive consultant management 
and utility relocation.

224,264.73         518,105.81         

TS1264-15 RURAL INTERSECTION Growth 12,412.00                 12,412.18                 (0.18)                    (0.18)                    

TS1739-15 CYCLING FACILITIES Growth 661,036.00              661,036.12              (0.12)                    (0.12)                    

GG1721-4 NEW ECONOMY-WW TECHNOLOGY Service Improvement 300,000.00              41,351.00                 258,649.00         Project scope was scaled back thereby reducing the cost. 258,649.00         

GG1730RFP RFP CONSULTANT ASSIGNMENT-CBRE Service Improvement 150,000.00              118,901.78              31,098.22           31,098.22           

PD2165-11 2011 CIVIC SPACES Service Improvement 170,272.00              159,675.73              10,596.27           10,596.27           

PP1031 INTERACTIVE TRAINING & Service Improvement 172,322.00              172,322.54              (0.54)                    (0.54)                    
PP1091 REPLACEMENT & RELOCATION OF FIRE TRAINING 
TOWER

Service Improvement 772,000.00              765,885.34              6,114.66              6,114.66              

PP4380 LIVE SCAN FINGERPRINTING Service Improvement 418,000.00              418,949.19              (949.19)                (949.19)                

MU118016 BUS EXPANSION EXISTING Service Improvement 275,100.00              275,100.00              -                       

TS2705 ROADWAY MTCE ADD'L VEHICLES Service Improvement 70,000.00                 68,488.58                 1,511.42              1,511.42              

TS1137 CLARKE ROAD REALIGNMENT Service Improvement 250,000.00              -                            250,000.00         Project external funder not interested in proceeding. 250,000.00              

TS6217-14 FACILITY ENERGY MANAGEMENT Service Improvement 230,476.00              230,475.71              0.29                     0.29                     

PP2045 SHERWOOD FOREST SCHOOL PURCHAS Service Improvement 1,518,401.00           1,555,309.56           (36,908.56)          (36,908.56)          

PP2046 PURCHASE LORNE AVE SCHOOL Service Improvement 600,000.00              575,396.50              24,603.50           24,603.50           

GGSERVLN1403 PHASE 2 CUSTOMER RELATIONSHIP Service Improvement 205,698.00              205,697.82              0.18                     0.18                     

GGSERVLN1601 CUSTOMER RELATIONSHIP MGMNT Service Improvement 177,277.00              177,277.44              (0.44)                    (0.44)                    

GG1060 PAYMENT MANAGER Service Improvement 126,585.00              126,584.64              0.36                     0.36                     

TOTAL TAX SUPPORTED       83,575,792.00       79,374,540.00     4,201,252.00          87,341.06        611,080.79     1,539,160.85     2,129,563.41                         -            (165,894.11)

ES3010 FLOODING TASK FORCE FINANCIAL SUPPORT Life Cycle Renewal 622,365.00              612,532.19              9,832.81              9,832.81              

ES1825-15 SEWER VIDEO INSPECTION (CCTV) Life Cycle Renewal 704,846.00              704,846.05              (0.05)                    (0.05)                    

ES2414-11 2011 SEWER REPL PROG Life Cycle Renewal 8,943,105.00           8,943,105.39           (0.39)                    (0.39)                    

ES2693-14 2014 SPECIALIZED SEWER REPAIRS Life Cycle Renewal 5,222,092.00           5,222,091.60           0.40                     0.40                     

ES252316 SEWER CONSTRUCTION, EXTENSIONS Life Cycle Renewal 800,000.00              799,992.51              7.49                     7.49                     

ES2523-15 SEWER CONSTRUCTION, EXTENSIONS Life Cycle Renewal 838,649.00              838,649.00              -                       

ES2532-14 2014 SWMF REMEDIATION PROGRAM Life Cycle Renewal 629,180.00              629,179.94              0.06                     0.06                     

ES5084-11  2011 REPL EQUIPMENT PCP Life Cycle Renewal 2,971,757.00           2,965,987.97           5,769.03              5,769.03              

ES4822 GLANWORTH MUNICIPAL DRAIN REPAIRS Life Cycle Renewal 499,674.00              462,277.48              37,396.52           37,396.52           

ES3088 WONDERLAND-DINGMAN PUMPING Growth 12,350,171.00         12,350,171.01         (0.01)                    (0.01)                    

ES1807 MAJOR STORM SEWERS Growth 600,000.00              165,831.32              434,168.68         
Favourable variance due to less construction of DC storm 
sewers than anticipated.

17,884.00           416,284.68         

ES3020-OV2 SWM FACILITY-OLD VICTORIA NO 2 Growth 1,916,700.00           1,434,576.33           482,123.67         

Project completed as planned.  The cost savings are due to 
the use of creative stormwater controls throughout the 
subdivision that led to a reduction in the size (and cost) of the 
stormwater pond.

19,860.08           368,116.59         94,147.00           

ES2497 FLOOD CONTROL AND PROTECTION Service Improvement 115,000.00              91,144.05                 23,855.95           23,855.95           

ES209216 SUMP PUMP GRANT PROGRAM Service Improvement 181,223.00              181,223.11              (0.11)                    (0.11)                    

ES2464-11 2011 SEPARATION & CSO PROG Service Improvement 2,722,051.00           2,722,050.62           0.38                     0.38                     

ES2464-13 2013 COMBINED SEWER SEPARATION Service Improvement 2,685,761.00           2,685,760.79           0.21                     0.21                     

ES5164 2009 NEW EQUIPMENT PCP Service Improvement 3,683,731.00           3,683,731.50           (0.50)                    (0.50)                    

ES5165-11 2011 NEW EQUIPMENT PCP Service Improvement 2,156,555.00           2,156,554.66           0.34                     0.34                     

WASTEWATER & TREATMENT
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ES5165-12 2012 NEW EQUIPMENT WWTP Service Improvement 758,714.00              737,484.32              21,229.68           21,229.68           

ES5165-14 2014 NEW EQUIPMENT WWTP Service Improvement 300,861.00              300,861.46              (0.46)                    (0.46)                    

ES2470 ADOPTION OF CLIMATE CHANGES Service Improvement 1,300,000.00           1,248,749.14           51,250.86           
Work completed as planned with full contingency not 
required.

51,250.86           

GG1723  THAMES RIVER REACH STUDY Service Improvement 201,373.00              183,066.36              18,306.64           18,306.64           

TOTAL WASTEWATER & TREATMENT       50,203,808.00       49,119,866.80     1,083,941.20                         -                           -          205,392.93        784,401.27          94,147.00                             -   

EW3717-13 2013 INSPCT TRUNK CONCRETE Life Cycle Renewal 314,073.00              314,073.82              (0.82)                    (0.82)                    

EW3717-14 2014 INSPECT TRUNK CONCRETE Life Cycle Renewal 1,519,393.00           1,519,393.29           (0.29)                    (0.29)                    

EW3717-15 INSPECT TRUNK CONCRETE Life Cycle Renewal 693,113.00              693,112.59              0.41                     0.41                     

EW3754-11  2011 ABANDONED WELLS Life Cycle Renewal 193,997.00              193,997.44              (0.44)                    (0.44)                    

EW3765-13 2013 MAIN REPLACEMENT Life Cycle Renewal 6,219,331.00           6,219,330.94           0.06                     0.06                     

EW3787-14 2014 MN REP WITH MJR RDWRKS Life Cycle Renewal 2,643,466.00           2,643,466.07           (0.07)                    (0.07)                    

EW1502 SCADA MASTER PLAN INTEGRATION Life Cycle Renewal 150,000.00              68,598.06                 81,401.94           
All SCADA Integration has been completed on various booster 
stations.  Favourable pricing was received.

81,401.94           

EW3312 WATER DISTRIBUTION SYSTEM Growth 310,000.00              162,364.67              147,635.33         

This budget supported the 2009 and 2014 Development 
Charge Background Study Master Plans.  Project is 
significantly under budget due to highly competitive 
consultant appointment.

29,094.33           118,541.00         

EW3595 HYDE PARK ROAD FEEDER Growth 2,717,001.00           2,414,220.95           302,780.05         
Favourable balance is due to a competitive contracting value 
and lack of  the full use of contingency value.

199,952.05         102,828.00         

EW3543 SOUTHDALE WEST MAIN REPLACEMNT Service Improvement 1,055,000.00           986,212.46              68,787.54           Full project contingency not required. 68,787.54           

EW3626 DINGMAN DRIVE NEW WATERMAIN Service Improvement 300,000.00              -                            300,000.00         

This project was originally scheduled to meet growth and 
servicing demands.  Due to the long term decline of overall 
water demand, project will be reconsidered in the 2019 
Development Charge Background Study.

300,000.00         

TOTAL WATER       16,115,374.00       15,214,770.29        900,603.71                         -                           -          679,234.71        221,369.00                         -                               -   

GRAND TOTAL 149,894,974.00   143,709,177.09   6,185,796.91   87,341.06         611,080.79      2,423,788.49   3,135,333.68   94,147.00         (165,894.11)         

Notes:
1)  The total budget of $7.5 million for the Bus Purchase Replacement program represents $5.7 million funded by the City and $1.8 million funding from Provincial Gas Tax.
2)  The total budget for the LTC Existing Facility Upgrade is $500,000 of which $300,000 is funded by the City and $200,000 from Provincial Gas Tax.
3) This project was to be funded by the developer who is no longer interested in proceeding with the Clarke Road Realignment.

WATER
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