
#18012
Chair and Members February 6, 2018
Civic Works Committee (Contract Price Increase)

RE:   Infrastructure Renewal Program - Byron Baseline Road Reconstruction Project
         (Subledger WS17C006)
         Capital Project EW376517 - Water Infrastructure Lifecycle Renewal
         Capital Project TS144617 - Road Networks Improvements (Main)
         Bre-Ex Construction Inc. - $6,499,025.30 (excluding H.S.T.)
FINANCE & CORPORATE SERVICES REPORT ON THE SOURCE OF FINANCING:

Approved Revised Committed This Balance for 
ESTIMATED EXPENDITURES Budget Budget To Date Submission Future Work
EW376517-Water Infrastructure Lifecycle
Renewal
Engineering $1,019,883 $1,019,883 $1,019,883 $0
Construction 8,290,653 8,290,653 7,715,084 413,400 162,169
City Related Expenses 4,464 4,464 4,464 0

9,315,000 9,315,000 8,739,431 413,400 162,169
TS144617-Road Networks Improvements
(Main)
Engineering 1,000,000 1,000,000 739,344 260,656
Land Acquisition 155,609 155,609 155,609 0
Construction 13,012,040 13,007,938 10,677,983 248,040 2,081,915
City Related Expenses 1,532 5,634 5,634 0

14,169,181 14,169,181 11,578,570 248,040 2,342,571

NET ESTIMATED EXPENDITURES $23,484,181 $23,484,181 $20,318,001 $661,440 1) $2,504,740

SOURCE OF FINANCING:
EW376517-Water Infrastructure Lifecycle
Renewal
Capital Water Rates $6,571,100 $6,571,100 $6,571,100 $0
Drawdown from Capital Water R.F. 2,743,900 2,743,900 2,168,331 413,400 162,169

9,315,000 9,315,000 8,739,431 413,400 162,169
TS144617-Road Networks Improvements
(Main)
Capital Levy 4,166,525 4,166,525 4,166,525 0
Debenture By-law No. W.-5617-63 2,227,179 2,227,179 2,227,179
Federal Gas Tax 7,650,312 7,650,312 7,286,880 248,040 115,392
Other Contributions (Dancor) 125,165 125,165 125,165 0

14,169,181 14,169,181 11,578,570 248,040 2,342,571

TOTAL FINANCING $23,484,181 $23,484,181 $20,318,001 $661,440 $2,504,740

1) Financial Note:

Total 
Contract 

Price EW376517 TS144617 TOTAL
Contract Price $6,499,025 $406,250 $243,750 $650,000 

5,849,025
650,000 406,250 243,750 650,000

Add:  HST @13% 84,500 52,813 31,688 84,501 
Total Contract Price Including Taxes 734,500 459,063 275,438 734,501 
Less:  HST Rebate 73,060 45,663 27,398 73,061 
Net Contract Price $661,440 $413,400 $248,040 $661,440 

2)

JG
Manager of Financial Planning & Policy

Jason Davies

APPENDIX 'A'

Finance & Corporate Services confirms that the cost of this project can be accommodated within the financing available for it in the 
Capital Works Budget and that, subject to the adoption of the recommendations of the Managing Director, Environmental & 
Engineering Services and City Engineer, the detailed source of financing for this project is:

The City is negotiating with Union Gas to recover all appropriate costs directly related to the contaminated gas main.  It is expected 
that the outcome of these negotiations will be known in the coming months.

Less: Amount Previously Approved by Council April 4, 2017
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