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       MEMO 
      

To:  Cycling Advisory Committee 
 
     From:  Doug MacRae, P.Eng. 
       Division Manager 

 Transportation Planning & Design 
 
c:   Jay Stanford 

       Jeff Bruin 
       Andrew Giesen 

 
Date: April 10, 2018 

  
Re: Ontario Municipal Commuter Cycling 

Program  
Project Information 

 
This memo with attached table is provided in response to the Cycling Advisory 
Committee request for additional information on the projects identified for the Ontario 
Municipal Commuter Cycling (OMCC) Program application.  The attached table 
provides supplementary information to the table included in the March 19, 2018 Civic 
Works Committee report which was copied to the Cycling Advisory Committee March 
agenda. 

The OMCC presents an opportunity to assist the City of London implementation of the 
Cycling Master Plan.  The list is a long list of projects to illustrate the City of London’s 
ability to utilize provincial OMCC funding if available.  Implementation of projects will 
depend upon actual program funding levels.  The dates are a preliminary indication and 
often reflect required project coordination efforts and other complexities.  Coordinating 
the implementation of cycling infrastructure as part of larger preplanned construction 
projects to mitigate construction disruptions and realize benefits from economies of 
scale enable the City cycling funding to be leveraged as efficiently as possible.  

  

300 Dufferin Avenue 
P. O. Box 5035 
London, ON 
N6A 4L9 
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Project 
Name   

Project 
Description 

Project 
Location   

Potential 
Start 
Date  

Estimated 
OMCC 
Eligible 
Costs 

Adelaide 
Street South 
Bike Lanes 

Extension of 
new 
buffered 
bike lanes. 

From Southdale 
Road East to 
Osgoode Drive  

1-Jun-18 $225,000  

 This project is a continuation of the existing cycling 
facilities on Adelaide Street South.  The work is being 
completed in conjunction with planned traffic signal 
upgrades to reduce construction disruption and benefit 
from economies of scale. 

Thames Valley 
Parkway, 
North Branch 
Gap 

New 
Multiuse 
path with 
two bridges 
across the 
Thames 
River. 

Richmond Street 
to Adelaide 
Street  

10-Nov-
18 

$6,500,000  

 This project as identified in the March 19, 2018 CWC 
report will be using all of the allocated 2017 OMCC 
funding. 

Lambeth 
Centennial 
Park Bridge & 
Pathway 
Rehabilitation 

Bridge 
rehabilitation 

Centennial Park 30-May-
18 

$775,000  

 This is a life cycle renewal project for an existing 
wooden boardwalk. The boardwalk will be replaced with 
a steel structure with concrete deck. This is a critical 
connection along the Dingman Creek corridor. 
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Thames Valley 
Parkway 
Rehabilitation 

Pavement 
rehabilitation 
on North 
Branch 

2A Grosvenor 
Street to 1250 
Richmond Street 
North 

7-May-18 $500,000  

 This is a life cycle renewal project to upgrade the 
existing Thames Valley Parkway (TVP) along the north 
branch. Priority locations to be determined.  

Adelaide 
Street North 
Boulevard 
Path 
Improvements 

Renewal & 
upgrades of 
in boulevard 
facilities and 
intersection 
crossings. 

South of Kipps 
Lane to 
Windermere 
Road 

1-Jun-18 $800,000  

 This project is a continuation of the Adelaide Street 
North improvements completed in 2017, and is being 
completed in conjunction with traffic signal upgrades to 
reduce construction disruption and benefit from 
economies of scale  

Cheapside 
Street Bike 
Lanes 

Construction 
of new bike 
lanes 

Richmond Street 
to Adelaide 
Street  

1-Jun-19 $2,000,000  

 This project would connect to lanes east of Adelaide 
Street.  This work is tentatively identified for 2019 to 
benefit from pre-planned traffic signal upgrades along 
Cheapside Street, reducing construction disruptions and 
benefiting from economies of scale.  Challenges include 
the presence of ROW trees and on-street parking. 

Improvements 
to bicycle 
detection at 
traffic signals 
and permanent 
bike counters 

Traffic signal 
upgrades 
and cyclist 
counters 

Various 
signalized 
intersections 
within the City of 
London 

1-Jun-18 $400,000  
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 Coordination of these works with various scheduled 
signal rehabilitations benefitting from economies of scale 
and reducing construction disruptions 

Egerton Street 
Bike Lanes 

Construction 
of new bike 
lanes 

From Dundas 
Street to Pond 
Mills Road 

1-Jun-18 $3,000,000  

 This work is being undertaken in phases and in tandem 
with pre-planned works being initiated by waste water 
and storm water need, minimizing construction 
disruptions and benefiting from economies of scale  

Downtown 
West Bike 
Parking 
Facility 

Addition of 
new 
commuter 
bicycle 
parking 

West side of 
downtown 
London (near 
Covent Garden 
Market & 
Budweiser 
Gardens) 

1-Sep-18 $500,000  

 This project would initiate the completion of a needs 
assessment and site selection process to locate a 
modern bike parking facility (standalone or combined 
with other business activities) to accommodate 
commuter cyclists working on the west side of the 
downtown core. 

North 
Commuter 
Area Bike 
Parking 

Addition of 
new 
commuter 
bicycle 
parking 

One or two 
locations to 
serve cyclists 
combined with 
major transit 
stations 

1-Sep-18 $100,000  

 This project would focus on bicycle parking locations 
that would allow the commuter to ride to one or more 
Bus Rapid Transit stops, park the bicycle and board a 
bus for the remaining commute to work. 
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Cheapside 
Street Bike 
Lanes 

Construction 
of new bike 
lanes 

From Sandford 
Street to Clarke 
Road  

1-Jun-18 $900,000  

 This work is tentatively identified for 2019 to benefit from 
pre-planned road rehabilitation of the eastern section of 
Cheapside Street, reducing construction disruptions and 
benefiting from economies of scale 

Oxford Street 
West 
Boulevard 
Path 
Improvements 

Renewal & 
upgrades of 
in boulevard 
facilities and 
intersection 
crossings. 

Hyde Park Road 
to Wonderland 
Road North 

1-Jun-19 $1,000,000  

 This project design will be coordinated with the finalized 
preliminary Rapid Transit Corridor designs and station 
locations to minimize throw away and ensure project 
integration 

Sarnia Road 
Bike Lanes 

Construction 
of new linear 
cycling 
facility 

Sleightholme 
Avenue to 
Coombs Avenue  

1-Jun-19 $750,000  

 This project includes grading challenges along the 
corridor (possible retaining walls) and utility relocations 
which will require coordination with other service areas 
and utilities.  Property acquisition could be a schedule 
constraint. 

Colborne 
Street Bike 
Lanes 

Construction 
of new bike 
lanes 

Horton Street to 
Grey Street 

1-Jun-19 $400,000  

 Coordination of these works with required planned traffic 
signal upgrades to minimize construction disruptions 
and benefit from economies of scale.  Project intricacies 
include on-street parking impacts, ROW trees and 
driveway connections.  
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Ridout Street 
Bike Lane 

Bike lanes Commissioners 
Road 

1-Jun-19 $700,000  

 This intersection has limited ROW and slopes so will be 
challenging to fit cycling infrastructure into the existing 
available property.  The design process will better inform 
the project needs.  Property acquisition may be required 
so the implementation date is subject to change. 

Trafalgar 
Street Bike 
Lanes 

 

Bike lanes From Hale 
Street to 
Highbury Ave 

1-Jun-19 $350,000  

 This is a constrained corridor with limited ROW.  
Reconstruction of the Highbury Ave and Trafalgar Street 
intersection may be required requiring coordination with 
traffic signals reconstruction to ensure a continuous and 
connected cycling network.   

Highbury 
Avenue North 

Paved 
Shoulders 

Blackwell 
Boulevard to 
Sunningdale 
Road 

1-Jun-19 $350,000  

 Reconfiguration of the intersections of Highbury Ave & 
Blackwell Boulevard is likely required.  Coordination with 
future installation of traffic signals will be required which 
will limit the construction disruption. 

South 
Commuter 
Area Bike 
Parking 

Addition of 
new 
commuter 
bicycle 
parking 

One or two 
locations to 
serve cyclists 
combined with 
major transit 
stations 

1-Sep-19 $100,000  
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 This project would focus on bicycle parking locations 
that would allow the commuter to ride to one or more 
Bus Rapid Transit stops, park the bicycle and board a 
bus for the remaining commute to work. 

Downtown 
East Bike 
Parking 
Facility 

Addition of 
new 
commuter 
bicycle 
parking 

East side of 
downtown 
London 
(Wellington & 
King) 

1-Sep-19 $500,000  

 This project would initiate the completion of a needs 
assessment and site selection process to locate a 
modern bike parking facility (standalone or combined 
with other business activities) to accommodate 
commuter cyclists working on the east side of the 
downtown core. 

Colborne 
Street Bike 
Lanes 

Bike lanes Dufferin Ave to 
Oxford Street 

1-Jun-20 $800,000  

 This is an extension of 2017 constructed separated 
lanes.  Coordination with a complete road rehabilitation 
project will be required because the pavement along this 
corridor is in very poor condition.  This project will also 
require coordination with London District Energy 
underground works. 

Fanshawe 
Park Road 
Boulevard 
Path 
Improvements 

Renewal 
and 
upgrades of 
in boulevard 
facilities and 
intersection 
crossings. 

East of 
Wonderland 
Street North to 
Adelaide Street 
North 

1-Jun-20 $2,000,000  



8 
 

 This project will require coordination with LTC and 
adjacent property owners to fit within existing ROW 
infrastructure.  Coordination is also required with 
planned improvements in the area of the Richmond 
Street intersection.  Finalization of the preliminary rapid 
transit corridor and station designs will reduce the 
amount of throw away and ensure project integration   

Hale Street 
Bike Lanes 

Bike lanes From Trafalgar 
Street to 
Dundas Street 

1-Jun-20 $900,000  

 Coordination with traffic signal upgrades is required to 
minimize construction impacts and to benefit from 
economies of scale  

Kilally Road Paved 
Shoulders 

Webster to 
Sanford Street 

1-Jun-20 $250,000  

 Coordination of this project with the future reconstruction 
of Kilally Road will be necessary. Integration of the two 
projects could adjust the implementation timeline. 

Adelaide 
Street North 

Boulevard 
Cycling 
Facility 

Kipps Lane to 
Huron Street 

1-Jun-20 $900,000  

 Coordination with traffic signal upgrades is required to 
minimise construction disruptions. 

Sandford 
Street 

Bike Lanes Huron Street to 
Kilally Road 

1-Jun-20 $400,000  

 Coordination of this work with planned road 
rehabilitation project is required, minimizing construction 
impacts and resulting in economies of scale.  
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Wavell Street Bike Lanes Hale Street to 
Spruce Street 

1-Jun-20 $300,000  

 Coordination of this work with pre-planned underground 
servicing upgrades reduces the construction impact 
while benefitting from economies of scale. 

 

 * projects in bold font denote a new entry in 2018 


