
#18097
Chair and Members June 19, 2018
Civic Works Committee (Appoint Consulting Engineers)

RE:  Infrastructure Renewal Program
        Capital Project ES241417 - Sewer Infrastructure Lifecycle Renewal
        Capital Project ES242817 - Erosion Remediation Open Watercourses Management and Reclamation
        Capital Project ES242818 - Erosion Remediation Open Watercourses Management and Reclamation
        Capital Project EW376518 - Water Infrastructure Lifecycle Renewal
        Capital Project TS144617 - Road Networks Improvements (Main)
        AECOM Canada Limited - $369,029.10 (excluding H.S.T.) - Contract 1 - (Subledger WS19C001)
        Development Engineering (London) Limited - $264,566.50 (excluding H.S.T.) - Contract 2 - (Subledger WS19C002)
        Parsons Incorporated - $532,341.70 (excluding H.S.T.) - Contract 3 - (Subledger WS19C003)
        Archibald, Gray and McKay Engineering Limited - $678,036.70 (excluding H.S.T.) - Contract 4 - (Subledger WS19C004)
        Spriet Associates (London) Limited - $471,735.00 (excluding H.S.T.) - Contract 5 - (Subledger WS19C005)
        Dillon Consulting Limited - $428,428.00 (excluding H.S.T.) - Contract 6 - (Subledger WS19C006)
        GM Blueplan Engineering - $416,614.00 (excluding H.S.T.) - Contract A - (Subledger WS19C00A)
        Stantec Consulting Limited - $252,083.15 (excluding H.S.T.) - Contract B - (Subledger WS19C00B)
        Spriet Associates (London) Limited - $285,711.42 (excluding H.S.T.) - Contract C - (Subledger WS17C00C)

FINANCE & CORPORATE SERVICES REPORT ON THE SOURCES OF FINANCING:

Approved Revised Committed This Balance for 
SUMMARY OF ESTIMATED EXPENDITURES Budget Budget to Date Submission Future Work
ES241417-Sewer Infrastructure Lifecycle Renewal
Engineering $1,930,000 $3,233,783 $1,528,030 $1,705,753 $0
Land Acquisition 12,352 12,352 12,352 0
Construction 20,386,316 19,082,533 17,854,784 1,227,749
Construction (PDC Portion) 228,000 228,000 228,000 0
Construction (Bell Contributions) 686,595 686,595 686,595 0
City Related Expenses 140,000 140,000 107,520 32,480

23,383,263 23,383,263 20,417,281 1,705,753 1,260,229
ES242817-Erosion Remed. Open Watercourses
Management and Reclamation
Engineering 170,000 266,859 121,619 145,240 0
Construction 829,486 732,627 518,159 214,468

999,486 999,486 639,778 145,240 214,468
ES242818-Erosion Remed. Open Watercourses
Management and Reclamation
Engineering 50,000 128,423 38,578 89,845 0
Construction 132,000 53,577 53,577

182,000 182,000 38,578 89,845 53,577
EW376518-Water Infrastructure Lifecycle Renewal
Engineering 1,250,000 2,074,911 364,766 1,710,145 0
Construction 7,222,019 6,397,108 2,106,300 4,290,808

8,472,019 8,472,019 2,471,066 1,710,145 4,290,808
TS144617-Road Networks Improvements (Main)
Engineering 1,000,000 1,000,000 739,344 112,657 147,999
Land Acquisition 155,609 155,609 155,609 0
Construction 13,034,723 13,027,546 11,219,109 1,808,437
City Related Expenses 5,634 12,811 12,811 0

14,195,966 14,195,966 12,126,873 112,657 1,956,436

NET ESTIMATED EXPENDITURES $47,232,734 $47,232,734 $35,693,576 $3,763,640 $7,775,518

SUMMARY OF FINANCING:
ES241417-Sewer Infrastructure Lifecycle Renewal
Capital Sewer Rates $8,209,000 $8,209,000 $8,209,000 $0
Drawdown from Sewage Works Reserve Fund 9,759,668 9,759,668 6,793,686 1,705,753 1,260,229
Federal Gas Tax 4,500,000 4,500,000 4,500,000 0
Cash Recovery from Property Owners (PDC Portion) 228,000 228,000 228,000 0
Other Contributions (Bell) 686,595 686,595 686,595 0

23,383,263 23,383,263 20,417,281 1,705,753 1,260,229
ES242817-Erosion Remed. Open Watercourses
Management and Reclamation
Capital Sewer Rates 999,486 999,486 639,778 145,240 214,468

ES242818-Erosion Remed. Open Watercourses
Management and Reclamation
Capital Sewer Rates 182,000 182,000 38,578 89,845 53,577

EW376518-Water Infrastructure Lifecycle Renewal
Capital Water Rates 6,502,100 6,502,100 2,471,066 1,710,145 2,320,889
Drawdown from Capital Water Reserve Fund 1,969,919 1,969,919 1,969,919

8,472,019 8,472,019 2,471,066 1,710,145 4,290,808

Finance & Corporate Services confirms that the cost of this project can be accommodated within the financing available for it in the Capital Works 
Budget and that, subject to the adoption of the recommendations of the Managing Director, Environmental & Engineering Services & City Engineer, 
the detailed source of financing for this project is:

APPENDIX 'A'
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Budget Budget to Date Submission Future Work

TS144617-Road Networks Improvements (Main)
Capital Levy 4,166,525 4,166,525 4,166,525 0
Debenture By-law No. W.-5617-63 2,227,179 2,227,179 158,086 112,657 1,956,436
Federal Gas Tax 7,677,097 7,677,097 7,677,097 0
Other Contributions (Dancor) 125,165 125,165 125,165 0

14,195,966 14,195,966 12,126,873 112,657 1,956,436

TOTAL FINANCING $47,232,734 $47,232,734 $35,693,576 $3,763,640 $7,775,518

1) FINANCIAL NOTE: (EXCLUDING H.S.T.) ES241417 ES242817 ES242818 EW376518 TS144617
Listed by Engineer and Contract
AECOM Canada Limited- Contract 1 $110,709 $36,903 $110,708 $110,709
Development Engineering (London) Limited - Contract 2 51,644 6,297 206,626
Parsons Incorporated - Contract 3 251,265 29,811 251,266
Archibald, Gray and McKay Engineering Limited - Contrac  316,779 44,479 316,779
Spriet Associates (London) Limited - Contract 5 223,248 25,238 223,249
Dillon Consulting Limited - Contract 6 142,452 21,422 264,554
GM Blueplan Engineering - Contract A 243,719 41,661 131,234
Stantec Consulting Limited - Contract B 113,437 25,208 113,438
Spriet Associates (London) Limited - Contract C 222,998 62,713

TOTAL PER CAPITAL PROJECT (EXCLUDING H.S.T.) $1,676,251 $142,728 $88,291 $1,680,567 $110,709

FINANCIAL NOTE (continued) Excluding HST Incl. HST
Listed by Engineer and Contract
AECOM Canada Limited- Contract 1 $369,029 $375,524
Development Engineering (London) Limited - Contract 2 264,567 269,223
Parsons Incorporated - Contract 3 532,342 541,711
Archibald, Gray and McKay Engineering Limited - Contract 4 678,037 689,970
Spriet Associates (London) Limited - Contract 5 471,735 480,038
Dillon Consulting Limited - Contract 6 428,428 435,968
GM Blueplan Engineering - Contract A 416,614 423,946
Stantec Consulting Limited - Contract B 252,083 256,520
Spriet Associates (London) Limited - Contract C 285,711 290,740

TOTAL PER CAPITAL PROJECT (EXCLUDING H.S.T.) $3,698,546 $3,763,640

2) Financial Note: (Charges per Capital Project) ES241417 ES242817 ES242818 EW376518 TS144617
Contract Price $1,676,251 $142,728 $88,291 $1,680,567 $110,709 
Add:  HST @13% 217,913 18,555 11,478 218,474 14,392 
Total Contract Price Including Taxes 1,894,164 161,283 99,769 1,899,041 125,101 
Less:  HST Rebate 188,411 16,043 9,924 188,896 12,444 
Net Contract Price $1,705,753 $145,240 $89,845 $1,710,145 $112,657 

Financial Note:(Charges per Capital Project)
continued TOTAL
Contract Price $3,698,546 
Add:  HST @13% 480,812 
Total Contract Price Including Taxes 4,179,358 
Less:  HST Rebate 415,718 
Net Contract Price $3,763,640 

JG Jason Davies
Manager of Financial Planning & Policy

TOTAL PER CONTRACT
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