
TAC Work In Progress (WIP)                                    (as at May 20, 2019)

Expected 2019

WP # Work Plan Activity Description Completion Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec

18.5 Connected and Autonomous Vehicles Q3-2020

RTIWG Invited TAC to Expert Panel 21-Feb

18.8 TDM Best Practices - Land Use Ongoing

Research/Document Best Practices TBD

18.10 TIMMS Upgrade Ongoing

TAC Input on Scope & Technology Q1-2020

18.11 Transportation Management Association Ongoing

Input on potential TDM Primer Invitees TBD

Governace Model & Define Geo Area TBD

18.12 Business Travel Wise Program Expansion Ongoing

TAC Input on Promo Material Q4-2019

18.16 City Clerk Advisory Committee Review Ongoing

TAC TOR Review (Complete) Q1-2019 23-Apr

TAC Consultation with Clerk Q3/4-2019

EA 18.4 Discover Wonderland Q3-2019

F-Up Presentation by Staff (Complete) 26-Feb

19.1 TAC Work Plan (Complete) Q1-2019

19.2 Sidewalk Warranted Program (Complete) Q1-2019

TAC Input 26-Mar

19.3 Highbury Ave South Rehabilitation 2020-2022

Wenige Bridge Rehab Design - TAC Input Q3/4-2019

19.4 Vision Zero London Road Safety Strategy Q1-2019

Update2019 Strategy (Complete) 26-Mar

19.5 London's PTIS - Transit Project Submissions Ongoing

City Staff to provide progress report Q3/4 -2019

19.6 Transportation Master Plan (TMP) Update Q4-2019

TAC Input TBD

19.7 Lambeth Area CIP Q2-2019

TAC Final Consultation (Complete) Apr-23

19.8 Hyde Park Area CIP Ongoing

TAC Initial Consultation Q3-2019

EA 19.1 Dingman Drive East (New Addition) TBD
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