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What we’re working on this year:

Downtown Loop (2021-2023):
Phase 1 construction starts in April
Includes King Street from Ridout
Street to Wellington Street
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Overview 
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Work Details

• New curbside bus-only lanes
• Two new rapid transit bus stops (at 

Talbot Street and at Wellington 
Street)

• Watermain replacement 
• Sewer separation to eliminate 

combined sewer system (between 
Richmond Street and Wellington 
Street)

• Sanitary sewer replacement 
(between Richmond and Wellington)

• Storm sewer replacement (between 
Richmond Street and Wellington 
Street)

• Private drain connection renewals
• Utility upgrades
• Streetscape improvements
• Tree removals and replanting (see 

Appendix B)
• On-street parking and loading 

adjustments 
• Concrete curb replacement 
• New asphalt road surface
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Construction Staging
• Stage 1A – Talbot to Richmond 

• Stage 1B - Ridout to Talbot 

• Stage 2A - Richmond to 
Clarence

• Stage 2B - Clarence 
intersection to east of Clarence 

• Stage 3A - East of Clarence to 
east of Citi Plaza parking 
garage exit

• Stage 3B - East of Citi Plaza 
parking garage exit to 
Wellington
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Construction is planned to commence in April on Stages 1A and 2A (concurrently), then proceeding to 1B and 2B, then to 3A 
and 3B. It is anticipated that construction will continue until December 2021, with limited carryover work in spring 2022.



london.ca

One lane of traffic will be maintained for Stage 1 work between Ridout St and
Richmond St. Stages 2 and 3 between Richmond St and Wellington St will
require long duration full road closures. Detour signage will be installed to
direct motor vehicle traffic to York St. Driveway access will be maintained to
the extent possible.

Mitigating transportation impacts

Accessibility Safe, accessible path of travel will be provided for all pedestrians through or 
around the construction site. 

Pedestrians

Motorists

Safe, accessible pedestrian facilities provided on at least one side of the 
street at all times. Signage installed for any pedestrian detours and to help 
navigate temporary sidewalk closures. 

Transit Users

During construction, the temporary bike lane on King St will be removed; 
cyclists will be directed to Dundas St. 

London Transit (LTC) bus service will be detoured from King St to York St 
during construction.  

Cyclists
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Proposed Timeline

Recent and upcoming key milestones:

• Design completed: December 2020
• Construction contract approval: February 2021
• Pre-construction notice: March 3, 2021
• Pre-construction meeting: March 25, 2021 (see details on next page)
• Construction commencement: April 2021
• Construction updates will be provided regularly throughout construction 
• Construction completion: December 2021 (with limited spring 2022 

carry-over work)
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Major Projects

East London Link (2022-2024) 
Wellington Gateway (2023-2026):
Detailed design underway
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