
 

Report to Corporate Services Committee 

To: Chair and Members, Corporate Services Committee 
From: Anna Lisa Barbon, Deputy City Manager, Finance Supports 
Subject: 2021 Mid-Year Capital Budget Monitoring Report  
Date: September 20, 2021 

Recommendation 

That, on the recommendation of the Deputy City Manager, Finance Supports, the 
following actions be taken with respect to the 2021 Mid-Year Capital Budget Monitoring 
Report: 
a) the 2021 Mid-Year Capital Budget Monitoring Report BE RECEIVED for information, 

it being noted that the life-to-date capital budget represents $2.36 billion with $1.48 
billion committed and $0.89 billion uncommitted; it being further noted that the City 
Treasurer, or designate, will undertake the housekeeping budget adjustments 
identified in the Report, in accordance with the Multi-Year Budget Policy adopted by 
amending by-law No. CPOL.-45(b)-239; 

b) the status updates of active 2018 life-to-date capital budgets (2018 and prior) having 
no future budget requests, attached as Appendix “B”, BE RECEIVED for information; 

c) the following actions be taken with respect to the completed capital projects 
identified in Appendix “C”, which have a total of $2.5 million of net surplus funding: 

i) the capital projects included in Appendix “C” BE CLOSED; 
ii) the following actions be taken with respect to the funding associated with the 

capital projects approved for closure in c) i), above: 
 Rate Supported 

A) pay-as-you-go funding of $247 thousand BE TRANSFERRED to capital 
receipts; 

B) authorized debt financing of $44 thousand BE RELEASED resulting in a 
reduction of authorized, but unissued debt; 

C) uncommitted reserve fund drawdowns of $1.4 million BE RELEASED back into 
the reserve funds which originally funded the projects; 

 Non-Rate Supported 
D) uncommitted reserve fund drawdowns of $832 thousand BE RELEASED back 

into the reserve funds which originally funded the projects; 

Executive Summary 

This report provides a summary of the results related to the 2021 capital budget for the 
Property Tax Supported Budget, the Water Rate Supported Budget, and the 
Wastewater & Treatment Rate Supported Budget. 

In response to the COVID-19 pandemic the Strategic Priorities and Policy Committee 
received reports on June 23, 2020 and September 22, 2020, addressing the COVID-19 
Financial Impacts and 2020 Assessment Growth Allocations.  The net effect of the 
capital budget deferrals and subsequent reinstatements through these reports resulted 
in $2.6 million of capital budget and associated works permanently deferred.  The 
deferrals were reflected in the 2020 operating budget net surplus.  

At the midway point of 2021 the City’s life-to-date capital budget stood at $2.36 billion; 
$1.48 billion (62.5%) is committed to capital work, while $0.89 billion (37.5%) remains 
uncommitted.  During the first half of the calendar year 97 discrete contract awards 
worth $119.2 million were awarded; 55 by Council and 42 by Civic Administration 



 

(Appendix “A”).  These awards contributed to total capital spending of $48.0 million by 
the halfway mark of 2021; a near return to 2019 pre-pandemic levels.   

In addition to the update provided on the status of the City’s capital budget, the capital 
monitoring process reviews and evaluates that status for each active capital project.  
This report identifies capital projects with budgets greater than three years old that have 
no future budget requests (Appendix “B”). These projects have a high likelihood of being 
closed in future iterations of this report. This report recommends closing 49 capital 
projects with a total budget value of $37.3 million (Appendix “C”).  If approved, the 
closing of completed capital projects will return a total of $2.5 million back to their 
original rate and non-rate sources of financing.   

This report also provides a summary of the City’s debt, key capital budget financing 
strategies, and emerging issues that may impact the 2021 to 2023 capital budgets. 

Linkage to the Corporate Strategic Plan 

Council’s 2019 to 2023 Strategic Plan for the City of London identifies “Leading in Public 
Service” as one of five strategic areas of focus.  The Capital Monitoring Report supports 
this strategic area of focus via the strategic priority “The City of London is a leader in 
public service as an employer, a steward of public funds, and an innovator of service” 
which includes maintaining London’s finances in a transparent and well-planned manner 
to balance equity and affordability over the long term. 

Analysis 

1.0 Background Information 

1.1  Previous Reports Related to this Matter 

Strategic Priorities and Policy Committee, April 27, 2021 meeting, Agenda Item # 4.3, 
2020 Year-End Capital Budget Monitoring Report and COVID-19 Financial Impacts 
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=80256 

Strategic Priorities and Policy Committee, September 22, 2020 meeting, Agenda Item # 
2.2, 2020 Mid-Year Capital Budget Monitoring Report and COVID-19 Financial Impacts 
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=74794 

Strategic Priorities and Policy Committee, September 22, 2020 meeting, Agenda Item # 
2.3, 2020 Assessment Growth Funding Allocation #2  
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=74796 

Strategic Priorities and Policy Committee, June 23, 2020 meeting, Agenda Item # 2.3, 
COVID-19 Financial Impacts - Update 
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=73213 

Strategic Priorities and Policy Committee, April 28, 2020 meeting, Agenda Item # 2.1, 
COVID-19 Financial Impacts and Additional Measures for Community Relief 
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=72691 

1.2  Source of Financing Terminology Defined 

Within this report the terms “rate supported” and “non-rate supported” are used when 
referring to the sources of financing that support the City’s capital budget.  Rate 
supported refers to property tax, and water and wastewater utility rate sources of 
financing (e.g., capital levy, water rates, reserve funds, debt).  Non-rate supported 
refers to sources of financing primarily supported by development charges and in some 
cases contributions from parties external to the Corporation of the City of London. 

https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=80256
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=80256
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=74794
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=74794
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=74796
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=74796
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=73213
https://pub-london.escribemeetings.com/filestream.ashx?DocumentId=72691


 

2.0 Discussion and Considerations 

2.1  COVID-19 Financial Impacts 

In response to the COVID-19 pandemic the Strategic Priorities and Policy Committee 
received multiple reports on June 23, 2020 and September 22, 2020, addressing the 
COVID-19 Financial Impacts and 2020 Assessment Growth Allocations.  The net effect 
of the capital budget deferrals and subsequent reinstatements through these reports 
resulted in $2.6 million of capital budget and associated works permanently deferred.  
The deferrals were reflected in the 2020 operating budget net surplus.  

In the first half of 2021, capital expenditures appear to be recovering to 2019 pre-
pandemic levels.  This is reflected in the number and value of contract awards that took 
place in the first half of 2019 (91 awards / $128.0 million) versus 2021 (97 awards / 
$119.2 million).  This is also visible via the results below, section 2.5 – Capital Cash 
Flow – Figure 1, where the City’s first half capital expenditures have increased to $48.0 
million (up $11.3 million over the same period in 2020) and rival similar results in 2019 
($48.4 million).   

2.2  2020 Life-To-Date Capital Budget Activity and Revisions 

After Council approves the capital budget, as the year progresses, reports are 
presented to Council to approve major contract awards and proceed with capital 
projects.  Each report includes a Source of Financing (SofF).  Most awards are within 
the approved capital budget, but some awards require budget adjustments as detailed 
in the SofF.  Budget adjustments may also result from the application of assessment 
growth funding, receipt of senior government funding and other revenue sources such 
as insurance proceeds and private drain connections. 

Other capital project awards proceed under administrative authority granted by the 
Procurement of Goods and Services Policy; details on these approvals are provided in 
an annual report from the Purchasing and Supply Division. 

Table 1 summarizes 2021 life-to-date capital budget adjustments by Tax Supported, 
Wastewater and Treatment, and Water budgets.  Appendix “A” provides details on the 
source of these adjustments. 

Table 1 – 2021 Capital Budget Life-To-Date Revisions as of June 30, 2021 
($Thousands) 

Budget 

2021 Life-to-
Date Approved 
Budget (as of 
January 1, 
2021) 

2021 Council 
Budget 
Adjustments1 

2021 
Administrative 
Budget 
Adjustments 

2021 Life-to-
Date Approved 
Budget (as of 
June 30, 2021) 

Tax Supported 1,451,719 -2,329 3,037 1,452,427 
Wastewater 641,515 3,345 158 645,018 
Water 262,837 0 429 263,267 
Total 2,356,072 1,016 3,624 2,360,713 

Subject to rounding. 
Table Notes: (1) The material negative amount reported for the Tax Supported Budget 
is the net effect of Council approved contract awards that increased the capital budget, 
and adjustments approved via Appendix ‘D’ of the 2020 Year-End Capital Budget 
Monitoring Report that decreased the capital budget. 

As of June 30, 2021, there were 97 discrete contract awards worth $119.2 million (55 
were awarded by Council and 42 were awarded administratively).  Table 2 summarizes 
2021 year-to-date contract awards by Tax Supported, Wastewater and Treatment, and 
Water budgets.  Appendix “A” provides details on all Council approved contract awards. 
 
 
 



 

Table 2 – 2021 Capital Budget Contract Awards as of June 30, 2021 ($Thousands) 

Budget Council Approved 
Contract Awards 

Administration 
Approved Contract 
Awards 

Total Awards 

Tax Supported 24,086 19,832 43,918 
Wastewater 43,313 12,219 55,532 
Water 9,569 10,184 19,752 
Total 76,968 42,234 119,201 
Number of Contract 
Awards 55 42 97 

Subject to rounding. 

2.3  2021 Life-To-Date Capital Budget Status 

A summary of the 2021 life-to-date capital budget, including the committed and 
uncommitted amounts, is summarized in Table 3.  This information is essential for 
budget monitoring to ensure that spending is being managed within the approved 
budget.   

Table 3 – 2021 Life-To-Date Capital Budget Details as of June 30, 2021 
($Thousands) 
 Budget Classification Approved 

Budget1 
Actual and 
Commitments2 

Uncommitted 
to Date2 

Percent 
Committed 

Tax 
Supported Lifecycle  455,058   298,866   156,192  65.7% 

Tax 
Supported Growth  663,108   330,658   332,450  49.9% 

Tax 
Supported 

Service 
Improvement  334,262   202,135   132,127  60.5% 

Tax 
Supported Sub-Total 1,452,427   831,659   620,768  57.3% 

Wastewater Lifecycle  185,890   152,199   33,691  81.9% 

Wastewater Growth  326,831   191,178   135,654  58.5% 

Wastewater Service 
Improvement  132,296   91,195   41,101  68.9% 

Wastewater Sub-Total  645,018   434,572   210,446  67.4% 

Water Lifecycle  167,869   137,485   30,384  81.9% 

Water Growth  86,109   67,092   19,017  77.9% 

Water Service 
Improvement  9,289   4,787   4,502  51.5% 

Water Sub-Total  263,267   209,364   53,903  79.5% 

City Total 2,360,713   1,475,595   885,117  N/A 

City Percentage 
of Total 100.0% 62.5% 37.5% N/A 

Subject to rounding. 
Table Notes: 
(1) Totals are for active projects only.  Projects approved to be closed during the year 
are deducted from this table. 
(2) Once a capital project has an approved budget, spending or commitments may not 
be made for several years, for example, longer term projects like multi-purpose 
recreation centres. 

After a review of all active capital projects (excluding projects recommended to be 
closed as identified in Appendix “C”), it has been determined that there are no projects, 



 

at this time, projected to be over budget by more than $50 thousand upon project 
completion. 

Appendix “B” contains a status update for capital projects with budgets greater than 
three years old (2018 and prior) that have no future budget requirements/activity.  
Appendix “B” provides the status of specific active capital projects that would be 
targeted as a high likelihood for project closure, it being noted that projects 
recommended to be closed are contained in Appendix “C”. 

2.4  Capital Budget Housekeeping Adjustments 

On August 10, 2021, Council approved the Council Policy Manual Review, which 
includes the Multi-Year Budget Policy.  Included in the policy is authorization for the City 
Treasurer or designate to make budget adjustments considered “housekeeping” in 
nature.  These adjustments do not have a material impact on the capital plan. Reporting 
housekeeping budget adjustments of significance through the budget monitoring 
process, which occurs twice per year, allows more timely disclosure of capital budget 
adjustments to Council and the community, better reflects operational requirements, 
and keeps the capital budget in a more current state.  Furthermore, this practice results 
in the timely release of funding to the original source of the financing (capital receipts, 
reserve funds, debt, etc.), making it available for future budget approvals and reducing 
future budget requests for additional financing. 

There are no significant housekeeping budget adjustments to report for the first half of 
2021. 

2.5  Capital Cash Flow 

Capital spending in a given year is not the same as the capital budget for that year. 
Spending on capital projects can extend several years after the budget is approved by 
Council.  Spending within a given year is therefore a layering of several capital projects 
approved in various years and at various stages.  Total capital spending tends to be 
greater during the latter part of the year as construction invoices are received, 
approved, and paid.  This information is important for the timing of debt issuances, 
reserve fund drawdowns and cash flow management decisions. 

As of June 30, 2021, total capital spending was $48.0 million compared to $36.7 
million in 2020 (Figure 1 below). 
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2.6  Completed (Closed) Capital Projects 

Civic Administration continues to undertake reviews to close capital projects in a timely 
manner to ensure the life-to-date capital budget is accurately stated and savings, if any, 
are returned to their original funding source for future budget utilization.  As a result of 
these reviews, this report recommends closing 49 projects with a total budget value of 
$37.3 million.  The completed projects that are recommended to be closed were under 
budget by $2.5 million in total. The rate and non-rate source of financing impacts of 
closing the completed capital projects is summarized in Table 4 and 5 below.  For a 
detailed listing of each completed capital project refer to Appendix “C”. 

Table 4 – Completed Capital Projects Rate Supported Sources of Financing to be 
Released ($Thousands) 

Budget Capital Levy Debt Reserve Funds Total 

Tax Supported 246.9 0.0 181.0 427.9 

Wastewater 0.0 44.0 35.8 79.8 

Water 0.0 0.0 1,186.6 1,186.6 
Total 246.9 44.0 1,403.4 1,694.3 

Subject to rounding. 

Table 5 – Completed Capital Projects Non-Rate Supported Sources of Financing 
to be Released ($Thousands) 

Budget Reserve 
Funds1 Debt1 Other2 Total 

Tax Supported 284.1 0.0 0.0 284.1 
Wastewater 547.8 0.0 0.0 547.8 

Water 0.0 0.0 0.0 0.0 

Total 831.9 0.0 0.0 831.9 
Subject to rounding. 
Table Notes: 
(1) Non-rate supported reserve funds / debt primarily supported by Development 
Charges. 
(2) Represents non-City funding sources such as proceeds from external contributors. 

In total, the capital project closing exercise, if approved, will release uncommitted rate 
and non-rate reserve fund drawdowns of $2.2 million, of which, $1.4 million relates to 
rate supported reserve funds and $832 thousand relates to non-rate supported reserve 
funds. The details of these pending reserve fund drawdown releases are outlined in 
Table 6 and 7 below. 

Table 6 – Completed Capital Projects Rate Supported Reserve Fund Drawdowns 
to be Released ($Thousands) 
Reserve Fund Amount 
Industrial Oversizing - General Reserve Fund 7.7 
Land Acquisition Reserve Fund 160.8 
Tree Bank Reserve Fund 12.5 
Sewage Works Renewal Reserve Fund 35.8 
Water Works Renewal Reserve Fund 1,186.6 
Total 1,403.4 

Subject to rounding. 
 
 



 

Table 7 – Completed Capital Projects Non-Rate Supported Reserve Fund 
Drawdowns to be Released ($Thousands) 
Reserve Fund Amount 
City Services Reserve Fund Police 239.8 
City Services Reserve Fund Roads 44.3 
City Services Reserve Fund Wastewater 547.8 
Total 831.9 

Subject to rounding. 

2.7  Capital Budget Financing Strategies – Capital Levy 

The overarching capital financing strategy for capital levy, also referred to as pay-as-
you-go financing, is to first apply this funding source to lifecycle renewal capital budgets 
as the purpose of projects in this classification is to maintain existing infrastructure.  
Administrative targets have been established, consistent with the overarching strategy 
and Council approved Capital Budget and Financing Policy, as follows: 

Table 8 – Lifecycle Renewal Capital Budget Funding Targets 
Source of Financing Target1 2021 2022 

Capital levy (pay-as-you-go) is the 
primary source 

40% - 90% Capital 
Levy (pay-as-you-go) 63.9% 60% 

Reserve funds can be used if they are 
eligible 

10% - 40% Reserve 
Funds 35.7% 40% 

Avoiding the use of debt financing for 
lifecycle renewal projects 0% Debt by 2022 0.4%2 0% 

Table Notes: 
(1) Targets apply to the rate supported component only.  Non-rate funding (e.g., Federal 
gas tax, one-time senior government funding) fluctuates based on project mix and 
program guidelines, beyond the control of Civic Administration. 
(2) The 2020 to 2023 Multi-Year Budget includes minimal lifecycle renewal debt financing 
in 2021 before officially meeting the target in 2022.  

2.8  Capital Budget Financing Strategies – Reserve Funds 

Obligatory reserve funds are primarily used as a source of financing for growth projects.  
Discretionary reserve funds are primarily used as a source of financing for lifecycle 
renewal and service improvement projects where appropriate reserve funds and 
sufficient balances exist. 

Obligatory and discretionary reserve funds are categorized as follows: 

OBLIGATORY 

1) City Services Development Charges (DC) – dictated by the DC by-law 
2) Parkland – cash-in-lieu of parkland dedication through the Parkland Conveyance 

and Levy By-law (CP-9) according to the Planning Act (Section 51.1) 
3) Canada Community-Building Fund – previously known as Federal Gas Tax, 

funds received under the Municipal Funding Agreement for Transfer of Canada 
Community-Building Fund Revenues 

DISCRETIONARY 

1) Capital Asset Renewal and Replacement – to support renewal and 
replacement of existing assets 



 

2) Capital Asset Growth – to support Development Charges incentive programs 
and Industrial Land Development Strategy 

3) Specific Projects and New Initiatives – to support specific planned projects 
(e.g., economic development, affordable housing, community improvement 
grants and loans) 

4) Contingencies/Stabilization and Risk Management – to provide contingency 
funding for specific risk areas 

Obligatory and discretionary reserve funds are controlled by municipal by-laws and the 
City’s Reserve and Reserve Fund Policy. 

Reserves and Reserve Funds – Noteworthy Developments 

Civic Administration presented the Reserve Rationalization Report at the September 25, 
2018, Corporate Services Committee meeting (agenda item #2.2) and the Capital Asset 
Renewal and Replacement Reserve Funds Rationalization Report at the September 8, 
2020, Corporate Services Committee meeting (agenda item #2.1).  These reports 
aligned a significant portion of the City’s reserve and reserve fund portfolio with key 
Council approved financial management policies (examples include Reserve and 
Reserve Fund Policy, Capital Budget and Financing Policy, and Corporate Asset 
Management Policy).  Additionally, through these reports transparency and 
accountability has been enhanced, target balances have been established, and 
administrative efficiencies realized. 

Civic Administration will continue similar rationalization exercises focusing on the City’s 
special projects and new initiatives, capital asset growth, and contingency, stabilization 
and risk management reserves and reserve funds categories.  These reports will be 
brought forward to Council upon completion, noting that Civic Administration’s tentative 
plans are to complete these reports before the end of 2023. 

2.9  Capital Budget Financing Strategies – Debt 

A summary of the projected debt levels for 2021 is detailed in Table 9 below. 

Table 9 – 2021 Debt Level as of June 30, 2021 ($Thousands) 

Category Dec 31, 
2020 

Issued 
in 2021 

Retired 
in 2021 

Dec 31, 
20211 

Authorized 
2021 

Total 
Potential 

Property Taxes  139,657   14,062   29,913   123,807   135,765   259,571  
Wastewater  33,008   -     8,346   24,662   3,199   27,862  
Water  549   -     337   213   -     213  
Rate Supported 
Reserve Funds  5,786   -     2,034   3,752   -     3,752  

Joint Water 
Boards – City’s 
Share 

 9,967   -     2,250   7,718   2,438   10,155  

City Services 
Reserve Funds  90,127   8,938   12,706   86,359   103,809   190,168  

Total  279,095   23,000   55,585   246,510   245,210   491,721  
Subject to rounding. 
Table Note: 
(1) Outstanding debt level is subject to completion of 2021 financial statement audit.   
 
The City’s Debt Management Policy was last amended by Council on August 10, 2021 
(amending by-law No. CPOL.-48(a)-242).  The policy establishes strategies for the 
management of the City’s debt program.  These strategies are outlined in tables 10 and 
11 below. 
 
  



 

Table 10 – Debt Management Strategies to Limit and Reduce Authorized Debt 
Strategy Target Where Are We? / Results 
Avoid the use of debt 
financing for lifecycle 
renewal projects 

0% debt by 2022 for the 
rate supported budget 

2021 results: 0.4% debt, 
on pace to achieve 0% 
debt target in 2022 

Limiting debt financing by 
way of an internal debt cap 

Average of $36 million 
over 10-year capital plan 
for property tax supported 
initiatives 

2021 results: forecasted 
10-year average of $33.2 
million in debt financing 
(per 2021 Annual Update) 

Reducing authorized debt 
as prescribed by the 
Surplus/Deficit and 
Assessment Growth 
Policies 

No specified targets, 
policies direct 50% of any 
operating surplus and 50% 
of excess assessment 
growth funding be applied 
to reduce authorized debt 

2021 results: 2020 year-
end surplus diverted to 
help offset operating 
impacts of the COVID-19 
pandemic on a one-time 
basis, and 2021 excess 
assessment growth of $34 
thousand applied. 

Applying surplus from the 
capital financing budget 

No specified target, subject 
to available surplus 

2021 results: $44 thousand 
in 2021 Mid-Year Capital 
Budget Monitoring Report.  

Table 11 – Debt Management Strategies to Minimize Debt Servicing Costs 
Strategy Target Where Are We? / Results 
Setting targets for debt 
servicing costs by budget 

Debt servicing costs as a 
percentage of revenue: 
Property Tax less than 8%, 
Wastewater less than 
10%, and Water equal to 
0% 

2021 results: Property Tax 
5.2%, Wastewater 8.4%, 
Water 0.4% 1 

Maintaining a strong credit 
rating 

Aaa (Stable) 2021 result: Aaa (Stable) 

Table Note: 
(1) Debt servicing costs as a percentage of revenue in the Water budget is temporarily 
over the established target because of prior year debt issuances, noting that the Water 
capital budget has not included rate supported debt financing since 2010. 

2.10 Emerging Issues 

This section of the report provides information on emerging issues that may impact the 
capital budget in 2021 and beyond.  Within this section, each emerging issue is 
assigned a likelihood, which estimates the issues probability of impacting the 2021 to 
2023 period.  These likelihoods are categorized as high, medium, and low, and are 
defined as follows: 

• High – likelihood of the issue impacting the 2021 to 2023 period is predicted to 
be greater than 60%. 

• Medium – likelihood of the issue impacting the 2021 to 2023 period is predicted 
to be between 30% and 60%. 

• Low – likelihood of the issue impacting the 2021 to 2023 period is predicted to be 
less than 30%. 

 
PROPERTY TAX 

Infrastructure Funding 

Investing in Canada Infrastructure Program (ICIP) - Public Transit Stream 
The City of London was approved for ten transit related projects under this program for 
a total project cost of $375 million, with $103.1 million from the Government of Ontario, 



 

$123.8 million from the Government of Canada and the balance of funding, 
approximately $148 million, coming from municipal and other sources. Construction on 
some Public Transit Stream funded projects started in 2020, with most projects 
continuing or starting construction in 2021. 

Investing in Canada Infrastructure Program (ICIP) - Community, Culture and Recreation 
Infrastructure Stream 
This stream supports community infrastructure priorities. The City of London was 
approved for two projects under this stream. 

1. Labatt Park - $2.0 million. This project includes the installation of accessible 
washrooms, repair and replacement of bleachers, and replacement of sport 
lighting. Construction is scheduled to start September 30, 2022, with completion 
scheduled by April 30, 2023.  

2. Carling Heights Optimist Community Centre (CHOCC) - $1.9 million. This project 
includes a teaching kitchen space, installation of an elevator, and other building 
renewal components. Construction is scheduled to start March 31, 2023, with 
completion scheduled by March 31, 2024.  

The transfer payment agreement for this program was presented to Municipal Council 
on September 14 to authorize the Mayor and City Clerk to execute the agreement. 

Investing in Canada Infrastructure Program (ICIP) - COVID-19 Community Resilience 
Stream 
In August 2020, the Federal Government announced a new COVID-19 Resilience 
Infrastructure Stream to help with social and economic recovery from the health and 
economic crisis brought on by COVID-19. In October 2020, the Government of Ontario 
announced that London’s allocation under this program was $5.5 million. London was 
subsequently approved for two categories of projects under this stream. 

1. Active Transportation - $3.75 million. This project includes new cycling facilities, 
boulevard bicycle path improvements and downtown sidewalk improvements. 

2. Recreation Facilities - $1.75 million. This project includes HVAC rehabilitation at 
the Carling and Stronach arenas and the Boyle Community Centre. 

The transfer payment agreement for this program was presented to Municipal Council 
on September 14 to authorize the Mayor and City Clerk to execute the agreement. 

Green and Inclusive Community Buildings Program (GICB)  
In December 2020, the federal government recognized that municipal and community 
buildings play a role in Canada’s climate response and allocated $1.5 billion for retrofits, 
repairs or upgrades of existing buildings and the construction of new public buildings.  
The GICB program opened in April 2021 and in July and August 2021, Civic 
Administration submitted three applications under this program.  

1. Southeast Community Centre and Library (New) - $25 million requested 
2. Nichols Arena Deep Energy Retrofit - $2.4 million requested  
3. Kinsmen Arena Deep Energy Retrofit - $2.2 million requested  

Applications under $3 million are to be considered on a continuing basis, while 
applications over $3 million will be considered through a competitive evaluation based 
on eligibility criteria. 

Canada Community Revitalization Fund (CCRF) 
On June 24, 2021, the Federal Government announced the Canada Community 
Revitalization Fund (CCRF), a national investment of $500 million over two years. Its 
aim is to help communities across Canada build and improve community infrastructure 
projects so they can rebound from the effects of the COVID-19 pandemic. The 
guidelines focused on downtown or downtown-type areas of the city. Applications were 
due quickly, by July 23. 
  



 

Civic Administration submitted seven applications including: the village green in Hyde 
Park; the parkette between RBC Place and King Street; wayfinding signage and kiosks 
and street closure activation infrastructure in the core area; and lighting and event 
infrastructure in Victoria Park. Civic Administration is working with the Federal Economic 
Development Agency (FedDev) for Southern Ontario who are administering the 
program on behalf of the Federal Government. 

Other New Funding Programs 
In addition to the above programs, two other funding programs were recently 
announced. The Tourism Relief Fund (TRF), a national investment of $500 million over 
two years, supports tourism businesses and organizations to adapt their operations to 
meet public health requirements while investing in products and services to facilitate 
their future growth. The Community Building Fund, a fund offered through the Ontario 
Trillium Foundation, invests in the arts and culture, heritage, tourism, sport and 
recreation sectors to support Ontario’s recovery. Civic Administration is working through 
potential projects for these two programs. 

Likelihood of Impact on 2021 to 2023 Budget - High 
 
Zero-Emission Bus Implementation Plan and Funding 
On August 25, 2021, the London Transit Commission received preliminary information 
from the Canadian Urban Transit Research and Innovation Consortium (CUTRIC) on 
the Zero-Emission Bus (ZEB) Implementation Strategy they are conducting for London. 
The approach recommends ten 40’ battery electric buses and related charging 
infrastructure including three high-powered overhead charging units (installed at facility 
or on-road) and four low-powered plug-in charging units (installed at facility). The 
Commission directed LTC administration to work with Civic Administration to create a 
business case for Municipal Council as part of the 2022 Budget Update. 
LTC administration was also directed to continue discussions with CUTRIC regarding 
London’s participation in a ZEB turnkey joint procurement initiative which will assist 
transit agencies and operators in leveraging the economies of scale associated with 
ZEBs and allied charging/fueling infrastructure. 
On February 10, 2021, the Federal Government announced $14.9 billion over the next 
eight years to support public transportation projects across Canada. On August 10, 
2021, the Minister of Infrastructure and Communities announced a $2.75 billion Zero 
Emission Transit Fund, a five year national program to help communities to support the 
purchase of 5,000 zero emission public transit and school buses and associated 
infrastructure.  
The Zero Emission Transit Fund will support both Planning and Design Projects 
including studies, modelling and feasibility analysis, and Capital Projects including 
buses, charging and refueling infrastructure. Infrastructure Canada will provide direct 
funding contributions to support planning and capital projects and will also work with the 
Canada Infrastructure Bank which will provide flexible financing solutions through a 
$1.5 billion Zero Emission Bus initiative.  
Further clarification on the Zero Emission Transit Fund will not be available until after 
the Federal election and a Minister of Infrastructure has been appointed, noting the 
election outcome could impact this program. LTC Administration will continue to monitor 
this program and work with Civic Administration to complete any forms or expressions 
of interest required to ensure that London is in a position to receive a share of this 
funding.  Civic Administration is also reviewing other potential funding sources for this 
initiative, noting that a recommended funding strategy will be included in the 
aforementioned 2022 budget amendment. 
Likelihood of Impact on 2021 to 2023 Budget - High 
 
Transportation Budget Amendments 
Several large, complex transportation growth projects will require realignment and 
adjustment of their project budgets as they move from environmental assessment to 

https://www.infrastructure.gc.ca/zero-emissions-trans-zero-emissions/index-eng.html
https://www.infrastructure.gc.ca/zero-emissions-trans-zero-emissions/index-eng.html


 

detailed engineering design. The Southdale Road project and the Wharncliffe Road 
project will both require additional funding in 2022 and the Sunningdale Road project 
will require additional funding in 2023. These projects will be submitted as budget 
amendments in the 2022 Budget Update. These projects are primarily supported by 
development charges funding. 
Likelihood of Impact on 2021 to 2023 Budget - High 
 
Corporate Asset Management Plan 
On August 27, 2019 Municipal Council approved the 2019 Corporate Asset 
Management Plan (AMP), an update to the 2014 AMP, which is compliant with O.Reg 
588/17 for directly owned City assets. On July 26, 2021, the Corporate AMP 2021 
Review was released which showed that the City of London owns and maintains assets 
with a replacement value of approximately $22.2 billion (including Water and 
Wastewater) and that the City manages its infrastructure to keep it in generally ‘Good’ 
condition. Projected spending on lifecycle assets will be more than $1.8 billion over ten 
years resulting in an infrastructure investment gap of roughly $666.9 million over the 
cumulative 10-year period of 2021 to 2030. 
To address the infrastructure gap, Municipal Council approved additional funding for the 
Capital Infrastructure Gap Reserve Fund through the 2020 to 2023 Multi-Year Budget. 
The City will also address the gap through different financial strategies including 
pursuing funding from external sources, incorporating reinvestment rate concepts 
through assessment growth, and, continuing to utilize one-time funding where available. 
Likelihood of Impact on 2021 to 2023 Budget – High 
 
Inflationary Pressures 
As a result of COVID-19 and subsequent supply chain disruptions and increased 
demand for certain raw materials, many projects in the approved capital plan are 
experiencing inflationary pressures. The cost of wood, steel and many other materials 
has increased. These projects are also experiencing an increase in labour costs. Civic 
Administration will continue to monitor these inflationary pressures and attempt to 
manage the scope of these projects to reduce the impact.  Should budget changes be 
required, these adjustments would be included in future capital budgets.  
Likelihood of Impact on 2021 to 2023 Budget - Medium 
 
Affordable Housing – 3,000 Unit Plan 
On April 13, 2021, Municipal Council directed Civic Administration to expedite the 
development of 3,000 affordable housing units, as set out in “Housing Stability Action 
Plan” (HSAP), to be in place in five years, instead of ten years as set out in the Plan; 
and that Civic Administration be directed to report back with an implementation plan, 
including financial impacts. Civic Administration has engaged an external consultant to 
assist with development of this plan.  The implementation plan inclusive of financial 
impacts is expected to be presented to Council this fall. 
Likelihood of Impact on 2021 to 2023 Budget - Medium 
 
Facilities Infrastructure 
With Municipal Council’s declared climate emergency, the City must reduce its 
emissions to zero by 2050. Additional capital funding will likely be required to include 
sustainability and resiliency scope into future life cycle renewal and large capital 
projects for facilities infrastructure. 
In addition, Canada committed to a phase-out schedule for domestic consumption of 
Hydrochlorofluorocarbons (HCFCs). This means the City will no longer have access to 
R22 refrigerant and such equipment will have to be replaced with suitable new units. 
Likelihood of Impact on 2021 to 2023 Budget - Medium 
 
 



 

WASTEWATER & WATER 

Corporate Asset Management Plan 2021 Update (Water; Wastewater) 
The Corporate Asset Management Plan outlines the City’s plans for the management of 
its $22.2 billion worth of infrastructure. The 2021 Update was recently completed, and 
the City of London owns and maintains approximately $15.9 billion worth of water and 
wastewater assets representing 71% of all City owned assets. The plan identified a 10-
year cumulative infrastructure gap for the City’s stormwater and wastewater systems of 
$11.9 million.  The City’s water system currently does not have a 10-year infrastructure 
gap. 
Based on this update and given the present asset information, the projected investment 
suggested in the 20-year plan is appropriate. Staff will continue to monitor the 
infrastructure gaps and will act if necessary. Staff will continue to monitor the 
wastewater infrastructure gap including undertaking study work to provide higher quality 
information to better quantify the Wastewater Treatment Infrastructure gap moving 
forward. 
Likelihood of Impact on 2021 to 2023 Budget - High 
 
Senior Government Funding Programs (Water; Wastewater) 
The first phase of several projects was completed with funding from federal/provincial 
programs. There is a risk that the subsequent phases of this previously announced 
funding will not materialize. This would leave the future phases of several major 
infrastructure projects incomplete and inoperative. One specific example is the pumping 
station required for the Vauxhall/Pottersburg interconnection. City staff are monitoring 
the situation with other levels of government and advocating on behalf of these funding 
programs while also looking for other grant programs to help offset future costs. 
Likelihood of Impact on 2021 to 2023 Budget - High 
 
Excess Soils (Water; Wastewater) 
Ministry (MECP) Regulation (406/19) has a new framework for the excavation, removal 
and transport of “excess soils” between two or more sites. This new framework will 
apply to most construction projects that generate "excess soil." There is some 
uncertainty to what extent the costs of our capital projects will be impacted. As a result, 
the City should anticipate potential pressures on the Water/Wastewater capital plans. 
City staff are working with the heavy construction industry to understand the potential 
impact of these changes on costs moving forward. In addition, City staff are working 
with the engineering consulting community to promote the reuse of soils during capital 
projects. 
Likelihood of Impact on 2021 to 2023 Budget - Medium 
 
Climate Emergency Action Plan (Flood Proofing and Protection) (Wastewater) 
Flood proofing of several of the City's wastewater treatment plants and flood control 
dykes have been identified in the previous 2015 to 2019 corporate strategic plan. It was 
anticipated that funding would be available as part of the Federal/Provincial 
infrastructure program. The City of London was successful in securing $19.8 million in 
federal funding to support the Adelaide and Greenway Wastewater Treatment Plant 
Flood Protection Project. 
There are still several remaining wastewater infrastructure projects that require 
federal/provincial funding. If the federal/provincial program is canceled, a strategy for 
addressing this need will need to be established as part of the budget update process. 
Likelihood of Impact on 2021 to 2023 Budget - Low 
 
  



 

Canada-Ontario Lake Erie Action Plan (Wastewater) 
The Great Lakes Water Quality Agreement requires the United States and Canada to 
reduce phosphorus levels that contribute to algal blooms in Lake Erie by 40% based on 
levels measured in 2008. The Thames River Watershed has been identified as a priority 
watershed. The final Canada-Ontario Lake Erie Action Plan was issued by the Federal 
government in February 2018. 
The plan includes a series of specific actions to be undertaken by the City of London 
that were endorsed by Council in Q4-2017. The timing and funding of these actions is 
directly linked with the availability of federal and provincial funding. Staff will continue to 
monitor the availability of funding and will submit applications for this work at every 
opportunity. 
Likelihood of Impact on 2021 to 2023 Budget - Low 
 

Conclusion 

Key items included in the 2021 Mid-Year Capital Budget Monitoring Report include the 
following: 

The 2021 life-to-date capital budget: 

• $1.48 billion (62.5%) of the $2.36 billion 2021 life-to-date capital budget is 
committed, leaving $0.89 billion (37.5%) of approved capital funding 
uncommitted. 

• A status update for active 2018 life-to-date capital budgets (2018 and prior) that 
have no future budget requests is provided in Appendix “B”. 

A total of 49 completed capital projects with a total budget value of $37.3 million and 
surplus of $2.5 million are recommended to be closed with surplus funding returned to 
the original source of financing (Appendix “C”). 

Emerging issues were identified that may impact the capital budget in the 2021 to 2023 
period.  Civic Administration will continue to monitor these issues and report back to 
Council and the community in a timely manner. 

Prepared by: Jason Davies, CPA, CMA, Manager III, Financial Planning and 
Policy and Lauren Pasma, Capital Budget Officer, Financial 
Planning and Policy 

Submitted by: Kyle Murray, CPA, CA, Director, Financial Planning and 
Business Support 

Recommended by: Anna Lisa Barbon, CPA, CGA, Deputy City Manager, Finance 
Supports 

Cc: Alan Dunbar – Manager III, Financial Planning and Policy 
 Ian Collins – Director, Financial Services  
 John Millson – Senior Financial Business Administrator 
 Meng Liu – Senior Financial Business Administrator 

Attachments: 



Appendix A - 2021 Capital Budget Activity (Life-To-Date June 30, 2021)

Table 1 - 2021 Council Awards Details
Source of 
Financing 
Number

Date of 
Committee 
Award

Service Program Description Awarded 
Amount

Budget 
Adjustments

21001 2021-01-19 Transportation Services Appointment of Consulting Engineer - Oxford Street West 
& Gideon Drive Intersection Improvements 177,541 177,541

21002 2021-01-18 Transportation Services Property Purchase - Southdale Road West and 
Wickerson Road Improvements Project 178,894 0

21003 2021-01-18 Transportation Services Property Purchase - Dingman Drive Road Improvements 
Project 144,050 0

21004 2021-01-19 Corporate, Operational 
and Council Services

RFP20-72 Supply and Delivery of Medium Duty Crew Cab 
Trucks 263,361 0

21004 2021-01-19 Wastewater and 
Treatment

RFP20-72 Supply and Delivery of Medium Duty Crew Cab 
Trucks 325,786 0

21005 2021-01-19 Wastewater and 
Treatment

Appointment of Consulting Engineer - Springbank Dam 
Decommissioning 334,096 0

21006 2021-01-19 Water RFP20-60 Large Diameter Watermain Inspection 1,059,877 0

21007 2021-01-19 Environmental Services Appointment of Consulting Engineer - W12A Landfill Site 
Proposed Expansion 62,074 0

21008 2021-01-18 Transportation Services Property Purchase - Southdale Road West Improvements 
Project 252,185 0

21009 2021-02-09 Transportation Services Appointment of Consulting Engineer - Cycling Projects 245,743 0

21010 2021-02-09 Wastewater and 
Treatment

Appointment of Consulting Engineer - Carling Creek 
Stormwater Servicing Master Plan 172,314 0

21011 2021-02-09 Wastewater and 
Treatment

Appointment of Consulting Engineer - Metamora 
Stormwater Outfall Replacement 166,316 0

21012 2021-02-09 Wastewater and 
Treatment

Consulting Contract Increase - Mud Creek Channel 
Reconstruction 358,572 0

21013 2021-02-08 Transportation Services Property Purchase - Dingman Drive Road Improvements 
Project 149,216 0

21014 2021-03-01 Protective Services
Single Source SS21-08 Infrastructure Managed Services 
and Core Upgrade for Emergency Communications 
System

754,042 0

21015 2021-02-09 Corporate, Operational 
and Council Services

RFP20-61 Supply and Delivery of Combination Sewer 
Cleaning Truck 372,628 0

21015 2021-02-09 Wastewater and 
Treatment

RFP20-61 Supply and Delivery of Combination Sewer 
Cleaning Truck 227,636 0

21016 2021-02-09 Transportation Services T21-01 Downtown Loop and Municipal Infrastructure 
Improvements 6,057,099 644,315

21016 2021-02-09 Wastewater and 
Treatment

T21-01 Downtown Loop and Municipal Infrastructure 
Improvements 2,226,840 0

21016 2021-02-09 Water T21-01 Downtown Loop and Municipal Infrastructure 
Improvements 890,564 0

21017 2021-02-09 Transportation Services Appointment of Consulting Engineer - Cycling Projects 261,706 0

21021 2021-03-02 Wastewater and 
Treatment

Appointment of Consulting Engineer - Greenway and 
Adelaide Wastewater Treatment Plants 309,903 123,961

21022 2021-03-02 Water RFT20-23 Watermain Cleaning and Relining Program 986,485 0

21023 2021-03-02 Protective Services Upgrade the Computer Aided Dispatch System and 
Migrate to OnCall Analytics 286,978 0

21025 2021-03-01 Transportation Services Property Purchase - Southdale Road West Improvements 
Project 154,868 0

21026 2021-03-02 Transportation Services Appointment of Consulting Engineer - Dingman Drive 
Improvements 499,057 0

21027 2021-03-02 Environmental Services Appointment of Consulting Engineer - New Landfill Gas 
Flaring Station 224,919 0

21029 2021-03-01 Transportation Services Property Purchase - Wellington Gateway Project 504,998 0

21031 2021-03-30 Wastewater and 
Treatment

RFT21-11 Infrastructure Renewal Program - Burlington 
Street and Paymaster Avenue 2,379,441 0

21031 2021-03-30 Water RFT21-11 Infrastructure Renewal Program - Burlington 
Street and Paymaster Avenue 1,586,295 0

21032 2021-03-30 Transportation Services RFT21-12 Infrastructure Renewal Program - Contract 10 - 
Brydges Street, Swinyard Street, Muir Street 1,520,224 0

21032 2021-03-30 Wastewater and 
Treatment

RFT21-12 Infrastructure Renewal Program - Contract 10 - 
Brydges Street, Swinyard Street, Muir Street 2,768,150 0

21032 2021-03-30 Water RFT21-12 Infrastructure Renewal Program - Contract 10 - 
Brydges Street, Swinyard Street, Muir Street 1,842,966 0

21033 2021-03-30 Wastewater and 
Treatment

Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Talbot Street 188,983 0

21033 2021-03-30 Water Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Talbot Street 125,989 0

21034 2021-03-30 Parks, Recreation and 
Neighbourhood Services

RFT21-16 Infrastructure Renewal Program - English 
Street and Lorne Avenue Reconstruction 5,399 0

21034 2021-03-30 Transportation Services RFT21-16 Infrastructure Renewal Program - English 
Street and Lorne Avenue Reconstruction 708,116 0

21034 2021-03-30 Wastewater and 
Treatment

RFT21-16 Infrastructure Renewal Program - English 
Street and Lorne Avenue Reconstruction 2,432,395 91,750

21034 2021-03-30 Water RFT21-16 Infrastructure Renewal Program - English 
Street and Lorne Avenue Reconstruction 1,088,259 0

21035 2021-03-30 Social and Health 
Services

Single Source SS21-12 Architect to Act as Prime 
Consultant for Dearness Home Auditorium Expansion 214,714 0

21036 2021-04-20 Economic Prosperity RFT21-07 Innovation Park Assumption Works 2,718,771 0

21036 2021-04-20 Wastewater and 
Treatment

RFT21-07 Innovation Park Assumption Works 575,333 0

21038 2021-03-30 Parks, Recreation and 
Neighbourhood Services

Invasive Species Management Update and Funding Plan
375,000 375,000

21039 2021-03-29 Transportation Services Property Purchase - Wonderland Road Improvements 490,429 0

21043 2021-03-30 Environmental Services Updated Environmental Assessement Consulting Costs - 
W12A Landfill Site 210,495 0



Appendix A - 2021 Capital Budget Activity (Life-To-Date June 30, 2021)

Table 1 - 2021 Council Awards Details
Source of 
Financing 
Number

Date of 
Committee 
Award

Service Program Description Awarded 
Amount

Budget 
Adjustments

21051 2021-05-11 Transportation Services Supply and Delivery of Intersection Detection Systems 583,997 0

21052 2021-04-20 Wastewater and 
Treatment

Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Regent Street and Maitland Street 60,461 0

21052 2021-04-20 Water
Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Regent Street and Maitland Street 295,190 0

21053 2021-04-20 Wastewater and 
Treatment

Greenway Wastewater Treatment Plan UV Disinfection 
Equipment 1,385,299 0

21054 2021-04-20 Wastewater and 
Treatment

RFT21-23 Infrastructure Renewal Program and 
Mornington Stormwater Management Pond Expansion 3,770,801 0

21054 2021-04-20 Water
RFT21-23 Infrastructure Renewal Program and 
Mornington Stormwater Management Pond Expansion 780,079 0

21055 2021-04-19 Economic Prosperity Property Purchase - Innovation Industrial Park 356,615 0

21056 2021-04-26 Parks, Recreation and 
Neighbourhood Services

Subdivision Special Provisions - W3 Subdivision
94,671 0

21056 2021-04-26 Wastewater and 
Treatment

Subdivision Special Provisions - W3 Subdivision 229,575 0

21059 2021-04-26 Wastewater and 
Treatment

Subdivision Special Provisions - Colonel Talbot 
Developments Inc. 257,953 0

21061 2021-05-11 Wastewater and 
Treatment

Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Sackville Street and Watson Street 388,101 0

21061 2021-05-11 Water
Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Sackville Street and Watson Street 112,502 0

21062 2021-05-11 Wastewater and 
Treatment

RFT21-19 Dingman Creek Pumping Station 22,774,945 5,828,200

21065 2021-05-11 Transportation Services Appointment of Consultant - Sarnia Road/Philip Aziz and 
Western Road Environmental Assessment 315,436 0

21066 2021-05-11 Corporate, Operational 
and Council Services

RFP21-30 Supply and Delivery of Hydraulic Drum Brush 
Chippers 355,799 0

21066 2021-05-11 Parks, Recreation and 
Neighbourhood Services

RFP21-30 Supply and Delivery of Hydraulic Drum Brush 
Chippers 32,970 0

21067 2021-05-10 Transportation Services Property Purchase - Southdale Road West and 
Wickerson Road Improvements Project 169,408 0

21068 2021-05-10 Transportation Services Property Purchase - Southdale Road West and 
Wickerson Road Improvements Project 170,799 0

21070 2021-05-11 Wastewater and 
Treatment

Wilton Grove Sanitary Sewer Replacement 318,896 0

21073 2021-06-01 Wastewater and 
Treatment

Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Assignment A, C, D, F 938,240 0

21073 2021-06-01 Water Appointment of Consulting Engineer - Infrastructure 
Renewal Program - Assignment A, C, D, F 625,490 0

21074 2021-06-01 Wastewater and 
Treatment

Purchase of Rotary Drum Thickener for Greenway 
Wastewater Treatment Plant 190,352 0

21075 2021-06-01 Wastewater and 
Treatment

Emergency Repair of Dewatering Centrifuge for 
Greenway Wastewater Treatment Plant 152,640 0

21078 2021-05-31 Transportation Services Property Purchase - Downtown Loop and Municipal 
Infrastructure Improvements 409,760 127,690

21079 2021-05-31 Transportation Services Property Purchase - Downtown Loop and Municipal 
Infrastructure Improvements 723,790 723,790

21080 2021-06-01 Transportation Services Appointment of Consulting Engineer - White Oaks Road 2-
Lane Upgrades 253,961 0

21082 2021-05-31 Wastewater and 
Treatment

Subdivision Special Provisions - Landea Creekview 380,104 0

21082 2021-05-31 Water Subdivision Special Provisions - Landea Creekview 27,256 0

21083 2021-06-01 Transportation Services RFT21-63 Hyde Park Road and Sunningdale Road West 
Roundabout 3,786,142 0

21083 2021-06-01 Water RFT21-63 Hyde Park Road and Sunningdale Road West 
Roundabout 147,659 0

Total N/A N/A N/A 76,967,598 8,092,247 
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Table 2 - 2021 Council Approved Budget Adjustments Details
Budget Description Budget Adjustment
Property Tax 2021 Assessment Growth 225,737 

Property Tax Adjustments resulting from various Council approved 
reports -4,603,265

Wastewater and Treatment Adjustments resulting from various Council approved 
Awards -2,698,555

Total N/A -7,076,083



Appendix A - 2021 Capital Budget Activity (Life-To-Date June 30, 2021)

Table 3 - Council Approved Awards and Budget Adjustments Summary

Budget Awarded Amount Budget Adjustments

Property Tax Budget 24,085,855 -2,329,192
Wastewater and Treatment Budget 43,313,132 3,345,356
Water Budget 9,568,611 0
Subtotal Council Awards and Budget Adjustments 76,967,598 1,016,164

Table 4 - Administrative Awards and Budget Adjustments Summary

Budget Awarded Amount Budget Adjustments

Property Tax Budget 19,831,657 3,037,213
Wastewater and Treatment Budget 12,218,581 158,107
Water Budget 10,183,660 429,094
Subtotal Administrative Awards and Budget Adjustments1 42,233,898 3,624,414
Notes:
1) Civic Administration source of financing awards are in accordance with the Procurement of Goods and  
Services Policy and are reported annually through that process.

Table 5 - Combined Council Approved and Administrative Awards and Budget Adjustments Summary

Budget Awarded Amount Budget Adjustments

Property Tax Budget 43,917,512 708,021
Wastewater and Treatment Budget 55,531,713 3,503,463
Water Budget 19,752,271 429,094
Total Council Approved and Administrative Awards and Budget 
Adjustments 119,201,496 4,640,578



Appendix B - Summary of 2018 Life-To-Date Capital Budgets Having No Future Budget Requests

Project Project Description Classification Service Program 2018 LTD 
Budget Committed Uncommitted

Expected 
Completion 
Date

Explanation

ES2331 Sewer Separation Program 
Acceleration - CWWF

Service 
Improvement Environmental Services 10,496,281 10,219,490 276,791 Q4 2021

Funding extension recently received allowing invoicing to be 
processed to Sept 30, 2023.  Remaining variance due to 
favourable construction outcome on other construction projects 
now complete (e.g. release of contingency).

ES2334 Sewer Separation & Infrastructure 
Renewal Planning - CWWF

Life Cycle 
Renewal Environmental Services 2,689,769 2,545,849 143,920 Q3 2021 Project tendered in 2021; awaiting completion of final invoicing.

ES2436 Weeping Tile Disconnection Service 
Improvement Environmental Services 1,151,936 19,015 1,132,921 Q4 2021

Delayed due to COVID. Revised program now underway. 
Funding required for program and to cover equipment that was 
purchased for this monitoring program. Monitoring cannot 
continue without this funding. Purchase of new equipment 
required to expand this service in 2021.

ES2476 Elliot-Laidlaw Remediation Life Cycle 
Renewal Environmental Services 200,000 0 200,000 Q4 2023 Project need to be assessed with Dingman Creek Stage 2 

Lands Environmental Assessment (EA).

ES2681 Mud Creek East BR Stormwater Growth Environmental Services 9,259,800 9,294,069 -34,269 Q4 2023

Current construction to be complete in 2021 with a subsequent 
warranty period. Phase 1 project split into two sub-phases for 
construction. Phase 1A currently under construction. Phase 1B 
to be constructed in 2021.  Future PO closing will address 
variance.  

ES3020-HP6 SWM Facility - Hyde Park No. 6 Growth Environmental Services 2,416,700 1,256,089 1,160,611 Q4 2023

This project will be divided into two consultant assignments and 
construction projects to satisfy the required SWM works 
identified in the Hyde Park EA Amendment. Funding requied to 
pay the works identified in the Hyde Park EA Addendum in lieu 
of SWM Facility #6.

ES3020-PD2 SWM Facility - Pincombe Drain No. 
2 Growth Environmental Services 2,416,700 1,256,089 1,160,611 Q4 2021 Funding to be retained for anticipated construction claims.

ES3020-RVBTC SWM Facility - River Bend Growth Environmental Services 13,906,700 8,729,813 5,176,887 Beyond
Decommissioning of the temporary basin is required after 70% 
subdivision build out. Build out TBD.  Anticipated that the 
available funding will be required.

ES3021 Land (Exproporiation Negotiations) Growth Environmental Services 900,000 4,614 895,386 Q2 2022 Uncommitted funds to be used for upcoming SWM GMIS Land 
needs in the Hyde Park Area.

ES3042 Floor Protection Measures at 
Vauxhall PCP CWWF

Service 
Improvement Environmental Services 4,883,000 4,883,000 0 Q4 2022 Outstanding issues to be resolved.

ES3045 Horton Sanitary Sewer Upgrades Life Cycle 
Renewal Environmental Services 480,000 221,332 258,668 Q4 2022 Engineering consultant report has been received. Further 

evaluation is required to determine next steps.
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Project Project Description Classification Service Program 2018 LTD 
Budget Committed Uncommitted

Expected 
Completion 
Date

Explanation

ES3068 Springbank Dam Replace Gates and 
Erosion Control

Service 
Improvement Environmental Services 10,645,358 7,527,414 3,117,944 Q4 2022

Design of decommissioning of Springbank Dam is underway. 
Projected completion date updated to reflect expected 
construction timing due to permitting and environmental 
mitigation.

ES3083 Infill and Intensification Corridors Growth Environmental Services 1,345,989 1,346,542 -553 Q4 2021

Previous DC Study project.  As part of the new DC study 
update, a new annual account ES5148 was set up to replace 
ES3083 and serve a similar purpose. Aiming to close by end of 
2021.

ES3087 Huron Industrial Park Service Service 
Improvement Environmental Services 1,122,673 1,029,749 92,924 Q4 2023 Awaiting completion of SWMF construction.  Undertaking 

detailed design and tendering for internal servicing of blocks.

ES3097 Vauxhall - Pottersburg Service 
Improvement Environmental Services 6,000,000 5,995,467 4,533 Q4 2021 Some deficiencies outstanding, will be resolved by Q3 2021.

ES3201 Dingman #1 Remediation SWM 
Flood Control Facility Growth Environmental Services 7,455,000 1,231,263 6,223,737 2026

Corridor project planned following completion of Dingman Creek 
Stage 2 EA.  The Dingman Stage 1 EA was finalized in 
September 2021.  The Stage 2 EA is anticipated to be 
completed in Q1 2022.  This project is expected to include 
detailed design and construction administration for 
recommended works from the Stage 2 EA. 

ES3203 Hyde Park - Stanton Drain Growth Environmental Services 287,500 0 287,500 Q4 2023
The RFP will be initiated when the land is purchased to finish 
the southern part of the Stanton Drain.  Negotiations for the 
land have been initiated with Realty Services.

ES3209
Stormwater Unidentified Municipal 
Class Environmental Assessment 
Addendums

Growth Environmental Services 200,000 98681 101,319 2026 Annual program to cover costs of unanticipated EA's. Project to 
remain open. 

ES5145 Sanitary Sewer Internal Oversizing 
Subsidy Growth Environmental Services 446,625 160810 285,815 Beyond

Account funds are used to pay developer claims related to 
sanitary sewer oversizing . There’s no end date to the project. 
Claims can be made at any time. There are currently 5 open 
claim files that are developer led works.

ES5252 KL1B Kilally Growth Area Adelaide 
PCP Sewershed Growth Environmental Services 998,600 380134 618,466 Q4 2021 Waiting for final claim. Once all claims have been paid account 

can be closed.

ES5253 RB1B Riverbend Growth Area Growth Environmental Services 1,267,966 1,111,494 156,472 Q4 2021 Waiting for final claim. Once all claims have been paid account 
can be closed.

ES5264 Wonderland Pumping Station 
Upgrade Growth Environmental Services 5,000,000 5,000,003 -3 Q4 2023 Tender awarded. Construction late 2022, warranty to 2023.

ES5425 Interim Works as Identified in 
Environmental Assessment Growth Environmental Services 1,200,000 654,263 545,737 2026 Funding must be retained to allow for decommissioning of 

interim SWM facility associated with Riverbend Tributary C.
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Project Project Description Classification Service Program 2018 LTD 
Budget Committed Uncommitted

Expected 
Completion 
Date

Explanation

ES5427 Pre-assumption Monitoring Growth Environmental Services 1,000,000 514,464 485,536 Q4 2021
The projects are progressing as anticipated from both a 
schedule and cost perspective.  PO's to remain open until 
designs are complete or the warranty period expires. 

ES5428 Infill and Intensification Nodes Storm 
Sewer Servicing Growth Environmental Services 2,756,580 2550725 205,855 Q4 2021

Funding used on storm sewers for York Street Phase 2. 
Deficiency work and warranty still outstanding. Phase 2 York 
Street not 100% done – from Talbot Street to Clarence Street.

ES5429 Storm Sewer Internal Oversizing 
Subsidy Growth Environmental Services 5,920,674 4761535 1,159,139 2026 Program for Developer Claims on Oversized Storm Sewer 

construction.

ES5432 Treatment Plants Technology Life Cycle 
Renewal Environmental Services 1,500,000 1,507,400 -7,400 Q4 2021 Work complete, project cannot be closed until all final CWWF 

claims are processed.

ES5520 Community Growth Trunk Storm 
Sewer Works Growth Environmental Services 3,030,480 267,894 2,762,586 2026 Program for Developer Claims on Trunk Storm Sewer 

construction.

ES6066 Dingman Pumping Station Header Life Cycle 
Renewal Environmental Services 500,000 431,558 68,442 Q4 2022 Construction about to start. Services complete by end of 2022.

ES6074 Pottersburg WWTP CSO and Inlet Life Cycle 
Renewal Environmental Services 1,821,504 1,733,644 87,860 Q4 2021 Clearing up final deficiencies.  Completion expected by end of 

2021.

ESSWM-DCNLP9 SWM Facility - Dingman Creek North 
Lambeth No. P9 Growth Environmental Services 7,226,927 5,973,482 1,253,445 Q4 2021 This project is awaiting a final landscape walkthrough. 

Anticipated to be complete in Q4 2021. 

ESSWM-HP5 SWM Facility - Hyde Park No. 5 Growth Environmental Services 6,517,700 369,915 6,147,785 Q4 2023

This project will be divided into two Consultant assignments and 
construction projects to satisfy the required SWM works 
identified in the Hyde Park EA Amendment which was 
completed in Summer 2020. All of this funding will be used to 
support the recommended EA Addendum strategy.

ESSWM-MM2 SWM Facility - Murray Marr No. 2 Growth Environmental Services 4,400,000 0 4,400,000 Q4 2023 Facility need to be assessed during Dingman Creek Stage 2 
EA.

ESSWM-MM4 SWM Facility - Murray Marr No. 4 Growth Environmental Services 2,100,000 358,278 1,741,722 Q4 2023 Facility need to be assessed during Dingman Creek Stage 2 
EA.

ESSWM-OV1 SWM Facility - Old Victoria No. 1 Growth Environmental Services 3,085,061 2,681,437 403,624 Q4 2021 Additional monitoring is required until end of warranty. No 
additional Developer SWM related claims anticipated.

ESSWM-PDR SWM Facility - Pincombe Drain 
Remediation Growth Environmental Services 4,300,000 0 4,300,000 Q4 2023

Project to be initiated in 2021 for 2022 construction. This project 
was delayed by the Dingman Stage 1 EA completed in 
September 2020.

ESSWM-PKR SWM Facility - Parker Growth Environmental Services 4,140,910 3,861,332 279,578 Q4 2021 Additional warranty work to be expected. Land claim for SWM 
block still outstanding.
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ESSWM-SC2 SWM Facility - Stoney Creek No. 2 Growth Environmental Services 1,599,000 957,889 641,111 Q4 2022
Additional warranty work to be expected and budget required 
for land purchase. Not aware of any additional Developer SWM 
claims.  

EW2310 Western Road Watermain Growth Environmental Services 2,079,419 1,926,927 152,492 Q3 2021 Minor work to be completed. 

EW3527 Asset Maintenance Management Service 
Improvement Environmental Services 1,700,000 1,382,195 317,805 Q4 2021

Computerized Maintenance Management System has been 
delayed for a significant amount of time, and is currently in the 
User Acceptance Testing phase, with anticipated completion in 
Fall 2021.

EW3535 Infrastructure Renewal Program Life Cycle 
Renewal Environmental Services 509,000 489,952 19,048 Q4 2021 Construction complete. In warranty period.

EW3537 Dundas Redevelopment Life Cycle 
Renewal Environmental Services 2,427,981 2,427,983 -2 Q4 2021 Finalizing work and ongoing delay claim.

EW3541 EMPS - SCADA Upgrade Life Cycle 
Renewal Environmental Services 900,000 151,885 748,115 Q2 2022

SCADA equipment replacement and software upgrades have 
been delayed by Covid-19. Work scheduled with OCWA in 
conjunction with partnering municipalities' needs and Regional 
Water Supply.

EW3547 Trunk Watermain Cathodic Life Cycle 
Renewal Environmental Services 295,000 334,621 -39,621 Q4 2021 Construction complete. In warranty period.

EW3551 Hyde Park - Sarnia Road Growth Environmental Services 2,068,660 1,708,481 360,179 Q4 2021
The variance is due to favorable pricing at the time of tender 
due to a competitive bid environment. Project cannot be closed, 
pending further confirmation from Construction Admin. 

EW3592 Infill and Intensification Nodes Water 
Servicing Growth Environmental Services 2,198,080 600,548 1,597,532 Beyond

The timing of expenditures is based on the development 
approval process and the construction plans of individual 
developers. With the Core Area Servicing Studies now 
complete, this program will be used to fund those identified 
projects.

EW3614 SE Pumping Station Reservoir Growth Environmental Services 55,728,118 55,506,073 222,045 Q4 2022 Inlet valve component of project is complete. Remaining funding 
to be used for Inlet Valve component at SERPS.

EW3619 White Oak Pumping Station Service 
Improvement Environmental Services 700,000 70,849 629,151 Q4 2021

On track for completion in Q4 2021. Demolition specifications 
are complete and project is awaiting results of quotations. 
Anticipated completion Q4 2021

EW3624 Burbrook Watermain Upgrade Life Cycle 
Renewal Environmental Services 4,700,000 4,439,315 260,685 Q4 2021

Program to construct watermains in the Burbrook area. 
Remaining funds in project will be used to partially fund Egerton 
reconstruction as part of the Burbrook area.

EW3628 Expansion of Southeast Pressure 
Zone Growth Environmental Services 2,700,000 2,339,088 360,912 Q4 2021 Deficiency items being addressed before final payment is 

granted. Some schedule delays due to deficiencies.

EW3652-2 Wickerson High Level Watermain Growth Environmental Services 1,361,030 391,905 969,125 Q4 2024 Project is coordinated with Transportation project to make 
improvements to Wickerson Road from Southdale Road.
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EW3743 Watermain Extensions Service 
Improvement Environmental Services 2,503,705 1,257,339 1,246,366 Q3 2023

Funding for water component of Blakie Road project, which is 
expected to be tendered in fall of 2021. It is expected that the 
project and warranty will be completed by Q3 2023.

EW3818 Watermain Internal Oversizing 
Subsidy Growth Environmental Services 785,562 592,839 192,723 Beyond

The work is designed and constructed by the developer and 
claimed back from the City through the provisions outlined in a 
subdivision agreement. Required for future claims.

GG1034 Development Charges Consulting Growth Planning and Development 
Services 850,000 656,025 193,975 Q2 2022 Funding for DC process consultant for area rating and other 

matters.

GG1730ART Salvage Heritage Artifacts Service 
Improvement Culture Services 200,000 168,906 31,094 Q4 2024

Funding for the on-going redevelopment and rehabilitation of 
the South Street Hospital lands. Currently in discussions with 
Phase 2 proponent. 

GG1730HB Retention of Heritage Buildings Service 
Improvement Economic Prosperity 500,000 479,731 20,269 Q4 2021 These lands are being transferred to developer.  Can be closed 

after that.

GG1730PHB Decommissioning of South Street Service 
Improvement

Corporate, Operational and 
Council Services 2,380,000 2,322,546 57,454 Q4 2021 Work completed; waiting for official hand off.

GGINFRA Infrastructure ITS Life Cycle 
Renewal

Corporate, Operational and 
Council Services 110,224 0 110,224 Q4 2024

This project will deliver server enclosures essential to the City 
of London computing environment. Project is early in the 
initiation phase.  Project is on-track and on budget.

ID1110 Trafalgar Industrial Park Service 
Improvement Economic Prosperity 4,062,233 3,847,656 214,577 Q4 2022

Park is fully assumed for operational costs.  Some lots remain 
to be sold so the possibility of future capital expenses remains 
until all lots are sold.

ID1150FCS Forest City South Industrial Service 
Improvement Economic Prosperity 250,000 230,584 19,416 Q4 2021

External works capital project on Wilton Grove Road is ongoing 
in 2020/2021. Service opportunities will be coordinated.  Review 
status again at end of 2021.

ID1150INVP5 Innovation Industrial Park Phase 5 Service 
Improvement Economic Prosperity 50,000 26,821 23,179 Q4 2023 Due diligence studies are ongoing.  Designs expected to 

progress in late 2021 or early 2022.

ID1167 Forest City Industrial Park Service 
Improvement Economic Prosperity 4,202,798 3,427,100 775,698 Q4 2022

Park is fully assumed for operational costs.  Some lots remain 
to be sold so the possibility of future capital expenses remains 
until all lots are sold.

ID1170 Huron Industrial Park Service 
Improvement Economic Prosperity 6,012,553 5,407,785 604,768 Q4 2023

Designs progressing for various sites in the development.  
Program is expected to continue until all the parcels have been 
sold.
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ID2058 Innovation Park - SWR Oversizing Growth Environmental Services 8,265,000 8,265,000 0 Q4 2023 Contractor completing work to bring development to assumption 
level.

ID2058-3A Innovation Park - Sewer Growth Environmental Services 315,000 315,000 0 Q4 2023 Contractor completing work to bring development to assumption 
level.

ID2095HURC1 Huron Industrial Park Area C1 Growth Environmental Services 20,000 6,941 13,059 Q4 2021 Awaiting completion of Huron Industrial SWMF.
ID2095HURC2 Huron Industrial Park Area C2 Growth Environmental Services 20,000 6,942 13,058 Q4 2021 Awaiting completion of Huron Industrial SWMF.
ID2095HURC3 Huron Industrial Park Area C3 Growth Environmental Services 15,000 3,002 11,998 Q4 2021 Awaiting completion of Huron Industrial SWMF.
ID2095HURC4 Huron Industrial Park Area C4 Growth Environmental Services 45,000 24,948 20,052 Q4 2021 Awaiting completion of Huron Industrial SWMF.

ID2095OXF Oxford Business Park Servicing Growth Environmental Services 340,733 193,289 147,444 Q4 2021 Work complete, project cannot be closed until all claims are 
paid.

ME1208 Fuel Switching Project Service 
Improvement

Corporate, Operational and 
Council Services 1,382,625 629,175 753,450 Q4 2022 Second phase of the building modifications for Compressed 

Natural Gas have been initiated with Facilities. 

MU1200 Fleet Radio Replacement Life Cycle 
Renewal Transportation Services 625,000 0 625,000 Q4 2023

Project on hold until 2023 pending review of legislation 
regarding the current exemption for transit authorities to use 
hand held communication devices.

MU1210 Fare Processing Equipment Life Cycle 
Renewal Transportation Services 1,495,000 0 1,495,000 Q1 2022

Project not started given delays in fully implementing smart card 
and its impacts on phasing out tickets and corresponding cash 
collection.

PD1015 South Street Campus 
Redevelopment

Service 
Improvement

Planning and Development 
Services 155,000 139,955 15,045 Q4 2024

Funding for the on-going redevelopment and rehabilitation of 
the South Street Hospital lands. Currently in discussions with 
Phase 2 proponent.    

PD1076 TVP - North Branch Service 
Improvement

Parks, Recreation and 
Neighbourhood Services 3,303,752 3,303,752 0 Q4 2021 Work complete, in warranty period.

PD1102 Review of Environmental 
Management Guidelines

Service 
Improvement

Planning and Development 
Services 50,000 0 50,000 Q4 2021

Revised EMG draft to be presented to council in late 2021 after 
delays in the project due to COVID restrictions and internal 
personnel limitations.

PD1143 Enchance Highbury Avenue Service 
Improvement

Parks, Recreation and 
Neighbourhood Services 37,500 0 37,500 Q3 2021 Roadwork to be completed in Q3 2021

PD1145 Placemaking Design Guidelines Service 
Improvement

Planning and Development 
Services 100,000 76,612 23,388 Q4 2022 Funding for consulting support for Urban Design Guidelines. 

Schedule delayed. 

PD1146 Development Management Tracking 
System Upgrade

Life Cycle 
Renewal

Planning and Development 
Services 180,000 88,887 91,113 2025

Funding for Digital Application Software.  Delay to overall 
project due to project resource constraints with Covid-19.  The 
delay has been reported out with Strategic Plan variance 
monitoring.



Appendix B - Summary of 2018 Life-To-Date Capital Budgets Having No Future Budget Requests

Project Project Description Classification Service Program 2018 LTD 
Budget Committed Uncommitted

Expected 
Completion 
Date

Explanation

PD1213 Archaeological Master Plan Life Cycle 
Renewal

Planning and Development 
Services 75,000 70,941 4,059 Q4 2021

Archaeological Management Plan was approved by Council on 
July 17, 2017. The Official Plan/The London Plan has been 
amended to add the Plan to the list of guideline documents. 
Remaining funds are allocated for the implementation of the 
Plan following adoption.  The draft implementation guide is 
complete and awaiting final review by First Nations partners. 

PD1215 Back To The River Service 
Improvement

Parks, Recreation and 
Neighbourhood Services 950,000 844,668 105,332 Q2 2022 Surplus fees from Back to the River EA. Will be used for Harris 

Park Master Plan consultant contract. 

PD1382-15 New Neighbourhood Parks Growth Parks, Recreation and 
Neighbourhood Services 260,000 227,077 32,923 Q3 2022 Victoria on River, waiting for subdivision capital claim.

PD138216 New Neighbourhood Parks Growth Parks, Recreation and 
Neighbourhood Services 220,000 74,525 145,475 Q4 2022 Hoping to start construction fall 2021.

PD138218 New Neighbourhood Parks Growth Parks, Recreation and 
Neighbourhood Services 150,000 28,887 121,113 Q2 2022 Remaining funds are set aside to work with community group at 

Black Acres Park (2021).

PD2082 Meadowlily Area Planning Study Growth Planning and Development 
Services 520,000 391,114 128,886 Q1 2022

Meadowlilly Secondary Plan was initiated in response to an 
application to designate and zone lands adjacent to Meadowlilly 
for commercial development.  A significant amount of work has 
been completed to date – including consulting reports, 
environmental studies, public consultation, etc.  Project was put 
on hold when the initial applicant changed plans and the area’s 
commercial potential diminished.  With the adoption of The 
London Plan, the lands have been placed in the 
Neighbourhoods Place Type.  A major issue related to 
transportation matters emerged in the previous planning 
process.  In addition, recent development applications have 
identified the possible need for servicing studies.  Remaining 
funds to be used to undertake any required 
servicing/transportation studies. 

PD2124-12 New Thames Valley Parkway Growth Parks, Recreation and 
Neighbourhood Services 50,000 0 50,000 Q3 2022 Capital Claim for Victoria on River - TVP complete, but claim 

not submitted yet.

PD2124-13 New Thames Valley Parkway Growth Parks, Recreation and 
Neighbourhood Services 500,000 26,492 473,508 Q4 2022

Hamilton Road underpass on south branch (waiting for land 
acquisition/developer east of Hamilton). Remaining funds are 
for TVP capital claim on North Branch (Edge Valley).
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PD2124-15 New Thames Valley Parkway Growth Parks, Recreation and 
Neighbourhood Services 1,175,000 187,779 987,221 Q4 2022

Funds earmarked for the the following; interim TVP between 
Highbury and Clarke (land acquisitions), TVP Main Branch 
implementation following EA, Hamilton Road Underpass (land 
acquisitions), OVHL TVP Construction - design progressing 
(construct 2022).

PD212418 New Thames Valley Parkway Growth Parks, Recreation and 
Neighbourhood Services 2,645,332 66,104 2,579,228 Q4 2022 Funding for main branch TVP implementation, Hydro 

Lands/Carfae and Norquay TVP Development

PD2181-15 New Sportspark Growth Parks, Recreation and 
Neighbourhood Services 150,000 156,251 -6,251 Q4 2022 Funding for Riverbend Fieldhouse (Realty just finalized 

acquistion and Facilities is progressing design in 2021).

PD218116 New Sportspark Growth Parks, Recreation and 
Neighbourhood Services 600,000 600,941 -941 Q1 2023

Foxfield Park consultant (design) - Project was on hold waiting 
for funding, but will re-commence fall 2021. Kilally Sport Field 
consultant.

PD218117 New Sportspark Growth Parks, Recreation and 
Neighbourhood Services 800,000 555,769 244,231 Q3 2023 $200k for S/W Sportfields - waiting for land acquisitions. 

Remaining funds to support soccer field at Foxfield.

PD2230-15 New Fieldhouses Growth Parks, Recreation and 
Neighbourhood Services 150,000 58,438 91,562 Q4 2022

Funding for fieldhouse at Riverbend District Park. Was on hold 
due to legal issues with existing building, but now resolved and 
progressing to construction in 2022.

PD223016 New Fieldhouses Growth Parks, Recreation and 
Neighbourhood Services 600,000 600,000 0 Q4 2021 Fieldhouse at Kilally Sport Fields

PD225317 New Environmentally Significant 
Areas Growth Planning and Development 

Services 80,000 0 80,000 Q4 2024
Future capital claim associated with Warbler Woods ESA and 
City led trail development in Warbler Woods ESA following land 
acquisition.

PD2400 Park Farm Trust Fund Life Cycle 
Renewal

Planning and Development 
Services 91,287 80,386 10,901 Beyond

Trust Fund bequeathed in 1990 "for the purpose of such park 
including additions thereto" by estate of the last private owner of 
the municipally-owned heritage property.  Trust fund serves as 
a source of funding for projects required to maintain and 
conserve this municipally-owned heritage property.

PD3019-15 New Urban Parks Growth Parks, Recreation and 
Neighbourhood Services 350,000 123,145 226,855 Q3 2022 Funding for urban park at Victoria on River. Work complete - 

waiting for capital claim.

PD301917 New Urban Parks Growth Parks, Recreation and 
Neighbourhood Services 160,000 0 160,000 Q3 2022 Funding for urban park at Warbler Woods. Work complete - 

waiting for capital claim.

PD301918 New Urban Parks Growth Parks, Recreation and 
Neighbourhood Services 500,000 305,280 194,720 Q3 2023 Remaining funds for Hydro Lands/Carfrae Park area as per 

One River EA projects. 

PD3023 5-Year Official Plan Review Life Cycle 
Renewal

Planning and Development 
Services 650,000 511,085 138,915 Q4 2023 Project to undertake a review of the Official Plan and any 

resulting zoning amendments
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RC2428 Enhanced CGAC Aquatic Fund Life Cycle 
Renewal

Parks, Recreation and 
Neighbourhood Services 43,575 45,791 -2,216 Q3 2021 Endowment funding focused on accessibility improvements to 

be complete in 2021  

RC2608 Glen Cairn Arena Decommission 
and Renovate to Community Space

Service 
Improvement

Parks, Recreation and 
Neighbourhood Services 683,400 0 683,400 Q2 2022 Community engagement to assist in scoping of project delayed 

due to COVID-19 

RC2612 Silverwoods Arena Decommission 
and Renovate to Community Space

Service 
Improvement

Parks, Recreation and 
Neighbourhood Services 2,226,200 0 2,226,200 Q2 2022 Community engagement to assist in scoping of project delayed 

due to COVID-19

RC2755 South West Multi-Purpose 
Recreation Centre Growth Parks, Recreation and 

Neighbourhood Services 54,588,465 54,269,786 318,679 Q4 2021 Construction completed end of Q3 of 2018 but deficiencies 
expected to be completed in 2021. 

SW6023 Community Environment Depots Service 
Improvement Environmental Services 1,500,000 70,072 1,429,928 Q2 2023 Re-configuration of Clarke Road EnviroDepot expected to be 

complete by Q4 2022.

SW6035 Landfill Gas Utilization Service 
Improvement Environmental Services 4,000,000 78,921 3,921,079 Beyond

FIT Contract cancelled July 16, 2018.  Funds will be used for 
new projects for the beneficial use of captured landfill gas such 
as the production of Renewable Natural Gas. 

TS1031 Long Term Corridor Protection Growth Transportation Services 500,000 500,262 -262 Q4 2023 Program for EA's and planning studies.

TS1038 Transportation Development Growth Transportation Services 250,000 255,017 -5,017 Q4 2021 Ongoing Development Charges related work until Q4 2021.

TS1039 Transportation Master Plan Growth Transportation Services 100,000 0 100,000 Q4 2023 TMP Updates to start in 2021 with anticipation completion of Q4 
2023 

TS1041 Transportation Impact Studies Growth Transportation Services 300,000 149444 150,556 Q4 2023 Various traffic studies are planned to begin in 2021

TS1135 Dundas Flexible Street Service 
Improvement Transportation Services 30,053,669 28456280 1,597,389 Q4 2022

Construction of both phases is complete and we are in the 
warranty period with final invoices to come.  Hold funding until 
at least Q4 2021 to confirm final billings.  

TS1215 Blackfriars Bridge Rehabilitation Life Cycle 
Renewal Transportation Services 2,700,000 2,699,713 287 Q4 2021 Bridge is in the warranty period until later this year.

TS1218 Blackfriars Bridge Rehabilitation 
Active Transportation

Life Cycle 
Renewal Transportation Services 1,500,000 1,499,708 292 Q4 2021 Bridge is in the warranty period until later this year.

TS126417 Rural Intersection Growth Transportation Services 508,470 171,211 337,259 Q4 2023 Project to be designed in 2021, construction to follow.

TS1325 Veterans Memorial South Service 
Improvement Economic Prosperity 1,148,811 1,152,031 -3,220 Q4 2021 Waranty issues with provincial component of work.
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TS1346 Corporate Asset Management 
Development

Life Cycle 
Renewal

Corporate, Operational and 
Council Services 1,863,895 850,256 1,013,639 2025

The CAM project includes a total of seven (7) work units, a 
contract was executed for the first six (6) units over the past 
years.   The final work unit number 7 is significant and includes 
implementation of all five asset management modules across 
the remaining 9 service areas included in the scope of the CAM 
project estimated at a cost of approx. $1 million.  Unit 6 
restarted in June 2021 and is scheduled to be complete by Q2 
2022 while the Final unit 7 of the project is scheduled to start by 
Q2 2022 and completion date by 2025 to algin with the new 
regulation (O.Reg 588/17) due date. 

TS1349-2 Sarnia Road Improvements Growth Transportation Services 7,910,000 6,983,029 926,971 Q4 2021 Hold funds for legal/deficient work.

TS1350 Corporate Asset Management 
Software

Life Cycle 
Renewal

Corporate, Operational and 
Council Services 360,000 156,336 203,664 Q4 2024

Phased implementation of Assetic software is well underway for 
transportation and Parks & Recreation services. This will be 
followed by full implementation across the City. The most recent 
example of the use of Assetic’s system was in the City’s 2019 
Asset Management Plan & 2020 AMP annual update. The AMP 
projected long term condition profiles to optimize service level 
outcomes and capital expenditures. Assetic’s decision making 
module (Predictor) was used for the City’s Core Assets (Water, 
Wastewater, and Transportation), the majority of Facilities 
(Recreation and Corporate Facilities) and other service areas 
such as Fleet and Fire Department. 

TS1371 Road Class Oversizing Growth Transportation Services 500,000 61,460 438,540 Q4 2021 Work complete, awaiting final claims.

TS1475-2 Fanshawe Road East Widening 
Phase 2 Growth Transportation Services 13,360,000 13,125,217 234,783 Q3 2021 Project complete, however holdback release/warranty 

outstanding.

TS1477-2 Hyde Park Road Widening Phase 2 Growth Transportation Services 15,575,802 14,300,474 1,275,328 Q4 2021

Construction and warranty works complete.  Council directed 
the addition of traffic signals at Hyde Park Road and South 
Carriage Road in July 2018.  Account to remain open to fund 
until complete Q4 2021.

TS1484 Sarnia Road Widening Growth Transportation Services 10,209,820 10,197,885 11,935 Q4 2021 Project to remain open until purchase orders are closed.

TS1487 Wonderland Road Two Land 
Upgrade Growth Transportation Services 10,395,000 9,231,379 1,163,621 Q4 2021 Minor construction legal issues to close.

TS1489 Western Widening Platt's Lane to 
Oxford Growth Transportation Services 27,792,018 26,216,780 1,575,238 Q4 2021 Minor construction legal issues to close.
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TS1523-1 Bradley Avenue Extension Phase 1 Growth Transportation Services 12,264,375 7,606,653 4,657,722 Q4 2021 Active legal issues to be resolved in 2021.

TS1633 Adanved Land Acquisition Growth Transportation Services 1,640,000 56,090 1,583,910 Q4 2023 Funds required for advance purchases from willing sellers for 
any future transportation projects.

TS1651 Minor Roadworks - Channelization Growth Transportation Services 3,477,525 3,135,454 342,071 Q2 2022 Developer claims outstanding.

TS1652 Minor Roadworks - Miscellaneous 
Works Growth Transportation Services 89,100 8,904 80,196 Q4 2023 Funding for development driven improvements as needed.

TS1653 Minor Roadworks - Sidewalks Growth Transportation Services 925,847 464,511 461,336 Q4 2021 Developer charges to come in 2021.

TS1654 Minor Roadworks - Streetlights Growth Transportation Services 1,767,171 1,073,576 693,595 Q4 2023 Various projects over MYB period from 2021 to 2023 - funding 
will be utilized.

TS1655 Minor Roadworks - Traffic Signals Growth Transportation Services 1,546,880 544,429 1,002,451 Q4 2023 Various projects over MYB period from 2021 to 2023 - funding 
will be utilized.

TS1656 Minor Roadworks - Roundabouts Growth Transportation Services 450,000 404,134 45,866 Q4 2021 Design for Hyde Park/Sunningdale roundabout to be completed 
by Q4 2021

TS173918 Cycling Facilities Growth Transportation Services 642,800 642,089 711 Q4 2021 Awaiting closure of purchase orders.

TS1766 Bradley Avenue Extension Life Cycle 
Renewal Transportation Services 500,000 500,000 0 Q4 2021 Active legal issues to be resolved in 2021

TS2170 Bradley Avenue From Old Victoria Growth Transportation Services 2,350,000 805,058 1,544,942 Q4 2022
Possible work to cover Development Charges roadworks 
associated with a future Innovation Park Phase 5.  Limits on 
Bradley are from Bonder easterly to City Limits.

TS4165 Urban Intersection Growth Transportation Services 1,616,000 1,562,513 53,487 Q4 2023 Additional construction scheduled for 2021/22.

TS4209 Improved Parking Technology Service 
Improvement Transportation Services 300,000 282,514 17,486 Q1 2022 Delayed pending development work by vendor

TS5036 Downtown Transportation Alliance Service 
Improvement Transportation Services 150,000 86,721 63,279 Q2 2022 Project work into 2021 as per PTIF arrangements. City portion 

of funding comes from TS5031.

TS5037 Bike Parking Infrastructure Service 
Improvement Transportation Services 50,000 53,754 -3,754 Q4 2021 Project work into 2021 as per PTIF arrangements. City portion 

of funding comes from TS5031.
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Project Classification Approved Budget Actual Surplus / (Deficit) Comments
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Supported 
Capital Levy
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Supported 
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Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Debt

Non-Rate 
Supported 
Other

GG1613 Additional Vehicle Facilities Service Improvement 70,000 66,426 3,574 3,574

GG1730LCR Old Victoria Hospital Lands Phase 
B - LCR Service Improvement 1,000,000 839,215 160,785 Variance due to favourable tendering and 

unused contingency 160,785

GG176519 Convention Centre Repairs Lifecycle Renewal 2,553,000 2,553,000 0
GGAPPL1802 Website Lifecycle Renewal 401,952 401,952 0

ID1150HURC1 Huron Industr Park Area C1 Service Improvement 2,921 2,921 0

ID1150HURC2 Huron Industr Park Area C2 Service Improvement 7,380 7,380 0

ID1150HURC3 Huron Industr Park Area C3 Service Improvement 4,920 4,920 0

ID1150HURC4 Huron Industr Park Area C4 Service Improvement 766 766 0

IT301020A Business Intelligence Training Lifecycle Renewal 59,148 59,148 0
IT301820A CyberArk Upgrade Lifecycle Renewal 114,923 114,923 0
MU113620 Existing Facility Upgrade Lifecycle Renewal 500,000 500,000 0

PD1018 Smart City Strategy Service Improvement 125,000 101,760 23,240 23,240

PD1142 Enhanced Veterans Memorial Parkway Service Improvement 627,085 566,528 60,557 Variance due to favourable tendering 48,057 12,500

PD117318 Springbank Park Upgrades Lifecycle Renewal 416,426 406,392 10,034 10,034
PD212416 New Thames Valley Parkway Growth 9,668 9,668 0
PD224318 Maintain Environmentally Significant 
Areas Lifecycle Renewal 199,594 199,594 0

PD232418 Municipally Owned Heritage 
Buildings Lifecycle Renewal 453,086 453,086 0

PD302017 Maintain Urban Parks Lifecycle Renewal 82,800 82,398 402 402
PK102320B Jessie Davidson Park Lifecycle Renewal 49,311 49,311 0
PK128220A Griffith Park - Maintain 
Neighbourhood Parks Lifecycle Renewal 63,762 63,762 0

PK128220B Ambleside 2 - Maintain 
Neighbourhood Parks Lifecycle Renewal 86,425 86,425 0

PK128220C Empress Park - Maintain 
Neighbourhood Parks Lifecycle Renewal 51,251 51,251 0

PK128220D Genevive Park - Maintain 
Neighbourhood Parks Lifecycle Renewal 50,000 50,000 0

PK128220G Past Presidents Park - Maintain 
Neighbourhood Parks Lifecycle Renewal 4,608 4,608 0

PK138219B Sunrise Park - Neighbourhood 
Parks Growth 41,406 41,406 0

PK204319A Misc. Community Links - Mjr Open 
Space Pathway Connections Growth 28,839 28,839 0

PP4291 Police Misc. Equipment Purchase Lifecycle Renewal 2,714,668 2,714,586 82 82
PP431417 Replace Police Vehicles Lifecycle Renewal 1,770,619 1,770,619 0
PP431418 Replace Police Vehicles Lifecycle Renewal 1,498,377 1,498,377 0



Appendix C – Completed Capital Projects (as of June 30, 2021)

Table 1 - Tax Supported Budget Completed Capital Projects

Project Classification Approved Budget Actual Surplus / (Deficit) Comments
(For Variance Greater Than $50,000)

Rate 
Supported 
Capital Levy

Rate 
Supported 
Debt

Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Debt

Non-Rate 
Supported 
Other

PP4444-15 Police HQ Building Major Repairs Lifecycle Renewal 492,044 492,044 0

PP444417 Police HQ Building Major Repairs Lifecycle Renewal 601,769 601,769 0

PP444418 Police HQ Building Major Repairs Lifecycle Renewal 801,908 801,908 0

PP444419 Police HQ Building Major Repairs Lifecycle Renewal 744,236 744,236 0

PP4480 Police Facility Needs Analysis Growth 500,000 98,707 401,293
Variances due to lower than expected 
costs and a change of scope for the 
project

161,517 239,776

RC2201-15 Recreation Facilities Lifecycle Renewal 3,120,758 3,120,758 0
RC274916 Park Facilities Major Upgrades Lifecycle Renewal 146,188 146,188 0
TS331019 Road Surface Treatment Lifecycle Renewal 422,000 422,000 0
TS4160 Urban Intersections Growth 1,259,000 1,206,959 52,041 Variance due to favourable tendering 7,759 44,282
TS618119 Salt and Sand Dome LCR Lifecycle Renewal 148,319 148,319 0
Total N/A 21,224,157 20,512,149 712,008 N/A 246,906 0 181,044 284,058 0 0



Appendix C – Completed Capital Projects (as of June 30, 2021)

Table 2 - Wastewater and Treatment Budget Completed Capital Projects

Project Classification Approved Budget Actual Surplus / (Deficit) Comments
(For Variance Greater Than $50,000)

Rate 
Supported 
Capital Levy

Rate 
Supported 
Debt

Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Debt

Non-Rate 
Supported 
Other

ES2498 SS15C North Talbot Sanitary Sewer 
Extension Growth 4,025,754 3,477,996 547,758

Work for this project was completed 
efficiently, all funds not required to 
complete work

547,758

ES269318 Specialized Sewer Repairs Lifecycle Renewal 4,496,303 4,496,303 0
ES515018 Pumping Station Improvements Lifecycle Renewal 242,762 242,762 0

ES6089 Applegate SWMF Remediation Works Service Improvement 280,000 200,173 79,827 Favourable variance due to overall cost 
efficiencies 44,000 35,827

ID2095FCS Forect City South Industrial 
Servicing Growth 264,861 264,861 0

Total N/A 9,309,680 8,682,095 627,585 N/A 0 44,000 35,827 547,758 0 0



Appendix C – Completed Capital Projects (as of June 30, 2021)

Table 3 - Water Budget Completed Capital Projects

Project Classification Approved Budget Actual Surplus / (Deficit) Comments
(For Variance Greater Than $50,000)

Rate 
Supported 
Capital Levy

Rate 
Supported 
Debt

Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Reserve Fund

Non-Rate 
Supported 
Debt

Non-Rate 
Supported 
Other

EW161220 Non-Residential Meters & Devices Lifecycle Renewal 400,000 399,971 29 29

EW340919 Pumping Stations Optimization & 
Renewal Lifecycle Renewal 81,272 81,272 0

EW371719 Inspect Trunk Concrete Pressure 
Pipes Lifecycle Renewal 97,850 97,850 0

EW384220 Lead and Copper Water Services 
Replacement Lifecycle Renewal 1,500,000 313,354 1,186,646 Favourable variance due to exceptionally 

low number of watermain breaks 1,186,646

EW3710 Downtown Watermain Replacement Lifecycle Renewal 4,681,567 4,681,567 0

Total N/A 6,760,689 5,574,014 1,186,675 N/A 29 0 1,186,646 0 0 0
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