
 

Report to Civic Works Committee 

To: Chair and Members 
 Civic Works Committee 
From: Kelly Scherr, P.Eng., MBA, FEC 

Deputy City Manager, Environment & Infrastructure 
Subject: Upper Thames River Conservation Authority and City of 

London Flood Protection Projects: West London Dyke - 
Phase 7 Increase to Consulting Fees 

Date: January 11, 2022 

Recommendation 

That, on the recommendation of the Deputy City Manager, Environment & 
Infrastructure, the following actions BE TAKEN with respect to increasing the existing 
contract for the Phase 7 West London Dyke project: 
 
(a) The Upper Thames River Conservation Authority BE AUTHORIZED to carry out 

the added consulting and detailed design works for Phase 7 of the West London 
Dyke on behalf of the City by increasing the City’s share by $72,174.66 including 
contingency, excluding HST; 
 

(b) the financing for this project BE APPROVED as set out in the Sources of 
Financing Report attached, hereto, as Appendix ‘A’; 
 

(c) the Civic Administration BE AUTHORIZED to undertake all the administrative 
acts that are necessary in connection with this work; 

 
(d) the approvals given, herein, BE CONDITIONAL upon the Corporation entering 

into a formal contract with the consultant for the project; and, 
 

(e) the Mayor and the City Clerk BE AUTHORIZED to execute any contract or other 
documents, if required, to give effect to these recommendations. 

Executive Summary 

Purpose 

This report seeks Council approval to increase the City’s share of the West London 
Dyke Phase 7 consulting and detailed design costs, administered by the Upper Thames 
River Conservation Authority, due to field challenges and scope changes.   

Context 

The City of London owns flood and erosion control structures throughout the watershed 
that are maintained by the Upper Thames River Conservation Authority (UTRCA) under 
the terms of a Memorandum of Understanding (MOU). The MOU defines a collaborative 
approach to operation and maintenance and capital improvements to the flood and 
erosion control structures in which the City and UTRCA share an interest.   
 
As the regulator of the floodplain, the UTRCA is in the best position to coordinate work 
on these structures and can also access funding from the provincial and federal 
governments for maintenance and capital improvement of these structures that is not 
available to municipalities. 
 
Because of the importance of the flood and erosion control structures to both the City 
and UTRCA, there is a long history of cooperation on the construction and maintenance 
of these structures. The City of London annually provides funding to the UTRCA to 
complete necessary dyke and dam capital and maintenance works.  



 

 
Phase 7 of the West London Dyke Reconstruction projects spans from St. Patrick’s 
Street to north of the Oxford Street bridge.  
 

Linkage to the Corporate Strategic Plan 

This project supports the 2019-2023 Strategic Plan through the following: Building a 
Sustainable City, Build infrastructure to support future development and protect the 
environment, Improve London’s resiliency to respond to future challenges, and Maintain 
or increase current levels of service; manage the infrastructure gap for all assets.  

Analysis 

1.0 Background Information 

1.1  Previous Reports Related to this Matter 
 
Civic Works Committee – September 21, 2021 – Increase in Contract Award: West 
London Dyke, Norman Bradford Bridge Concrete Repairs 
 
Civic Work Committee – August 31, 2021 – Increase Contract Award: West London 
Dyke Reapplication of Anti-Graffiti Coating to Phases 1 and 2 
 
Civic Works Committee – November 17, 2020 – West London Dyke – Phase 7 and 
Fanshawe Dam Safety Study PO Boost 
 
Civic Works Committee – July 14, 2020 – Upper Thames Conservation Authority and 
City of London Flood Protection Projects: West London Dyke Phase 7 
 
Civic Works Committee – March 10, 2020 – Upper Thames River Conservation 
Authority and City of London Flood Protection Projects 
 
Civic Works Committee – August 12, 2019 – Upper Thames River Conservation 
Authority and City of London Flood Protection Projects 
 
Civic Works Committee – June 18, 2018 – Upper Thames River Conservation Authority 
and City of London Flood Protection Projects 
 
Civic Works Committee – July 17, 2017 – Water and Erosion Control Infrastructure 
(WECI) Program: 2017 Provincially Approved Project Funding (Sole Sourced) 
 
Civic Works Committee – August 22, 2016 – Water and Erosion Control Infrastructure 
(WECI) Program: 2016 Provincially Approved Project Funding (Sole Sourced) 
 
Civic Works Committee – February 2, 2016 – West London Dyke Master Repair Plan 
Municipal Class Environmental Assessment Study 
 
Strategic Priorities and Policy Committee – January 28, 2016 – Downtown Infrastructure 
Planning and Coordination 

2.0 Discussion and Considerations 

2.1  West London Dyke – Phase 7 Design Changes 

Phase 7 of the West London Dyke reconstruction project spans from St. Patrick’s Street 
to north of Oxford Street.  Work for this phase commenced in July 2020.  There were 
many challenges and design changes that were required in this phase, including: 
 Work related to the dyke reconstruction in the vicinity of the Ann Street siphon 

which required added geotechnical investigations and wall design changes to 
include two new return walls to allow for future maintenance; 



 

 Work related to the dyke reconstruction in the vicinity of the CP rail abutment 
which required various design changes, CP permit delays and encroachment 
agreements; 

 Work related to the dyke reconstruction for the underpass beneath Oxford Street 
Bridge including unknown infrastructure discovered under the bridge and added 
geotechnical monitoring to ensure structural integrity of the bridge was not 
compromised during excavation methods; 

 Work related to road reconstruction works on Argyle Street including design 
changes to include added infrastructure; and 

 Work related to dyke alignment as requested by UTRCA to minimize 
encroachment which led to multiple submissions for permitting.  

3.0 Financial Impact/Considerations 

A total cost of $108,624.44 is required to fund the above noted scope and design 
changes.  Additionally, the UTRCA required added project management fees to support 
the design changes.  The federal Disaster Mitigation and Adaptation Fund (DMAF) is 
available to support 40% of the costs associated with the WLD project.  The table below 
outlines the City’s contribution to cover the cost of the added works.   
 

Table 1 – Cost sharing for the West London Dykes 
 

  
Added Fees 

Amount 
DMAF 

Funding 
London 
Share 

West London Dyke Phase 7 - Detailed 
Design and Contract Administration PO 
Boost 

 $  108,624.44   $43,449.78   $65,174.66  

West London Dyke Phase 7 - Added 
UTRCA Project Management Fees  $     7,000.00   -   $  7,000.00  

Total  $  115,624.44   $43,449.78   $72,174.66  
 
There are available funds to finance the City’s share of West London Dyke – Phase 7 
PO increase of $72,174.66 including contingency, excluding HST. 
 

Conclusion 

It is recommended that the City’s share for the West London Dyke Phase 7 consulting 
and detailed design fees that are administered by UTRCA, be increased to cover the 
costs of the added works and scope changes.  

Prepared by: Shawna Chambers, P.Eng., DPA, Division Manager, 
Stormwater Engineering  

 
Submitted by: Scott Mathers, MPA, P. Eng., Director, Water, 

Wastewater and Storm Water 
 
Recommended by:  Kelly Scherr, P. Eng., MBA, FEC 

Deputy City Manager, Environment & Infrastructure 
 

 
Attachments: Appendix ‘A’ – Source of Financing 
 Appendix ‘B’ – West London Dyke Phase Map 
 
CC:     John Freeman 

Gary MacDonald 
Alan Dunbar 
Jason Davies 

    Monica McVicar 
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