
Appendix "A"
#22036
March 29, 2022
(Contract Increase)

Chair and Members
Civic Works Committee

RE: RFT21-16 Contract Price Increase: English Street and Lorne Avenue Reconstruction
(Subledger WS21C00A)
Capital Project ES241421 - Infrastructure Renewal Program - Sanitary Sewers
Capital Project ES254021 - Infrastructure Renewal Program - Stormwater Sewers and Treatment
Capital Project ES254022 - Infrastructure Renewal Program - Stormwater Sewers and Treatment
Capital Project EW376521 - Infrastructure Renewal Program - Watermains
2376378 Ontario Corp (CH Excavating (2013)) - $675,000.00 (excluding HST)

Finance Supports Report on the Sources of Financing:
Finance Supports confirms that the cost of this project can be accommodated within the financing available for it in the Capital Budget and that, 
subject to the approval of the Deputy City Manager, Environment and Infrastructure, the detailed source of financing is:

Estimated Expenditures Approved 
Budget

Revised 
Budget

Committed To 
Date 

This 
Submission

Balance for Future 
Work

ES241421 - Infrastructure Renewal Program - 
Sanitary Sewers
Engineering 2,000,000 2,000,000 1,794,423 0 205,577

Construction 16,994,026 16,994,026 13,412,158 279,840 3,302,028

Construction (Utilities Share) 116,098 141,098 116,098 25,000 0

City Related Expenses 25,000 25,000 7,612 0 17,388

ES241421 Total 19,135,124 19,160,124 15,330,291 304,840 3,524,993

ES254021 - Infrastructure Renewal Program - 
Stormwater Sewers and Treatment

Engineering 1,474,352 1,474,352 1,474,352 0 0

Land Acquisition 210,537 210,537 210,537 0 0

Construction 9,163,448 9,163,448 8,971,688 191,760 0

City Related Expenses 5,594 5,594 5,594 0 0

ES254021 Total 10,853,931 10,853,931 10,662,171 191,760 0

ES254022 - Infrastructure Renewal Program - 
Stormwater Sewers and Treatment

Engineering 2,000,000 2,000,000 148,176 0 1,851,824

Construction 10,334,529 10,334,529 4,417,156 88,080 5,829,293

City Related Expenses 100,000 100,000 0 0 100,000

ES254022 Total 12,434,529 12,434,529 4,565,332 88,080 7,781,117

EW376521 - Infrastructure Renewal Program - 
Watermains

Engineering 2,006,265 2,006,265 1,613,579 0 392,686

Construction 13,938,455 13,938,455 13,836,695 101,760 0

City Related Expenses 249,241 249,241 249,241 0 0

EW376521 Total 16,193,961 16,193,961 15,699,515 101,760 392,686

Total Expenditures $58,617,545 $58,642,545 $46,257,309 $686,440 $11,698,796

Sources of Financing

ES241421 - Infrastructure Renewal Program - 
Sanitary Sewers

Capital Sewer Rates 11,282,518 11,282,518 11,282,518 0 0
Drawdown from Sewage Works Renewal Reserve 
Fund 5,486,508 5,486,508 1,681,675 279,840 3,524,993

Canada Community - Building Fund 2,250,000 2,250,000 2,250,000 0 0

Other Contributions (note 1) 116,098 141,098 116,098 25,000 0

ES241421 Total 19,135,124 19,160,124 15,330,291 304,840 3,524,993

ES254021 - Infrastructure Renewal Program - 
Stormwater Sewers and Treatment

Capital Sewer Rates 820,480 820,480 820,480 0 0

Drawdown from Sewage Works Renewal Reserve 
Fund 7,731,956 7,731,956 7,540,196 191,760 0

Canada Community-Building Fund 2,250,000 2,250,000 2,250,000 0 0

Other Contributions 51,495 51,495 51,495 0 0

ES254021 Total 10,853,931 10,853,931 10,662,171 191,760 0
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ES254022 - Infrastructure Renewal Program - 
Stormwater Sewers and Treatment

Approved 
Budget

Revised 
Budget

Committed To 
Date 

This 
Submission

Balance for Future 
Work

Capital Sewer Rates 1,269,668 1,269,668 1,269,668 0 0
Drawdown from Sewage Works Renewal Reserve 
Fund 8,914,861 8,914,861 1,045,664 88,080 7,781,117

Canada Community-Building Fund 2,250,000 2,250,000 2,250,000 0 0

ES254022 Total 12,434,529 12,434,529 4,565,332 88,080 7,781,117

EW376521 - Infrastructure Renewal Program - 
Watermains

Capital Water Rates 11,672,800 11,672,800 11,672,800 0 0

Drawdown from Water Works Renewal Reserve Fund 3,910,610 3,910,610 3,416,164 101,760 392,686

Canada Community-Building Fund 601,017 601,017 601,017 0 0

Other Contributions 9,534 9,534 9,534 0 0

EW376521 Total 16,193,961 16,193,961 15,699,515 101,760 392,686

Total Financing $58,617,545 $58,642,545 $46,257,309 $686,440 $11,698,796

Financial Note: ES241421 ES254021 ES254022 EW376521 London Hydro
Contract Increase $275,000 $188,443 $86,557 $100,000 $25,000
Add:  HST @13% 35,750 24,498 11,252 13,000 3,250 
Total Contract Increase Including Taxes 310,750 212,941 97,809 113,000 28,250
Less:  HST Rebate -30,910 -21,181 -9,729 -11,240 -3,250
Net Contract Increase $279,840 $191,760 $88,080 $101,760 $25,000 

Total
Contract Increase $675,000

Add:  HST @13% 87,750 

Total Contract Increase Including Taxes 762,750

Less:  HST Rebate -76,310
Net Contract Increase $686,440 

Note 1: London Hydro has confirmed its contribution towards this project. The expenditures have increased to accommodate their contributions. 

Note 2: The initial award of this contract for $3,773,382.95 was sent to Civic Works Committee (March 30, 2021) in the Source of Financing #21034

Jason Davies
Manager of Financial Planning & Policy
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