
 

Report to Civic Works Committee 

To: Chair and Members 
 Civic Works Committee 
From: Kelly Scherr, P.Eng., MBA, FEC 

Deputy City Manager, Environment, and Infrastructure 
Subject: Consultant Contract Services Increase for the Stanton Drain 

Trunk Sewer Replacement Project 
Date: January 31, 2023 

Recommendation 

That on the recommendation of Deputy City Manager, Environment and Infrastructure, 
the following actions BE TAKEN with respect to the requested increase to the 
Consultant contract services for the Stanton Drain Trunk Sewer Replacement Project: 
(a) The engineering fees for Development Engineering (London) Limited BE 

INCREASED to recognize the additional scope of work for the project in 
accordance with the estimate on file, by $29,913, excluding HST, from $78,890 
to a total upset amount of $108,803, in accordance with Section 15.2 (g) of the 
Procurement of Goods and Services Policy, 

(b) the financing for this project BE APPROVED as set out in the Sources of 
Financing Report attached, hereto, as Appendix ‘A’; and, 

(c) the Civic Administration BE AUTHORIZED to undertake all the administrative 
acts that are necessary in connection with this project.   

Executive Summary 

Purpose 
This report recommends increasing the previous administratively approved consultant 
award for Development Engineering (London) Limited (DELL) related to the contract 
administration and inspection services for the Stanton Drain Trunk Sewer Replacement 
project.  
 
Context 
The Stanton Drain trunk storm sewer replacement consultant assignment involved the 
detailed design and contract administration for the construction of the Stanton Drain 
trunk storm sewer. This section of trunk storm sewer from Mallard Road to the Stanton 
Drain via a Municipal easement located on 1984 Mallard Road, was the last section of 
storm sewer required to be upsized. The trunk storm sewer replacement provided the 
needed capacity to facilitate the future decommissioning of a private stormwater 
management facility located on the existing Smart Centers Commercial Development 
(Lowe’s Site) in the Northwest corner of Fanshawe Park Road W and Hyde Park Road.  

Linkage to the Corporate Strategic Plan 

This recommendation supports the following 2019-2023 Strategic Plan areas of focus: 

• Building a Sustainable City: 
o London’s infrastructure is built, maintained, and operated to meet the long-

term needs of our community by replacing aged and failing infrastructure 
with new materials and sizing new infrastructure to accommodate future 
development; and 

o London has a strong and healthy environment by incorporating stormwater 
management quantity and quantity controls to protect downstream 
waterways. 



 

Analysis 

1.0 Background Information 

1.1  Previous Reports Related to this Matter 

• None 

1.2  Location 

The Stanton Drain Trunk Storm Sewer is located on a Municipal Easement (PART 1 of 
Plan 33R-2248) at 1984 Mallard Road, which connects the trunk storm sewer from 
Mallard Road to the Stanton Drain. A project location map is provided in Appendix ‘B’. 

2.0   Discussion and Considerations 

2.1 Discussion  
 
In 2021, the City administratively awarded the detailed design and contract 
administration for the Stanton Drain trunk storm sewer replacement project to DELL. 
During the installation of the new storm trunk storm sewer, significant contamination 
issues were discovered within and on the peripheral of the City easement which 
required remediation.  Although the project anticipated the possibility of some removal 
of contaminated soils due to the past and present use of the site, the extent of 
contamination encountered during construction was far more extensive then anticipated 
resulting in additional inspection and geotechnical services to remove the materials in 
accordance with all current environmental regulations. 
The additional contractor cost for the removal of the contaminated materials was paid 
under the construction contract and forwarded to our Legal Department for recovery 
from the Owner of the parcel (1984 Mallard Road) via an issued order under Section 
100.1(1) of the Ontario Environmental Protection Act.   

3.0 Financial Impact/Considerations 

3.1  Budget Impact Table 

The budget required to complete the additional scope of work was as follows: 
 
Original Administratively Approved Work Plan  $78,890 
Required Additional Contract Inspection Services for the 
Removal of the Contaminated Materials 

$39,913 

Contingency Used ($10,000) 

Total Additional Contract increase amount 29,913 
Requested Budget Increase Total = $108,803 

 
 
 
 
 
 
 
 
 



 

Conclusion 

It is recommended that the increase consulting fees be approved for DELL for the 
additional contract administration and inspection costs that were required for the 
assessment, removal, and remediation of the contaminated materials.  
 
Prepared by: Shawna Chambers, DPA, P.Eng.  

Division Manager, Stormwater Engineering 
 

Submitted by: Ashley M. Rammeloo, MMSc., P.Eng.  
Director, Water, Wastewater, and Stormwater 
 

Recommended by:  Kelly Scherr, P.Eng., MBA, FEC  
Deputy City Manager, Environment, and Infrastructure 

Appendix ‘A’ – Sources of Financing 

Appendix ‘B’ – Location Map 

 
cc:  

Paul Titus,  
Steve Mollon, 
Grace Smith, 
Geoff Belch, 
Robert Stolarz, 
Chris Doering– DELL 

 



Appendix "A"

#23009
January 31, 2023
(Consulting Engineer Contract Increase)

Chair and Members
Civic Works Committee

RE: Consultant Contract Services Increase for the Stanton Drain Trunk Sewer Replacement Project
(Subledger WW200004)
Capital Project ES552019 - Community Growth Trunk Storm Sewer Works 
Development Engineering (London) Limited - $108,803 (excluding HST)

Finance Supports Report on the Sources of Financing:
Finance Supports confirms that the cost of this project can be accommodated within the financing available for it in the 
Capital Budget and that, subject to the approval of the recommendation of the Deputy City Manager, Environment and  
Infrastructure, the detailed source of financing is:

Estimated Expenditures Approved 
Budget

Committed To 
Date 

This 
Submission

Balance for 
Future Work

Engineering 110,719 80,279 30,440 0

Construction 1,797,571 1,138,470 0 659,101

City Related Expenses 1,420 1,420 0 0

Total Expenditures $1,909,710 $1,220,169 $30,440 $659,101

Sources of Financing

Drawdown from City Services - Stormwater Reserve 
Fund (Development Charges) (Note 1) 1,909,710 1,220,169 30,440 659,101

Total Financing $1,909,710 $1,220,169 $30,440 $659,101

Financial Note:
Contract Price $108,803
Less amount previously approved 78,890
Contract Price 29,913
Add:  HST @13% 3,889 
Total Contract Price Including Taxes 33,802
Less:  HST Rebate -3,362
Net Contract Price $30,440 

Note 1: Development charges have been utilized in accordance with the underlying legislation and the approved 2019
Development Charges Background Study and the 2021 Development Charges Background Study Update.

Jason Davies
Manager of Financial Planning & Policy

jg
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APPENDIX 'B' - PROJECT LOCATION MAP
Map Produced by 
the Stormwater 
Engineering Division
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