

Environmental Assessments - April 2018

Division	EA Name	Commencing/ Status	Estimated Completion	Consultant	Engineering Contact	Planning Contact	Natural Heritage Issues	Environmental Impact Study	Next Steps	Notes	Online
Pollution Control	Pollution Prevention and Control Master Plan	Ongoing	April 2018	CH2MHILL - Jacobs	Marcy McKillop		No	No	Finalizing report for the third and final phase, including the implementation plan	Final PIC held Nov. 1, 2017	PPCP
Pollution Control	East End Sanitary Servicing Study	Ongoing	Q1 2018	CH2MHILL	Kirby Oudekerk		No	No	30 day review March 2018	CWWF Project	ELSS
Pollution Control	South London Sanitary Servicing Study	Ongoing	Q1 2018	AECOM	Kirby Oudekerk		Yes	No	PIC Feb 26, 2018. 30-day review March 2018	EIS to be undertaken as part of detailed design	
Pollution Control	Vauxhall WWTP Expansion	TBD	TBD	TBD	Kirby Oudekerk		No	No	Growth Projection Flow Analysis	Will include consolidation with Potts ECA	
Pollution Control	Adelaide WWTP Expansion	TBD	TBD	TBD	Kirby Oudekerk		No	No	Growth Projection Flow Analysis	Pending findings of internal study	
Stormwater	Dingman Creek Subwatershed: Stormwater Servicing Strategy - Schedule 'C'	Starting January 2016	December 2018	Aquafor Beech	Adrienne Sones	A. Macpherson	Yes	Yes	Public Meeting #2 April 2018	Encompasses SWM for entire Dingman Creek Subwatershed; funded by DC and Capital.	
Stormwater	Hyde Park EA Addendum	Fall 2016	Summer 2018	AECOM	David Gough		Yes	Yes	Issue Notice of Commencement	Addendum to existing EA	
Wastewater	Huron St/William St Storm Sewer/Outfall Reconstruction	2016	Q2 2018	Dillon	Kyle Chambers	J. Bruin		Yes	Notice of Completion	Beavers in area. New storm outfall for William St.	William St EA
Wastewater	Watson Park	2016	Q2 2018	AECOM	Kyle Chambers	J. Bruin	No	Yes	Notice of Completion	New outfall for Wellington Road storm drainage (river to Commissioners Rd); Recommended alternative is Schedule A+	Watson EA
Wastewater	Avalon Street EA	2017	Q2 2018	RV Anderson	Kyle Chambers		No	No	PIC complete; finalizing report	Schedule B initiated due to potential need to open cut sanitary crossing under Pottersburg Creek at Clarke Road	Avalon EA
Wastewater	Mornington EA	2017	Q4 2018	Stantec	Kyle Chambers		No		Notice of Commencement	Storm servicing needs for Quebec Street; EA to determine preferred alternative for ultimate storm servicing	MorningtonEA
Water	Long Term Water Storage EA	To commence in 2018	2019	TBD	Pat Lupton	A. Macpherson	Yes	Identified to undertake screening and subject lands status reports	Close RFP Feb 23	RFQ completed in 2017	