

**TRANSPORTATION ADVISORY COMMITTEE  
2019 WORK PLAN  
(as at March 2019)**

Updated: March 15, 2019

	<b>Project/Initiative</b>	<b>Background</b>	<b>Lead/ Responsible</b>	<b>Proposed Timeline</b>	<b>Proposed Budget</b>	<b>Link to Strategic Plan</b>	<b>Status</b>
TAC 18.5	Connected And Autonomous Vehicles (CAV)	While discussions on the potential benefits of driverless vehicles have increased, it is not well understood what the adoption of the technology will mean for London. It is time for policymakers and transportation professionals to proactively evaluate, assess and plan for the onset of vehicle automation.	City Staff	Q3-2020		<a href="#">Building A Sustainable City</a> 1A, 2B, 5B  <a href="#">Growing Our Economy</a> 3A, 4B, 4C	Initial Presentation received June 26 <sup>th</sup> . CAVWG has been established by CWC to develop a strategy by mid-2020. RTIWG hosted an expert panel on Feb 21. Invitation sent to TAC.
TAC 18.8	TDM Best Practice Research – Land Use Policies	Considering the TAC specific interest in Land Use Policies, the Committee can work with City staff to research and document best practices from other North American municipalities that integrate land use decisions with TDM. Specifically, municipalities where land use encourages transit, vanpooling, carpooling and active transportation (such as walking and cycling), as well as infrastructure to encourage telework.	City Staff	Ongoing		<a href="#">Strengthening Our Community</a>  <a href="#">Building A Sustainable City</a>  <a href="#">Growing Our Economy</a>	Lowest priority of the 3 TDM items submitted in 2018. Ties into implementations of Rapid Transit, Cycling Master Plan & Complete Streets Manual projects.
TAC 18.10	Transportation Intelligent Mobility Management System (TIMMS)	Project includes upgrading current traffic signal communications systems, development of a new Transportation Management Centre, adaptive “smart” traffic signals along select corridors, enhanced transit signal priority, travel time monitoring, incident/event identification and management and real-time information. The TIMMS project would be implemented over the next decade or so with major upgrade work likely occurring in 2019.	City Staff	Q1-2020		<a href="#">Strengthening Our Community</a> 5E, 5F  <a href="#">Building A Sustainable City</a> 1C, 2A, 2C  <a href="#">Leading in Public Service</a> 5B, 5D	TAC to provide feedback on the TIMMS policy, scope of work and implementation plan.
TAC 18.11	Transportation Management Association (TMA)	The City has received funding from the Public Transit Infrastructure Fund (PTIF) to develop a feasibility study and business case for developing a Downtown Transportation Management Association (TMA) which would be a 1 <sup>st</sup> for London. TAC will be consulted for recommendations for invitees for a TDM Primer session and input on governance model and geographic area for TMA.	City Staff	Ongoing		<a href="#">Strengthening Our Community</a>  <a href="#">Building A Sustainable City</a>  <a href="#">Growing Our Economy</a>	TDM Primer is tied to Rapid Transit. Other consultations will be ongoing.

	Project/Initiative	Background	Lead/ Responsible	Proposed Timeline	Proposed Budget	Link to Strategic Plan	Status
TAC 18.12	Business Travel Wise Program Expansion	City Staff plans to engage local employers to participate in the program which encourages commuting Londoners to use options other than driving alone through programs and incentives. The <b>Commute Ontario</b> project will include actions such as: expanded carpooling; <b>ActiveSwitch</b> walking and cycling rewards program; <b>Emergency Ride Home</b> program; ongoing campaigns, incentives and rewards and - tracking tools to measure ROI.	City Staff	Ongoing		<a href="#">Strengthening Our Community</a> <a href="#">Building A Sustainable City</a> <a href="#">Growing Our Economy</a>	Update: Commute Ontario has launched. Staff request TAC members to suggest companies to participate in the program or Allison can provide information to forward to contacts.
TAC18.16	TAC Terms of Reference	In preparation for the City Clerk pending Review of Advisory Committees, a Working Group lead by Tariq Khan has been established to review the TAC Terms of Reference.	Tariq Khan	Q1-2019		<a href="#">Leading in Public Service</a>	Draft to be complete for circulation and comments prior to March TAC.
TAC 19.1	2019 TAC Work Plan	Work Plan Work Group to review 2018 Carry-Over Items and suggestions by City Staff and TAC Members for the 2019 WorkPlan.	Tariq Khan Dan Foster	Q1-2019		<a href="#">TAC Terms of Reference - Planning</a>	Final Draft circulated March 6 <sup>th</sup> and there were no additional comments. Will table at the March 2019 TAC meeting.
TAC 19.2	Sidewalk Warranted Program	The 2019 Sidewalk Program is an ongoing annual program responding to resident requests to improve walkability and accessibility in their neighbourhoods through the installation of sidewalks	City Staff	Q1/2-2019		<a href="#">Building A Sustainable City</a>	Staff to present to TAC the Byron South Sidewalk Connectivity Plan.
TAC 19.3	Highbury Ave South Rehabilitation	The City is planning some rehabilitation work on Highbury Avenue S from Power Street to near Highway 401. This section of Highbury includes the Wenige Bridge and a section of concrete roadway which is over 40 years old.	City Staff	Q3/4-2019		<a href="#">Building A Sustainable City</a>	Wenige Bridge rehab design in its initiation stage for construction in 2020 with the roadway to follow in 2021 & 22.
TAC 19.4	2019 Vision Zero London Road Safety Strategy	Monitor progress and provide suggestions on London Road Safety Strategy action items.	LMRSC/Jayne Scarterfield	Ongoing		<a href="#">Leading in Public Service</a>	LMRSC has finalized its 2019 WorkPlan which will be reviewed and received by TAC at March TAC. Jayne will provide periodic updates and any requests for TAC input as required.

	Project/Initiative	Background	Lead/ Responsible	Proposed Timeline	Proposed Budget	Link to Strategic Plan	Status
--	--------------------	------------	-------------------	-------------------	-----------------	------------------------	--------

**Environmental Assessment Studies**

TAC EA 18.4	Discover Wonderland	Environmental assessment for Wonderland Rd from Southdale Rd to Sarnia Rd.	City Staff	Q3-2019		<a href="#">Building A Sustainable City</a>	Presented initial study to TAC on September 25 <sup>th</sup> . A follow-up presentation was reviewed and received at Feb TAC meeting.
TAC EA 18.5	Intersection: Western & Sarnia Roads	Study for improvements to Western Rd and Sarnia Rd / Philip Aziz Ave Intersection.	City Staff	Q2-2019		<a href="#">Building A Sustainable City</a>	Project awaiting co-ordination with BRT.