

Cycling Advisory Committee Work Plan – 2018

Final Edit - 2019-05-07 Dave Mitchell

	Activity	Background	Responsibility	Proposed Timeline	Proposed Budget	Cycling Master Plan Alignment	Link to Strategic Plan	Status
CAC 18.2	Provide recommendations for better integration of the recreational and commuter cycling networks	To be provided through Cycling Master Plan, EA input.	CAC Environmental Programs Jay Stanford and Allison Miller Parks and Rec Andrew Macpherson Transportation Doug MacRae	Ongoing		<ul style="list-style-type: none"> Action #7 Identifying & Enhancing Local Cycling Hubs Action #8 Enhancing Bicycle Parking Action #9 Establishing Performance Measures Action #10 Designing & Implementing Crossings & Transitions 	Our Strategy 60 Direction #6 Place a new emphasis on Creating attractive mobility choices	Completed. Consulting firm hired is MMM.
CAC 18.4	Provide recommendations for better integration of the recreational and commuter cycling networks	King St cycle track	CAC Transportation Peter Kavcic	Q2-2019				Update: Construction began April 8th, 2019. TBC in ~12 weeks.
CAC 18.5	Provide input to CoL Cycling web presence	CoL cycling portal on website london.ca/cycling	CAC Environmental Programs: Jay Stanford Allison Miller and Andrew Gleison	Mar-May 2018		Action #6 Creating a Cycling Specific Web Presence		Complete. Edits & additions are ongoing. CAC welcome to use and/or promote content.
CAC 18.6	Promote safe cycling infrastructure through education and improved facilities and infrastructure	<ul style="list-style-type: none"> Need to support / initiate City, business and other community partner initiatives relating to mapping, bicycle parking, cycling lanes, etc. Promotional outreach for cycling Promotion of the Cycling Master Plan 	CAC Transportation Doug MacRae Peter Kavcic	Ongoing		<ul style="list-style-type: none"> Action #2 Establishing a Winter Cycling Network Action #8 Enhancing Bicycle Parking Action #9 Establishing Performance Measures 	Our Strategy 60 Direction #7 Build strong, healthy and attractive neighbourhoods for everyone 6. Identify, create and promote cycling destinations in London and connect these destinations to neighbourhoods through a safe cycling network.	Update: The City is actively looking to increase education around cycling.
CAC 18.7	Improved facilities and infrastructure	Colborne St cycle track	CAC Transportation Doug Macrae Peter Kavcic	Q2 -2018				Update: Completed from Horton to Dufferin. Official launch June 28, 2018 - Q2
CAC 18.8	Improved facilities and infrastructure	Kiwanis Park Bridge	CAC Transportation Doug Macrae Peter Kavcic Parks & Rec Andrew Macpherson					No official launch. Complete.
CAC 18.9	Improved facilities and infrastructure	TVP North Branch	CAC Transportation Doug Macrae Peter Kavcic Parks & Rec Andrew Macpherson	Start late May or June				Update: In Tender phase for Spring 2019. Construction late 2019 to 2020. Can be removed from workplan.
CAC 18.12	Addressing Bicycle Theft	Promotion of best practices in bicycle security	CAC Bike Security WG Environmental Programs: Jay Stanford and Allison Miller	Ongoing		Action #8 Enhancing Bicycle Parking		Inventory of downtown short-term bike parking conducted. Working group has stalled since the vacancy of B. McCall.
CAC 18.13	Provide input and recommendations to Environmental Assessments relating to road and cycling infrastructure to assist in managing and upgrading transportation infrastructure.	EA's provide a primary opportunity to ensure cycling priorities are taken into consideration for new roadworks and infrastructure projects.	CAC	Ongoing			Our Strategy 60 Direction #7 Build strong, healthy and attractive neighbourhoods for everyone 6. Identify, create and promote cycling destinations in London and connect these destinations to neighbourhoods through a safe cycling network.	Building a master list similar to the one used by TAC to keep track of EA and CAC representatives at them.
CAC 18.14	Educational Initiatives	Attend Share the Road conference	Rebecca Henderson	April 20-19	\$200	Action #9 Establishing Performance Measures		Report received
CAC 18.15	Recognition Program	Dovetail into Mayor's annual recognition awards	Cycling Award sub-committee					On hold until post election. Update: 2019 AC Reception invitations are out. Scheduled for Top of the Hall Café on Thursday, May 9, 2019, from 7:00 to 9:00 p.m. The Mayor's remarks are scheduled for 7:30 p.m. RSVP by April 26th
CAC 18.16	Assist in the annual London Celebrates Cycling event	Work with city staff and stakeholders to provide a signature event that promotes all components of cycling culture	London Celebrates Cycling Subcommittee Allison Miller Dan Doroschenko	Mar-Jun 2018		<ul style="list-style-type: none"> Action #5 Identifying & Implementing CAN-Bike Program Action #12 Establishing High-Profile Events Action #9 Establishing Performance Measures 		Complete. Descriptive analysis and follow-up to be completed.

Cycling Advisory Committee Work Plan – 2018

Final Edit - 2019-05-07 Dave Mitchell

	Activity	Background	Responsibility	Proposed Timeline	Proposed Budget	Cycling Master Plan Alignment	Link to Strategic Plan	Status
CAC 18.18	Continue to identify / assess specific routes (to be mapped and signed) for key destinations and loops.	<ul style="list-style-type: none"> • Continue to support cycling infrastructure at the municipal, provincial and federal levels. • Monitor implementation of initiatives identified in the cycling master plan including potential stand- alone initiatives. 	CAC	Ongoing			Strengthening Our Community – 5.1; Building a Sustainable City – 1.a, 2.a, 5.b	
CAC 18.19	Provide recommendations on operational requirements / improvements which will facilitate cycling	Operational priorities (i.e. – street cleaning, snow plowing) need to be established and/or coordinated to ensure key cycling routes are maintained appropriately and that operational activities are not 'out of sync' (i.e. – cleaning streets before sidewalks, then putting all the sand from the sidewalks onto the street & cycling lanes that had just been cleaned....)	CAC	Ongoing			Strengthening Our Community – 5.1; Building a Sustainable City – 1.a, 2.a, 5.b	