

TAC Work In Progress (WIP)

(as at May 20, 2019)

WP #	Work Plan Activity Description	Expected Completion	2019 Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec
18.5	Connected and Autonomous Vehicles RTIWG Invited TAC to Expert Panel	Q3-2020		21-Feb										
18.8	TDM Best Practices - Land Use Research/Document Best Practices	Ongoing TBD												
18.10	TIMMS Upgrade TAC Input on Scope & Technology	Ongoing Q1-2020												
18.11	Transportation Management Association Input on potential TDM Primer Invitees Governance Model & Define Geo Area	Ongoing TBD TBD												
18.12	Business Travel Wise Program Expansion TAC Input on Promo Material	Ongoing Q4-2019												
18.16	City Clerk Advisory Committee Review TAC TOR Review (Complete) TAC Consultation with Clerk	Ongoing Q1-2019 Q3/4-2019			23-Apr	★								
EA 18.4	Discover Wonderland F-Up Presentation by Staff (Complete)	Q3-2019		26-Feb							★			
19.1	TAC Work Plan (Complete)	Q1-2019			★									
19.2	Sidewalk Warranted Program (Complete) TAC Input	Q1-2019			★ 26-Mar									
19.3	Highbury Ave South Rehabilitation Wenige Bridge Rehab Design - TAC Input	2020-2022 Q3/4-2019												
19.4	Vision Zero London Road Safety Strategy Update2019 Strategy (Complete)	Q1-2019			26-Mar	★								
19.5	London's PTIS - Transit Project Submissions City Staff to provide progress report	Ongoing Q3/4 -2019												
19.6	Transportation Master Plan (TMP) Update TAC Input	Q4-2019 TBD												
19.7	Lambeth Area CIP TAC Final Consultation (Complete)	Q2-2019						★						
19.8	Hyde Park Area CIP TAC Initial Consultation	Ongoing Q3-2019				Apr-23								
EA 19.1	Dingman Drive East (New Addition)	TBD												



City Staff Activity



TAC Activity



Planned Project Completion