

## TAC Work In Progress (WIP)

(as at August 17, 2019)

WP #	Work Plan Activity Description	Expected Completion	2019 July	Aug	Sep	Oct	Nov	Dec
18.5	Connected and Autonomous Vehicles RTIWG Invited TAC to Expert Panel	Q3-2020						
18.8	TDM Best Practices - Land Use Research/Document Best Practices	Ongoing TBD						
18.10	TIMMS Upgrade TAC Input on Scope & Technology	Ongoing Aug-19						
18.11	Transportation Management Association Input on potential TDM Primer Invitees Governance Model & Define Geo Area	Ongoing TBD TBD						
18.12	Business Travel Wise Program Expansion TAC Input on Promo Material	Ongoing Q4-2019						
18.16	City Clerk Advisory Committee Review TAC Consultation with Clerk	Ongoing Q3/4-2019						
19.3	Highbury Ave South Rehabilitation Wenige Bridge Rehab Design - TAC Input	2020-2022 Q3/4-2019						
19.5	London's PTIS - Transit Project Submissions City Staff to provide progress report	Ongoing Q3/4 -2019						
19.6	Transportation Master Plan (TMP) Update TAC Input	Q4-2019 TBD						
19.8	Hyde Park Area CIP TAC Initial Consultation	Ongoing Q3-2019						
19.9	Automated Speed Enforcement TAC Input	Ongoing Q4-2019						

City Staff Activity  
TAC Activity

★ Planned Project Completion