

Appendix A

City of London Ongoing Project Update Spreadsheet

Project	Concept	Consultation (I,II)	Business Case	Initiating	Planning	Executing	Monitor & Control	Closing
CDiGIT: Centre Digital Interactive Gaming and Interactive Technology	Jun-10	Completed	Completed	In Process				
Centre for Life Sciences Innovation	Jun-10	Completed	Completed	Completed	In Process			
Employment Network Support	Jun-12	Jan-April 2013 (I) April 2013 (II)	Nov-12	Jan-March 2013	In progress			
Fanshawe College Downtown Campus	Oct-09 Phase (I) Oct-09 Phase (II)	Completed Completed	Completed Completed	Completed Completed	In Progress Phase II	In Progress Phase I		
Fraunhofer: International Composites Research Centre (ICRC)	Oct-09 Phase (I) Oct-09 Phase(II)	Completed Completed	Completed Completed	Completed Completed	Completed Completed	In Progress Phase II	In Progress Phase I	
ILDS- Industrial Land Development Strategy	Pre-Existing Reinforced Sept-12	Jan-April 2013 (I) April 2013 (II)	Nov-12 (Concept) (TBD) (Funding)	Jan-March 2013	In progress			
International Water Centre of Excellence - London Waste Water Facility	Jun-10	Completed	Completed	Completed	In Progress			
Medical Research Fund	Jun-12	Jan-April 2013 (I)	In Progress					
Mixed-use Development/Performing Arts Centre	Jun-12	Jan-April 2013 (I)	In Progress					
Redevelopment of 111 Horton Street East	Jun-12	Jan-April 2013 (I)	In Progress					