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SUBJECT: UPDATE ON THE EAST COMMUNITY CENTRE PROJECT 

 

RECOMMENDATION 

 
That, on the recommendation of the Managing Directors of Parks and Recreation and 
Neighbourhood, Children and Fire Services, the following report BE RECEIVED for information. 
 

PREVIOUS REPORTS PERTINENT TO THIS MATTER 

 

 East-Southeast Recreation Facility Siting Project Final Report on Site 
Recommendations (Confidential) ( Jul. 16, 2012) 

 East-Southeast Recreation Facility Siting Project – Final Report (Dec. 19, 2011) 

 East/Southeast Recreation and Community Centre Siting Project (May 17, 2011) 

 East/Southeast Recreation and Community Centre Siting Project (Jan. 18, 2011) 

 Parks and Recreation Strategic Master Plan Update (Nov. 23, 2009) 
 

BACKGROUND 

 
The City is embarking on an exciting community centre project to serve the East and Southeast 
areas of the city which will see the development of a long awaited indoor pool, gymnasium, and 
multi-purpose community space. This community centre construction project is unique in that it 
builds on all 4 of Council’s Strategic Areas of Focus: 
 

1. Strengthens Our Community – this centre will serve as a community hub for the local 
neighbourhood of Argyle and for the larger district including Huron Heights, East London, 
Hamilton Road, Glen Cairn, Westminster, and Jackson. “Building an amazing arts, culture 
and recreation experience.” 

2. Building a Sustainable City – this new infrastructure project will create a “beautiful place 
and space” within the community 

3. Lead in Public Service – a range of city services will now be available and allow the city 
to provide “excellent service delivery” to a previously underserved area 

4. Grow Our Economy - this project, located within an existing neighbourhood, allows the 
City to contribute to “urban regeneration” of a key community space 

 
Purpose 
 
The purpose of this report is to provide background on this overall project since its early 
consideration in the 1990 PUC Master Plan for Parks and Recreation Services. New information 
following Council’s decision to advance the timing of the project earlier this year is included. Also, 
an overview of how Civic administration is advancing the project, results of the Expression of 
Interest for Partners, updated Financial Impact and next steps are also provided.  
 
Planning Context 
 
In 1990, the PUC Master Plan for Parks and Recreation Services gave early consideration to a 
community centre in southeast London. This project was further refined in subsequent City of 
London Parks and Recreation Strategic Master Plans (1996, 2003, and 2009) that identified the 
need for a large multi-purpose recreation facility for the Southeast area of the city. This project 
was to include an indoor pool, double pad arena, gymnasium and multipurpose community 
centre spaces. However, in 2009, during the Master Plan Update, the community voiced 



  
concerns regarding the complexity of the Southeast/East area of the city (7 Planning Districts, 5 
Wards) and the inability of one large district facility to meet the complex needs of the existing 
and new neighbourhoods in the area. As a result the updated 2009 Master Plan recommended 
that the City develop a new facility provision model for this area of the city with a greater 
neighbourhood-focus. Instead of building one large multi-purpose centre, the City was to  
consider the possibility of constructing the components on two sites. The new centres could 
then serve as both neighbourhood gathering places/community hubs and as district facilities 
and better serve the overall population in the area. Design and construction of these 2 projects 
was scheduled to begin in 2018. 
 
Allan Ramsay Planning Associates Inc., along with urbanMetrics and PMHubbard and 
Associates, were retained in November 2010 to lead a facilitated public engagement process 
around site selection. The community was provided 4 opportunities at community meetings (8 
individual meetings at several locations across the broader East and Southeast area of the city) 
to deliberate in large and small groups: 
 

 the pros and cons of each option (one site versus two); 

 the components to be included at each site; 

 the general areas to search for sites; 

 how to assess individual sites; and, 

 a long list of potential sites to consider. 
 
A total of 127 residents and stakeholders attended at least one of the community meetings and 
remained in contact and received regular updates from the Project Manager throughout the 
process. Taking the time to address community concerns and to engage the public in the 
process from the start resulted in very strong recommendations for Council to consider. In 
December 2011 Council approved:  
 

 the new two-site model of an arena anchored facility and an aquatics anchored 
facility; 

 the two general areas to locate the facilities (pool anchored facility within Argyle 
Planning District and community centre, gymnasium and arena facility in the 
Highbury Ave./Commissioners Rd. area); and, 

 the criteria matrix with which to evaluate individual sites within these areas. Criteria 
included:  

o real estate criteria (size of site, availability, development constraints); 
o service delivery criteria (proximity to other facilities, proximity to underserved 

populations); and, 
o accessibility criteria (access by walking, biking, transit, population of children 

and older adults within a 15 minute walk) 
 

The consultants then applied the criteria matrix to a long list of 19 potential sites provided by 
residents, Council, and other stakeholders within the 2 general areas. In July 2012, Council 
unanimously approved the East Lions Park site for the aquatics anchored facility and directed 
Civic administration to continue the search for, and acquire, an appropriate site within the 
Highbury-Commissioners area for the arena anchored facility. This search continues. 
 
The East Lions Park site scored highest in all of the community developed criteria, is a large site 
located in the middle of the underserved Argyle neighbourhood with excellent public transit and 
arterial location. Many potential options for building placement exist within the large park 
complex and the opportunity to maintain existing parks features with room for enhanced 
amenities. The East Lions Park site also has the added benefit of being City owned and did not 
require an additional outlay of funds to secure the site. Development of this site will also allow 
the City to replace the aging Artisan Centre and aging outdoor pool, both of which will require 
major lifecycle investments in the coming years.  
 
Advancing the Project 
 
During budget discussions on February 26, 2015 Council resolved “That the 2015 Capital Budget 
for Growth Projects (Pages 178-193) BE APPROVED as follows: Page 181 - Parks, Recreation 
& Neighbourhood Services/Neighbourhood & Recreation Services - $10,817,000; (first 
installment) it being understood that Project RC2756 - Multi-Purpose Recreation Centre East, 
Aquatics Anchored will be accelerated, and Project RC2758 Multi-Purpose Recreation Centre 
Southeast, Arena Anchored follow, rather than to have the two projects proceed simultaneously.” 
The project funding could therefore be in place by 2016 to start design and construction and allow 
the community to enjoy their much anticipated community centre 2 years ahead of schedule.  

 



  
Prime Consultant Selection 

 
Civic administration have advanced several steps of this project since the spring. A request for 
qualifications for a prime consultant (architect) was issued in May, with a short list of approved 
candidates identified over the summer. The short list of 4 firms was invited to complete a full 
proposal and a firm is being recommended to Council in an accompanying report.  
 
 Seeking Potential Partners 
 
Through the fall of 2015, an Expression of Interest was posted seeking a not-for-profit 
organization(s) both capable of, and willing to, invest in the design, construction cost, partial finance, 
maintenance and/or operation of all, or part(s) of the facility. Targeted conversations were held with 
other non-profit recreation service providers/operators and health care sector organizations to 
introduce the project and gauge their potential interest in partnering. There were no submissions to 
contribute capital to the project. Expressions of interest were received from organizations that wish 
to continue to rent space within the new building. Artisans London Inc. identified their specific space 
needs within the new building and Community Living London indicated their desire to continue to 
utilize space within the building with the potential to expand their current rental contract.  

 
Next Steps 
Once a Prime Consultant (architect) has been retained the design process can unfold. There will 
be multiple opportunities for the community to be engaged to create a truly community-focussed 
facility. The first opportunity for input into conceptual programming and site design could begin as 
early as February 2016. It is anticipated that the centre could be open by winter 2019. 
 

FINANCIAL IMPACT 

 
This project is identified in the 10 year capital budget plan. During the 2015 budget deliberations 
the funding for this project was advanced by 2 years to allow earlier design and construction.  
 
The site selection of East Lions Park has allowed for further development of the estimates. 
Refined spatial allocations for program needs, existing facilities to be demolished and other assets 
to be refurbished or repositioned have been recognized in the updated estimates.  These 
modifications result in a revised budget of $18,180,200, the balance of which will be included in 
the 2016 capital budget submission. It should be noted that lifecycle renewal costs for an aging 
East Lions Artisan Centre and outdoor pool will be avoided. 
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