
 

 
TO: 

 
CHAIR AND MEMBERS 

COMMUNITY AND PROTECTIVE SERVICES COMMITTEE 
MEETING OF FEBRUARY 21, 2018 

 
FROM: 

 
MARTIN HAYWARD 

CITY MANAGER 

 
SUBJECT 

 
STRATEGIC PLAN PROGRESS VARIANCE   

 

 
RECOMMENDATION 

 

That, on the recommendation of the: City Manager, with the concurrence of the Managing Director 

of Parks and Recreation; Managing Director of Housing, Social Services and Dearness Home; 

Managing Director Planning and City Planner; and Managing Director of Neighbourhood, Children 

and Fire Services and the Managing Director, Development and Compliance Services and Chief 

Building Official the following report on the Strategic Plan Progress Variance BE RECEIVED for 

information.  
 

 
PREVIOUS REPORTS PERTINENT TO THIS MATTER 

 

 Strategic Priorities and Policy Committee, Strategic Plan: Semi-Annual Progress 

Report And 2017 Report To The Community, November 22, 2017 

 Community and Protective Services Committee, Strategic Plan Progress Variance, 

July 18, 2017 

 Strategic Priorities and Policy Committee, Strategic Plan: Semi-Annual Progress 

Report, May 29, 2017 

 Community and Protective Services Committee, Strategic Plan Progress Variance, 

February 22, 2017 
 

 
  BACKGROUND 

 

On March 10th, 2015 City Council approved the 2015-2019 Strategic Plan for the City of London, 

establishing a vision, mission, areas of focus and numerous strategies for this term of Council. 

In December 2015, Council directed administration to prepare semi-annual Progress Reports 

(every May and November). The Progress reports identify a status for each milestone: complete, 

on target, caution, or below plan.  
 

On November 23, 2016, Council resolved that, on the recommendation of the City Manager, the 

following action be taken with respect to Council’s 2015-2019 Strategic Plan:  
 

c) the Civic Administration BE DIRECTED to refer strategic plan milestones that are 
“caution” or “below plan” to meetings of the appropriate Standing Committee, following 
the tabling of the May and November update reports on the Strategic Plan;  

 

Council re-confirmed this direction at the November 22, 2017 Strategic Priorities and Policy 

Committee meeting. 
 

 
DISCUSSION 

 

This report outlines the milestones corresponding to the Community and Protective Services 

Committee that, as of November 2017, were identified as caution or below plan. This report 

covers 12 milestones that were flagged as caution and 2 milestones that were flagged as below 

plan. 

 



 

Overall Strategic Plan Progress  
 

As of November 22, 2017, 472 milestones were complete, 497 milestones were on target, 53 

milestones were caution and 2 milestones were below plan in the entire strategic plan. As 

indicated in the chart below, 46.1% of milestones are complete, 48.5% are on target, 5.2% of 

milestones are caution and 0.2% of milestones are below plan. 

 
 

Variance Explanations  
 

 
Strengthening Our Community - Caution 

 

Milestone What Why Implications 
What are we doing? Work with our partners in Education to help keep neighbourhood schools open and use 
former school sites effectively 
How are we doing it? Neighbourhood School Strategy – new (Planning) 

Consult with public on 
draft policies. 
 
End Date: 9/30/17 

Public consultation on 
draft policies has been 
delayed. Draft policies to 
be presented to 
Committee in Q1 2018 
prior to release for public 
review and comment. 

Draft policies required 
additional internal review 
prior to release for public 
review and comment. 

No Council-approved 
criteria to review identified 
surplus school sites.  No 
school sites have recently 
been identified for possible 
closure.  

What are we doing? Eliminate barriers for individuals facing poverty, mental health and addictions and help 
them find pathways to be successful. 
How are we doing it? London Homeless Prevention and Housing Plan 2010-2024(NCFS/HSSDH) 

Implement homeless 
management 
information system for 
use by all funded 
homeless serving 
organizations. 
 
End Date: 9/30/2017 

Homeless serving 
organizations will be using 
the new information 
system by March 31, 
2018. 

Active community 
consultation, testing of 
various products and 
releasing a Request for 
Proposal for the 
Implementation 
Consultant, delayed the 
implementation of the 
new system. 

The delayed 
implementation will support 
stronger use of shared 
system by our 
organizations. 

What are we doing? Work with community agencies to help tenants keep their existing affordable housing 
and avoid homelessness. 
How are we doing it? London Homeless Prevention and Housing Plan 2010-2024 (NCFS/HSSDH) 

Implement homeless 
management 
information system for 
use by all funded 
homeless serving 
organizations. 
 
End Date: 9/30/2017 

Homeless serving 
organizations will be using 
the new information 
system by March 31, 
2018. 

Active community 
consultation, testing of 
various products and 
releasing a Request for 
Proposal for the 
Implementation 
Consultant, delayed the 
implementation of the 
new system. 

The delayed 
implementation will support 
stronger use of shared 
system by our 
organizations. 

What are we doing? Reduce and prevent homelessness. 
How are we doing it? London Homeless Prevention System Implementation Plan (NCFS) 

Implement homeless 
management 
information system for 
use by all funded 
homeless serving 

Homeless serving 
organizations will be using 
the new information 
system by March 31, 2018 

Active community 
consultation, testing of 
various products and 
releasing a Request for 
Proposal for the 

The delayed 
implementation will support 
stronger use of shared 
system by our 
organizations. 



 

Milestone What Why Implications 
organizations 
 
End Date: 9/30/17 

Implementation 
Consultant, delayed the 
implementation of the 
new system. 

What are we doing? Invest in new parks and recreation facilities and pursue innovative models for programs 
and service delivery. 
How are we doing it? Parks and Recreation Strategic Master Plan 2009-update  (P&R / NCFS) 

Undertake public 
engagement for the 
Silverwoods Arena 
redevelopment 
 
End Date: 6/30/17 

The current plan is to 
close the arena as an ice 
pad in September 2018 
and maintain it as a dry 
pad activity space. 

Public engagement has 
been deferred as City 
staff are exploring the 
City’s need for space.  

The Parks and Recreation 
Master Plan update in 
2018 will further explore 
the overall arena strategy 
and opportunities for 
renewal. 

Redevelop Silverwoods 
Arena 
 
End Date: 6/30/18 

The current plan is to 
close the arena as an ice 
pad in September 2018 
and maintain it as a dry 
pad activity space. 

Public engagement has 
been deferred as City 
staff are exploring the 
City’s need for space. 

The Parks and Recreation 
Master Plan update in 
2018 will further explore 
the overall arena strategy 
and opportunities for 
renewal. 

What are we doing? Fund and partner with Museum London, the London Arts Council, the London Heritage 
Council, Eldon House, the London Public Library, and others to strengthen culture in London. 
How are we doing it? Cultural Prosperity Plan (CMO) 

Eldon House - 
Establish a partnership 
with the Fanshawe 
College Landscape 
Design Program to 
deliver college 
education to students 
via Eldon House as an 
outdoor classroom 
 
End Date: 12/31/17 

A memorandum of 
understanding has been 
signed however, the 
partnership has been 
delayed due to 
architectural forces 
beyond the control of the 
two partners. 

The delay is due to two 
major factors: 1) The 
Design School awaits 
confirmation on its 
relocation Downtown 
and on future use of 
campus green-space, 
and 2) the Historic 
Greenhouse located at 
Eldon House (to be 
utilized as part of the 
classroom setting) has 
structural deficiencies 
scheduled to be rectified 
in 2018. 
 
While the partnership 
itself is established, both 
parties eagerly await the 
student use of the 
grounds at Eldon House. 

Though not gaining school-
credit for their efforts, 
Fanshawe Students have 
been active on the grounds 
of Eldon House in 
volunteer and grant 
positions. The suggested 
new target end date is 
December 31, 2018. 
 
In the meantime, Eldon 
House Interpretive Centre 
has been offered as an “off 
site” satellite classroom for 
Fanshawe College 
Landscape Design 
students. 

 

 
Strengthening Our Community – Below Plan 

 

Milestone What Why Implications 
What are we doing? Work with community agencies to help tenants keep their existing affordable housing 
and avoid homelessness. 
How are we doing it? London Middlesex Housing Corporation Strategy (HSSDH) 

Review project plan to 
reflect a revised 
strategy on how to do 
this without dedicated 
funding 
 
End Date: 6/30/17 

Housing Stability has 
become a broader 
component and has now 
also been identified in the 
London for All Plan and 
the LMHC’s Strategic Plan 
2017-2020. 

LMHC’s organization 
developed a new 
strategic plan for 2017 – 
2020 with a new mission, 
vision and values along 
with Housing Stability 
being identified in other 
City Strategic Plans. 
 

The proposed delay to Q3 
2018 will allow 
administration the time 
needed to work through 
implementation strategies 
for both the LMHC’s 
Strategic Plan of creating 
tenant and housing 
stability and the London 
for All Plan of engaging 
landlords in keeping more 
people housed.  

What are we doing? Fund and partner with Museum London, the London Arts Council, the London Heritage 
Council, Eldon House, the London Public Library, and others to strengthen culture in London. 
How are we doing it? Museum London Strategic Plan (CMO) 
 

Museum London 
Strategic Plan of feet, 
friends, and funds 
objectives to surpass 

In 2016 specifically, 
attendance was recorded 
as being lower than 
expected due in part to 

In 2016, the People 
Traffic Counter camera 
was either not tracking at 
all for days or was 

Despite the inaccurate 
attendance records for 
2016, issues have been 
resolved. The attendance 



 

Milestone What Why Implications 
2015 successful 10% 
increase in all targets. 
 
End Date: 12/31/16 

the malfunctioning 
electronic people counter 
and building closures 
related to emergency 
sanitation pipe repairs. 
However, the 2017 
attendance has increased. 

intermittently tracking 
thereby creating 
inaccurately low 
attendance numbers for 
April, May and June. This 
occurred in light of the 
number of events and 
programming held at 
Museum London during 
that time as well as in 
comparison with the 
attendance records of 
previous years for April 
through June. 

for 2017 has rebounded 
showing a 14% increase 
over 2016. 
 
Since the issue has been 
resolved since the 
November 2017 progress 
report, moving forward, 
this milestone will be 
indicated as complete. 

 

 
Building a Sustainable City – Caution 
 

 

Milestone What Why Implications 
What are we doing? Invest in parks and recreation facilities and amenities 
How are we doing it? Parks and Recreation Strategic Master Plan 2009 - update (P&R / NCFS) 

Engage the public on 
the Silverwoods Arena 
Redevelopment 
 
End Date: 6/30/17 

The current plan is to 
close the arena as an ice 
pad in September 2018 
and maintain it as a dry 
pad activity space. 

Public engagement has 
been deferred as City 
staff are exploring the 
City’s need for space. 

The Parks and Recreation 
Master Plan update in 
2018 will further explore 
the overall arena strategy 
and opportunities for 
renewal. 

Redevelop the 
Silverwoods Arena 
 
End Date: 6/30/18 

The current plan is to 
close the arena as an ice 
pad in September 2018 
and maintain it as a dry 
pad activity space. 

Public engagement has 
been deferred as City 
staff are exploring the 
City’s need for space. 

The Parks and Recreation 
Master Plan update in 
2018 will further explore 
the overall arena strategy 
and opportunities for 
renewal. 

 

 
Growing Our Economy – Caution 
 

 

Milestone What Why Implications 
What are we doing? Improve delivery and coordination of employment services through partnerships with 
community organizations, funders, and employers 
How are we doing it? Ontario Works Service Plan (HSSDH) 

Review Ontario Works 
Employment 
Assistance Framework 
& develop next 
Request for Proposals 
for service delivery 
 
End Date: 9/30/17 

Consultations with 
Purchase of Service 
Providers, Employment 
Sector Council, Economic 
Development Board, and 
Local Employment 
Planning Council 

To establish a new 
Request for Proposals for 
the delivery of 
employment services that 
reflect current needs. 

In 2017, Council approved 
the extension of the 
current Employment 
Purchase of Service 
agreement by one year to 
allow for a new 
employment framework to 
be created. This 
framework will build off 
information collected in 
OW participant profile and 
several consultations, in 
order to create a 
framework that assists 
people in moving into 
competitive employment 
and off of Social 
Assistance 

What are we doing? Attract and retain newcomers, including international students, foreign trained 
professionals, and multi-generational immigrants to strengthen London’s workforce 
How are we doing it? Immigration Strategy – new (HSSDH) 

Hold Internal and 
Community 
Consultations to 
determine objectives 
and goals of 
immigration strategy 
 
End Date: 9/30/17 

Two surveys and 
consultations held with 44 
community groups.  

To determine goals and 
objectives of the London 
Immigration Strategy.  

The strategy with success 
measures for the 
attraction, retention and 
integration of newcomers 
is in process of being 
developed.  

 

  



 

 
 

Leading in Public Service - Caution 

Milestone What Why Implications 
What are we doing? Deliver great customer experiences to residents, businesses, and visitors with 
innovative service delivery models, improved access through web, phone, and in person, and innovative 
technology 
How are we doing it? AMANDA System Upgrades (DCS) 

Implement new 
tracking category 
related to business 
licensing 
 
End Date: 3/31/17 

Tracking of numerous 
business licensing 
categories. 

New business licensing 
by-law approved in 
December 2017.  All 
existing licenced 
premises converted into 
AMANDA in 2017. 

AMANDA system is now 
operational to implement 
new by-law licence 
application processes 
when by-law is in full force 
and effect in April 2018. 

 

 

 

 

 

 

  CONCLUSION 

 

The Semi-Annual Progress Report tracks nearly 1000 milestones. This tool allows Council and 

Administration to track progress and monitor implementation of the 2015-19 Strategic Plan for the 

City of London. In some cases milestones have been delayed due to shifting priorities or emerging 

circumstances. The Strategic Plan Variance Reports are intended to provide Council with a more 

in-depth analysis of these delays. Information included in this report can support Council in 

strategic decision making and inform the work of Civic Administration.  
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