
 

Report to Civic Works Committee 

To: Chair and Members 
 Civic Works Committee 
From: Kelly Scherr, P.Eng., MBA, FEC 

Managing Director, Environmental & Engineering Services 
and City Engineer 

Subject: Contract Award:  Tender RFT21-16 
 2021 Infrastructure Renewal Program  
 English Street and Lorne Avenue Reconstruction 
Date: March 30, 2021 

Recommendation 

That on the recommendation of the Managing Director, Environmental and Engineering 
Services and City Engineer, the following actions BE TAKEN with respect to the award 
of contracts for the English Street and Lorne Avenue Infrastructure Renewal Program 
Project: 
 
(a) the bid submitted by CH Excavating (2013) at its tendered price of 

$3,773,382.95, excluding HST, for the English Street & Lorne Avenue 
Infrastructure Renewal Program Project, BE ACCEPTED; it being noted that the 
bid submitted by CH Excavating (2013) was the lowest of six (6) bids received 
and meets the City's specifications and requirements in all areas;  
 

(b)  AECOM Canada Ltd., BE AUTHORIZED to carry out the resident inspection and 
contract administration for the said project in accordance with the estimate, on 
file, at an upset amount of $389,141.50, excluding HST, in accordance with 
Section 15.2 (g) of the City of London’s Procurement of Goods and Services 
Policy; 
 

(c) the proposed by-law, attached as Appendix ‘C’, reflecting the proposed changes 
to the English Street on-street parking limits, BE INTRODUCED at the April 13, 
2021 Council Meeting for the purpose of amending the Traffic and Parking By-
law (PS-113); 
 

(d) the financing for this project BE APPROVED as set out in the Sources of 
Financing Report attached, hereto, as Appendix A; 
 

(e) the Civic Administration BE AUTHORIZED to undertake all administrative acts    
that are necessary in connection with this project;  
 

(f) the approval given, herein, BE CONDITIONAL upon the Corporation entering 
into a formal contract, or issuing a purchase order for the material to be supplied 
and the work to be done, relating to this project (RFT21-16); and  
 

(g)  the Mayor and City Clerk BE AUTHORIZED to execute any contract or other 
documents, if required, to give effect to these recommendations.  

Executive Summary 

Purpose 

This report recommends award of a tender to a contractor and continuation of 
consulting engineer services for the 2021 English Street & Lorne Avenue Infrastructure 
Renewal Program Project, which will reconstruct English Street from Dundas Street to 
the east leg of Princess Avenue and Lorne Avenue from English Street to approximately 
100m to the east. A location map is included in Appendix ‘B’. 
 



 

Context 
English Street and Lorne Avenue have been identified for reconstruction under the 
annual Infrastructure Renewal Program as the sanitary sewers and watermains within 
the project limits are at the end of their useful life.  The sewer was constructed circa the 
1900s of clay tile and the watermain is cast iron circa the 1890s-1900s.  In addition to 
sanitary sewer and watermain replacement, the project will also include new asphalt, 
sidewalks, cycling infrastructure, safety improvements, heritage features, and street 
lighting.  
 

Linkage to the Corporate Strategic Plan 

The following report supports the Strategic Plan in the following areas: 
 

• Building a Sustainable City: 
o London’s infrastructure is built, maintained, and operated to meet the long-

term needs of our community; 
o Londoners can move around the city safely and easily in a manner that 

meets their needs by incorporating cycling infrastructure and safety 
enhancements; and 

o London has a strong and healthy environment by incorporating stormwater 
management quantity and quantity controls to protect downstream 
waterways.  
 

• Strengthening Our Community: 
o London’s neighbourhoods have a strong character and sense of place by 

enhancing the character of the Old East Heritage Conservation District 
and integrating components of the Lorne Avenue Park development. 

Analysis 

1.0 Background Information 

1.1 Previous Reports Related to this Matter 
 
Civic Works Committee – July 18, 2019 – Appointment of Consulting Engineers, 
Infrastructure Renewal Program 

 
London Advisory Committee on Heritage – December 9, 2020 – Heritage Alteration 
Permit Application by the Corporation of the City of London for the English Street 
Infrastructure Renewal Project in the Old East Heritage Conservation District 

2.0 Discussion and Considerations 

2.1  Project Description 
The scope of construction for the English Street and Lorne Avenue Infrastructure 
Renewal Program Project includes the following improvements: 
 

• Replacement of watermain and water services, 
• Replacement of sanitary sewers, 
• Partial replacement of existing sewer private drain connections, 
• Storm sewer and road drainage improvements including curb-inlet catchbasins 

and implementing new stormwater management features, 
• New asphalt road surface, concrete curb and gutter, and concrete sidewalks, 
• Dedicated bicycle lanes on English Street between Dundas Street and Queens 

Avenue, 
• Reconfiguration of the Queens Avenue at English Street intersection, and 
• Private utility works and duct\conduit installation. 

 



 

Infrastructure replacement needs have been coordinated within the Environmental and 
Engineering Services Department. The funding for this project comes from the approved 
2021 Wastewater and Treatment, Water, and Transportation capital works budgets. 
 

2.2  Road Design Considerations 
A number of enhancements to the road design are being incorporated into the project to 
improve the usability and safety for all road users.  A visual representation of these 
improvements is included as Appendix ‘D’, and summarized as follows: 
 

• Bicycle Lanes – Dundas Street to Queens Avenue 
 
The English Street bicycle lanes will provide connection between the eastbound 
bicycle lane on Dundas Street and westbound bicycle lane on Queens Avenue. 
The project was initially conceived to include bicycle lanes on English Street from 
Dundas Street to Princess Avenue.  In response to community feedback, the 
limits of the bicycle lanes were subsequently revised to the limits noted. 
 

• Queens Avenue Intersection 
 
The intersection of English Street and Queens Avenue will see improvements 
that include directing pedestrian traffic toward the signalized pedestrian crossing, 
reducing the vehicle travel lane width and curb radii, adding curbed median 
islands, and adding additional pavement markings to the cycling facility.  These 
improvements are intended to enhance safety and prepare the intersection for 
the future Queens Avenue improvement project east and west of the English 
Street intersection.  
 

• Reduced Road Width  
 
The proposed asphalt width of English Street between Queens Avenue and the 
east leg of Princess Avenue is being reduced to 7.0 meters. This reduction will 
still allow for two-way vehicular traffic and maintain on-street parking on the west 
side while also allowing for increased grass boulevard space. 
 

2.3  On-Street Parking Adjustments 
To accommodate bicycle lanes between Dundas Street and Queens Avenue within the 
existing asphalt road width, the west side on-street parking will be removed.  
Approximately 12 parking spaces will be lost. 
 
To mitigate the loss of the on-street parking, the City reviewed the existing no-parking 
area near Lorne Avenue Park and will be changing the restriction to allow for on-street 
parking along this section. This will add approximately 8 parking spaces. 
While there is still a net loss of approximately 4 parking spaces, the project has worked 
to minimize the impacts to available on-street parking by not including bicycle lanes 
between Queens Avenue and Princess Avenue and by adjusting the limits of existing 
no-parking zones. 
 
A Traffic and Parking By-law (PS-113) amendment reflecting the proposed changes to 
the English Street on-street parking limits has been included as Appendix ‘C’ of this 
report. 
 
2.4  Heritage and Lorne Avenue Park Integration 
The English Street and Lorne Avenue Infrastructure Renewal Program Project is 
located within the Old East Heritage Conservation District. The project design team has 
worked with the City Heritage Planner to ensure the character of the Conservation 
District is not only maintained but enhanced where possible. The enhancements to the 
heritage character of the project include: 
 

• Incorporating green space boulevards, 



 

• Replacing street name signs with the Heritage Conservation District style, 
• Stamping street names into the concrete sidewalk, and 
• Replacing street lighting with a new fixture and decorative arm more sympathetic 

to the heritage character of the Old East Heritage Conservation District. 
 

A Heritage Alteration Permit (HAP) for the modifications to the road design was 
presented to the London Advisory Committee on Heritage at the December 9, 2020 
meeting, and was subsequently passed by Council at the meeting of January 12, 2021. 
Additionally, the project team has worked with Parks Planning to coordinate Lorne 
Avenue Park opportunities into the English Street reconstruction.  These opportunities 
include: 
 

• Construction of three concrete “porches” along English Street initially identified 
for Phase 2 of the park development,  

• Establishing landscaped planting gardens which will feature public art obelisks, 
and  

• Installing the Park’s irrigation water service connection. 
 

In 2020, the park development project installed a temporary asphalt access at the main 
entrance to the Lorne Avenue Park at the English Street/Lorne Avenue intersection.  As 
part of the 2021 English Street reconstruction, the asphalt access will be removed and 
replaced with the permanent concrete entranceway.  
 
2.5  Street Tree Impacts 
This project included assessment of 82 street trees within the project limits.  Six trees 
were identified for removal due to heaving, health, and structural issues that will be 
exacerbated by construction. 
 
The project is retaining limited sections of sidewalk and utilizing trenchless service 
installation to protect and retain certain street tree specimens of historic and heritage 
significance including a white oak tree at 754 Queens Avenue and linden tree at 741 
Queens Avenue. 
 
2.6  Public Engagement & Community Association Consultation 
A Project Notice (letter #1) was mailed out to affected properties within and adjacent to 
the construction limits as well as the Old East Community Association and BIA, dated 
January 31, 2020. 
 
On August 13, 2020 the City held a virtual project introduction and preliminary design 
considerations overview meeting with the City project team, representatives of the Old 
East Community Association, BIA, and other steering group members. Based on issues 
raised and feedback received from these representatives, the project road design was 
revised to enhance the project, mitigate the impacts on residents, and improve the 
overall road safety. 
 
On October 7, 2020 the City held a second virtual project design considerations meeting 
with representatives of the Old East Community Association to present the project 
design progress.   
 
The project Pre-Construction Notice (letter #2), dated December 16, 2020, was mailed 
out to affected properties within and adjacent to the construction limits as well as the 
Old East Community Association and BIA.  Included in this letter was an invitation for 
residents to view pre-recorded project information videos posted on the project 
webpage (https://getinvolved.london.ca/english). Typically, the City would hold an in-
person Project Update Meeting (PUM) for Infrastructure Renewal Program projects, 
however due to the COVID-19 pandemic, adjustments were made to ensure public 
safety and to follow restrictions on public gatherings. These pre-recorded project 
information videos were intended to convey the same information as would have been 
presented at an in-person PUM, with residents being able to contact the City’s project 

https://getinvolved.london.ca/english
https://getinvolved.london.ca/english


 

manager directly with questions. 
 

3.0 Financial Impact/Considerations 

3.1  Tender Summary 
Tenders for the English Street & Lorne Avenue Infrastructure Renewal Program Project 
were opened on February 5, 2021. Six contractors submitted tender prices as listed in 
Figure 1 below, excluding HST. 

Table 1: Summary of submitted tender prices 
Contractor Tender Price Submitted 
CH Excavating (2013) $3,773,382.95  
Bre-Ex Construction Inc $3,775,336.61  
J-AAR Excavating Limited $3,827,414.64 
Omega Contractors Inc. $3,855,155.96  
Blue-Con Construction $3,977,739.74  
Amico Infrastructure (Oxford) Inc. $4,306,999.55  

All tenders have been checked by the Environmental and Engineering Services 
Department and AECOM. No mathematical errors were found nor did the bid 
submission contain unbalanced item prices which would negatively affect the City. The 
results of the tendering process indicate a competitive process. The tender estimate just 
prior to tender opening was $3.66M, excluding HST. All tenders include a contingency 
allowance of $375,000. 
 

3.2  Consulting Engineer Services 
AECOM was awarded the detailed design of the English Street and Lorne Avenue 
Infrastructure Renewal Program Project by Council on July 18, 2019.  Due to the 
consultant’s knowledge and positive performance on the detailed design, the consultant 
was invited to submit a proposal to carry out the resident inspection and contract 
administration for the project. AECOM Canada Ltd submitted a proposal which includes 
an upset limit of $389,141.50, including 10% contingency, excluding HST. 
 
Staff have reviewed the fee submission, including the time allocated to each project 
task, along with hourly rates provided by each of the consultant’s staff members. That 
review of assigned personnel, time per project task, and hourly rates was consistent 
with other Infrastructure Renewal Program assignments of similar scope. The continued 
use of AECOM Canada Ltd on this project for construction administration is of financial 
advantage to the City because the firm has specific knowledge of the project and has 
undertaken work for which duplication would be required if another firm were to be 
selected. 
 
In addition to the financial advantage, there are also accountability and risk reduction 
benefits. The City requires a Professional Engineer to seal all construction drawings. 
These ‘record drawings’ are created based on field verification and ongoing involvement 
by the Professional Engineer. This requirement promotes consultant accountability for 
the design of these projects, and correspondingly, reduces the City’s overall risk 
exposure. Consequently, the continued use of the consultant who created and sealed 
the design drawings is required to maintain this accountability process and to manage 
risk. 
 
In accordance with Section 15.2 (g) of the City of London’s Procurement of Goods and 
Services Policy, civic administration is recommending that AECOM Canada Ltd be 
authorized to carry out the remainder of engineering services, as construction 
administrators, for a fee estimate of $389,141.50, including 10% contingency, excluding 



 

HST. These fees are associated with the construction resident inspection and contract 
administration services to ensure that the City receives the product specified and 
associated value. The approval of this work will bring the total engineering services for 
this project to $607,362.50, excluding HST, for both detailed design and construction 
administration. 
 
3.3  Operating Budget Impacts 
Additional annual sewer, water, and transportation operating costs attributed to the new 
infrastructure installations are summarized in the following table. 
 
Table 2: Summary of annual operating cost increase 
Division Rationale Annual Operating Cost Increase 
Sewer Operations Additional manholes, 

catchbasins with quality 
control, and LIDs 

$700.00 

Water Operations Additional valve  $75.00 
Transportation 
Operations 

Additional 269m of 
dedicated bicycle lanes 

$2,093.00 

Total Total of the above 
adjustments. 

$2,868.00 

 

Conclusion 

Civic Administration has reviewed the tender bids and recommends CH Excavating 
(2013) be awarded the construction contract for the English Street & Lorne Avenue 
Infrastructure Renewal Program Project at the submitted tender price of $3,773,382.95.   
 
AECOM has demonstrated an understanding of the City’s requirements for this project, 
and it is recommended that this firm continue as the consulting engineer for the purpose 
of contract administration and resident supervision services, as it is in the best financial 
and technical interests of the City.  The contract administration assignment is valued at 
an upset amount of $389,141.50 (including contingency, excluding HST). 
 

Prepared by: Ashley M. Rammeloo, MMSc., P.Eng., Division Manager, 
Sewer Engineering 

Submitted by: Scott Mathers, MPA, P.Eng., Director, Water and 
Wastewater 

Recommended by:  Kelly Scherr, P.Eng., MBA, FEC, Managing Director, 
Environmental and Engineering Services and City 
Engineer 

CC: D. Gough, C. Ginty, K. Chambers, A. Rozentals 

 
Appendix ‘A’ – Sources of Financing report 

Appendix ‘B’ – Location Map 

Appendix ‘C’ – Traffic and Parking By-law (PS-113) Amendment 

Appendix ‘D’ – English Street Bicycle Lanes and Queens Avenue Intersection 
Improvements 



Appendix "A"
#21034
March 30, 2021
(Award Contract)

Chair and Members 
Civic Works Committee

RE: Contract Award: Tender RFT21-16
2021 Infrastructure Renewal Program - English Street and Lorne Avenue Reconstruction
(Subledger WS21C00A)
Capital Project ES241421 - Infrastructure Renewal Program - Sanitary Sewers
Capital Project ES254021 - Infrastructure Renewal Program - Stormwater Sewers and Treatment
Capital Project ES302519 - Wastewater Servicing Built Area Works (2019-2023)
Capital Project EW376521 - Infrastructure Renewal Program - Watermains
Capital Project PK302020 - Maintain Urban Parks (2020-2023)
Capital Project TS173919 - Active Transportation (2019-2023)
Capital Project TS301421 - Road Network Improvements 
Capital Project TS416519 - Urban Intersections (2019-2023)
Capital Project - TS512320 - Street Light Maintenance
CH Excavating (2013) - $3,773,382.95 (excluding HST)
AECOM Canada Ltd. - $389,141.50 (excluding HST)

Finance and Corporate Services Report on the Sources of Financing:
Finance and Corporate Services confirms that the cost of this project can be accommodated within the financing available for it in the Capital
Budget and that, subject to the approval of the Managing Director, Environmental and Engineering Services and City Engineer, the detailed 
source of financing is:

Estimated Expenditures Approved 
Budget

Revised 
Budget

Committed 
To Date 

This 
Submission

Balance for 
Future Work

ES241421 - Infrastructure Renewal Program -  
Sanitary Sewers
Engineering 2,000,000 2,000,000 215,059 103,115 1,681,826
Construction 11,615,864 11,615,864 2,978,915 713,119 7,923,830
Construction (Utilities Share) 0 91,750 0 91,750 0
City Related Expenses 25,000 25,000 0 0 25,000

ES241421 Total 13,640,864 13,732,614 3,193,974 907,984 9,630,656

ES254021 - Infrastructure Renewal Program - 
Stormwater Sewers and Treatment
Engineering 2,000,000 2,000,000 208,634 103,116 1,688,250
Construction 7,944,576 7,944,576 2,970,567 713,120 4,260,889
City Related Expenses 100,000 100,000 0 0 100,000

ES254021 Total 10,044,576 10,044,576 3,179,201 816,236 6,049,139

ES302519 - Wastewater Servicing Built Area Works 
(2019-2023)
Engineering 416,865 416,865 364,594 52,271 0
Construction 6,679,224 6,679,224 3,948,886 655,904 2,074,434
Materials and Supplies 60 60 60 0 0

ES302519 Total 7,096,149 7,096,149 4,313,540 708,175 2,074,434

EW376521 - Infrastructure Renewal Program -  
Watermains
Engineering 2,500,000 2,500,000 149,723 137,488 2,212,789
Construction 13,719,930 13,719,930 4,583,434 950,771 8,185,725

EW376521 Total 16,219,930 16,219,930 4,733,157 1,088,259 10,398,514

PK302020 - Maintain Urban Parks (2020-2023)

Engineering 91,966 91,966 26,678 0 65,288
Construction 1,008,034 1,008,034 176,162 5,399 826,473

PK302020 Total 1,100,000 1,100,000 202,840 5,399 891,761

TS173919 - Active Transportation (2019-2023)

Engineering 814,142 814,142 705,460 0 108,682
Construction 7,262,042 7,262,042 5,606,665 57,630 1,597,747
City Related Expenses 468 468 468 0 0

TS173919 Total 8,076,652 8,076,652 6,312,593 57,630 1,706,429

TS301421 - Road Network Improvements

Construction 9,524,195 9,524,195 597,815 596,666 8,329,714

TS416519 - Urban Intersections (2019-2023)

Engineering 800,000 800,000 188,906 0 611,094
Construction 1,200,000 1,200,000 121,332 15,608 1,063,060
Traffic Signals 2,510,000 2,510,000 364,172 0 2,145,828
Street Lights 1,490,000 1,490,000 20,759 0 1,469,241

TS416519 Total 6,000,000 6,000,000 695,169 15,608 5,289,223



Appendix "A"
#21034
March 30, 2021
(Award Contract)

Chair and Members 
Civic Works Committee

RE: Contract Award: Tender RFT21-16
2021 Infrastructure Renewal Program - English Street and Lorne Avenue Reconstruction
(Subledger WS21C00A)

Estimated Expenditures continued Approved 
Budget

Revised 
Budget

Committed 
To Date 

This 
Submission

Balance for 
Future Work

TS512320 - Street Light Maintenance

Engineering 300,000 300,000 32,285 0 267,715
Construction 2,543,887 2,543,887 124,663 38,212 2,381,012

TS512320 Total 2,843,887 2,843,887 156,948 38,212 2,648,727

Total Expenditures $74,546,253 $74,638,003 $23,385,237 $4,234,169 $47,018,597

Sources of Financing

ES241421 - Infrastructure Renewal Program -  
Sanitary Sewers
Capital Sewer Rates 9,140,864 9,140,864 943,974 816,234 7,380,656
Drawdown from Sewage Works Reserve Fund 2,250,000 2,250,000 0 0 2,250,000
Federal Gas Tax 2,250,000 2,250,000 2,250,000 0 0
Other Contributions (Utilities) (Note 2) 0 91,750 0 91,750 0

ES241421 Total 13,640,864 13,732,614 3,193,974 907,984 9,630,656

ES254021 - Infrastructure Renewal Program - 
Stormwater Sewers and Treatment
Capital Sewer Rates 820,480 820,480 820,480 0 0
Drawdown from Sewage Works Reserve Fund 6,974,096 6,974,096 108,721 816,236 6,049,139
Federal Gas Tax 2,250,000 2,250,000 2,250,000 0 0

ES254021 Total 10,044,576 10,044,576 3,179,201 816,236 6,049,139

ES302519 - Wastewater Servicing Built Area Works 
(2019-2023)
Drawdown from Sewage Works Reserve Fund 4,427,998 4,427,998 2,522,576 177,752 1,727,670
Drawdown from City Services - Wastewater Reserve 
Fund (Development Charges) (Note: 1) 2,668,151 2,668,151 1,790,964 530,423 346,764

ES302519 Total 7,096,149 7,096,149 4,313,540 708,175 2,074,434

EW376521 - Infrastructure Renewal Program -  
Watermains
Capital Water Rates 11,672,800 11,672,800 4,096,637 1,088,259 6,487,904
Drawdown from Capital Water Reserve Fund 3,910,610 3,910,610 0 0 3,910,610
Federal Gas Tax 636,520 636,520 636,520 0 0

EW376521 Total 16,219,930 16,219,930 4,733,157 1,088,259 10,398,514

PK302020 - Maintain Urban Parks (2020-2023)

Capital Levy 1,024,000 1,024,000 202,840 5,399 815,761
Drawdown from Capital Infrastructure Gap Reserve 
Fund 76,000 76,000 0 0 76,000

PK302020 Total 1,100,000 1,100,000 202,840 5,399 891,761

TS173919 - Active Transportation (2019-2023)

Capital Levy 391,425 391,425 391,425 0 0
Debenture By-law No. W.-5654-291 3,614,664 3,614,664 2,933,072 28,815 652,777
Drawdown from City Services - Roads Reserve Fund 
(Development Charges) (Note 1) 4,015,539 4,015,539 2,933,072 28,815 1,053,652

Other Contributions 55,024 55,024 55,024 0 0

TS173919 Total 8,076,652 8,076,652 6,312,593 57,630 1,706,429

TS301421 - Road Network Improvements

Capital Levy 8,724,195 8,724,195 597,815 596,666 7,529,714
Drawdown from Capital Infrastructure Gap Reserve 
Fund 800,000 800,000 0 0 800,000

TS301421 Total 9,524,195 9,524,195 597,815 596,666 8,329,714

TS416519 - Urban Intersections (2019-2023)

Drawdown from City Services - Roads Reserve Fund 
(Development Charges) (Note 1) 6,000,000 6,000,000 695,169 15,608 5,289,223



Appendix "A"
#21034
March 30, 2021
(Award Contract)

Chair and Members 
Civic Works Committee

RE: Contract Award: Tender RFT21-16
2021 Infrastructure Renewal Program - English Street and Lorne Avenue Reconstruction
(Subledger WS21C00A)

Sources of Financing continued Approved 
Budget

Revised 
Budget

Committed 
To Date 

This 
Submission

Balance for 
Future Work

TS512320 - Street Light Maintenance

Capital Levy 2,667,304 2,667,304 156,948 38,212 2,472,144
Drawdown from Capital Infrastructure Gap Reserve 
Fund 176,583 176,583 0 0 176,583

TS512320 Total 2,843,887 2,843,887 156,948 38,212 2,648,727

Total Financing $74,546,253 $74,638,003 $23,385,237 $4,234,169 $47,018,597

Financial Note (Engineering): ES241421 ES254021 ES302519 EW376521
TOTAL 
Engineering

Contract Price $101,332 $101,333 $51,367 $135,110 $389,142
Add:  HST @13% 13,173 13,173 6,678 17,564 50,588 
Total Contract Price Including Taxes 114,505 114,506 58,045 152,674 439,730
Less:  HST Rebate -11,390 -11,390 -5,774 -15,186 -43,740
Net Contract Price $103,115 $103,116 $52,271 $137,488 $395,990 

Financial Note (Construction): ES241421
ES241421 
Start.ca

ES241421 
Bell Canada ES254021 ES302519D

Contract Price $700,785 $29,314 $62,436 $700,786 $644,560
Add:  HST @13% 91,102 3,811 8,117 91,102 83,793 
Total Contract Price Including Taxes 791,887 33,125 70,553 791,888 728,353
Less:  HST Rebate -78,768 -3,811 -8,117 -78,768 -72,449
Net Contract Price $713,119 $29,314 $62,436 $713,120 $655,904 

EW376521 PK302020B TS173919 TS301421 TS416519
Contract Price $934,326 $5,306 $56,634 $586,347 $15,338
Add:  HST @13% 121,462 690 7,362 76,225 1,994 
Total Contract Price Including Taxes 1,055,788 5,996 63,996 662,572 17,332
Less:  HST Rebate -105,017 -597 -6,366 -65,906 -1,724
Net Contract Price $950,771 $5,399 $57,630 $596,666 $15,608 

TS512320
Total 
Construction

Contract Price $37,551 $3,773,383
Add:  HST @13% 4,882 490,540 
Total Contract Price Including Taxes 42,433 4,263,923
Less:  HST Rebate -4,221 -425,744
Net Contract Price $38,212 $3,838,179 

Total Engineering and Construction $4,234,169 

Note 1: Development charges have been utilized in accordance with the underlying legislation and the approved 2019 Development
Charges Background Study and the 2021 Development Charges Background Study Update. 
Note 2: Start Communications and Bell Canada have confirmed their contribution towards this project.  The expenditures have increased
to accommodate their contributions. 
Note 3: There will be additional annual operating costs of $700 for Sewer Operations, $75 for Water Operations and $2,093 for
Transportation Operations.

Jason Davies
Manager of Financial Planning & Policy
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APPENDIX C By-law to amend the Traffic and Parking By-law (PS-113) 

Addition of bicycle lanes on English Street from Dundas Street to Queens Avenue. 

Bill No. 

By-law No. PS-113 

A by-law to amend By-law PS-113 entitled, “A 
by-law to regulate traffic and the parking of 
motor vehicles in the City of London.” 

WHEREAS subsection 10(2) paragraph 7. Of the Municipal Act, 2001, S.O. 2001, c.25, 
as amended, provides that a municipality may pass by-laws to provide any service or 
thing that the municipality considers necessary or desirable to the public; 

AND WHEREAS subsection 5(3) of the Municipal Act, 2001, as amended, provides that 
a municipal power shall be exercised by by-law; 

NOW THEREFORE the Municipal Council of The Corporation of the City of London 
enacts as follows: 

1. No Stopping 

Schedule 1 (No Stopping) of the By-law PS-113 is hereby amended by adding the 
following row: 

Column 1 
Street 

Column 2 
Side 

Column 3 
From 

Column 4 
To 

Column 5 
Period 

English Street Both Dundas Street  Queens 
Avenue 

Anytime 

2. No Parking 

Schedule 2 (No Parking) of the By-law PS-113 is hereby amended by deleting the 
following row: 

Column 1 
Street 

Column 2 
Side 

Column 3 
From 

Column 4 
To 

Column 5 
Period 

English Street West A point 45 m 
north of 
Dundas Street 

Dundas 
Street 

Anytime 

English Street East Central 
Avenue 

Dundas 
Street 

Anytime 

Schedule 2 (No Parking) of the By-law PS-113 is hereby amended by adding the 
following row: 

Column 1 Column 2 Column 3 Column 4 Column 5 



 

Street Side From To Period 

English Street East Queens 
Avenue 

Central 
Avenue 

Anytime 

3. Limited Parking 

Schedule 6 (Limited Parking) of the By-law PS-113 is hereby amended by deleting 
the following row: 

Column 1 
Street 

Column 2 
Side 

Column 3 Area Column 4 
Time 

Column 5 
Period 

English Street West Queens Avenue 
to Dundas 
Street 

8:00 a.m. to 
6:00 p.m. 

1 Hour 

4. Reserved Lanes 

Schedule 9.1 (Reserved Lanes) of the By-law PS-113 is hereby amended by adding 
the following rows: 

Column 1 
Highways 

Column 2 
Between 

Column 3 
Lane 

Column 4 
Time/Day 

Column 5 
Direction 

Column 6 
Class/Type 
of Vehicle 

English 
Street 

Dundas 
Street to 
Queens 
Avenue 

1st Lane 
from east 

Anytime Northbound Bicycle 

English 
Street 

Queens 
Avenue to 
Dundas 
Street 

1st Lane 
from west 

Anytime Southbound Bicycle 

 
This by-law comes into force and effect on the day it is passed. 

PASSED in Open Council on April 13, 2021 

Ed Holder 
Mayor 

Catharine Saunders 



 

City Clerk 

First Reading – April 13, 2021 
Second Reading – April 13, 2021 
Third Reading – April 13, 2021 
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