
     Agenda Item #        Page #   
                                                                                                                                          
 

 1 

 

 TO:  CHAIR AND MEMBERS 
 CIVIC WORKS COMMITTEE 

MEETING ON JULY 22, 2013 

 FROM: 
EDWARD SOLDO, P. ENG. 

DIRECTOR, ROADS AND TRANSPORTATION 

SUBJECT: 
REPRIORITIZATION OF GROWTH MANAGEMENT IMPLEMENTATION 

STRATEGY (GMIS) TRANSPORTATION PROJECTS 

 

RECOMMENDATION 

 
That, on the recommendation of the Director, Roads and Transportation, the following actions 
BE TAKEN with respect to the reprioritization of the Western Road (TS1489) and Bradley 
Avenue East (TS1479-1) widening projects: 

a) the Western Road Widening from Platts Lane to Oxford Street, BE ADDED to the 2014 
Growth Management Implementation Strategy Update in the year 2017 as the project 
was identified in the 2030 Transportation Master Plan as a 0-5 year need; 

b) the timing of the Bradley Avenue East Widening, BE RESCHEDULED to the 5 to 10 
year horizon in the 2014 Growth Management Implementation Strategy Update; 

c) approved 2013 Growth Capital Funding from the Bradley Avenue East Widening BE 
REALLOCATED; and, 

d) a budget of $450,000 to initiate the Western Road Widening (TS1489) BE APPROVED 
as set out in the Sources of Financing Report attached hereto as Appendix ‘A’. 

 

 PREVIOUS REPORTS PERTINENT TO THIS MATTER 

 

 Civic Works Committee - June 19, 2012: London 2030 Transportation Master Plan 

 

 BACKGROUND 

 
Purpose 

This report seeks the approval of Council to reprioritize the Western Road and Bradley Avenue 
East widening projects in consideration of the needs that were identified in the London 2030 
Transportation Master Plan (TMP) and are being considered in the current Development Charge 
Background Study process.  
 
The Western Road widening project was identified as a priority in the 2030 TMP.  Subject to the 
current Development Charge Background Study, it is proposed to schedule the Western Road 
widening project in 2017 and defer the Bradley Avenue East Widening project to a later date. 
This reprioritization requires the transfer of approved 2013 Capital Budget funds between the 
two projects. 

 
 

 DISCUSSION 

 

Context 

The City of London relies on its transportation infrastructure to serve existing and new 
development and provide safe and efficient travel throughout the City. The effective planning 
and management of transportation infrastructure requires a well-considered and planned 
approach to meet appropriate levels of service and roadway safety requirements while ensuring 
reliability and long term sustainability.  
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The Transportation Master Plan is updated periodically, in conjunction with the results of a 
comprehensive transportation survey and monitoring program. The London 2030 TMP is a long-
term transportation strategy for the City that will help guide the City’s transportation and land 
use decisions through to 2030 and beyond. The TMP is focused on improving mobility for 
residents of the City by providing viable choices through all modes of travel. As part of the 2030 
TMP, the transportation needs were reassessed to prioritize the projects based on the most 
current traffic volumes and anticipated developments. 
 

Project Descriptions 
 
Recognizing the importance of integrating transportation and land use planning, the subject 
corridors were assessed from both transportation and land use perspectives to arrive at a 
preferred short list. Overall, the 2030 TMP study rated the priority of the Western Road link as a 
more urgent need than the Bradley Avenue East corridor. 
 
Western Road Widening: It is planned to widen Western Road from Platts Lane to Oxford Street 
from 2 lanes to 4 lanes including a continuous left turn lane as well as widening the Canadian 
Pacific Railway (CPR) Subway.  Construction was previously planned for 2020 but has since 
been identified in the 2030 TMP as a 0-5 year need due to traffic deficiencies and congestion 
levels.  The new developments associated with Western University have increased overall traffic 
volumes along Western Road. This project will eliminate a “bottleneck” within a 4-lane corridor 
that extends north to the City limits and southerly to Highway 402.  This widening project is 
being considered in the current Development Charges Background Study for construction by 
2017. 
 
Bradley Avenue East Widening: It is planned to widen Bradley Avenue East from 2 lanes to 4 
through lanes from Dearness Drive to Jackson Road. Phase 1 is the widening of Bradley 
Avenue from Dearness Drive to Pond Mills Road. Construction of Phase 1 was originally 
planned for 2017 but has since been identified in the 2030 TMP as a 5-10 year need due to 
future traffic deficiencies.  It is being considered in the current Development Charges 
Background Study for construction by 2022. 
 
A map delineating the proposed project limits is included in Appendix “B”.   
 
The above road network improvement needs were established as part of the 2030 TMP to 
accommodate a higher level of growth and the flexibility to pursue the stronger growth 
objectives of Council. 
 
The new proposed schedule of the Western Road widening that includes the reconstruction of 
the CPR Subway requires the initiation of an Environmental Assessment (EA) in 2013. The 
Bradley Avenue East widening account has available funds in 2013.  

Civic Administration recommends utilizing these funds for the higher priority Western Road 
Widening by transferring the funds accordingly. The Bradley Avenue East EA would be 
rescheduled and its Capital Budget account adjusted accordingly based on the outcome of the 
Development Charges Background Study and By-Law. 

 

 CONCLUSION  

 

The recently completed 2030 TMP recommends re-prioritizing these two projects.  The need 
and justification to complete the Western Road Widening was identified as a greater priority 
than the Bradley Avenue widening project. 

Recommendation 

Based on the 2030 TMP, and in consideration of the rescheduling of needs in the current 
Development Charge Background Study, it is recommended that Council authorize the 
reprioritization of approved funds for the Western Road and Bradley Avenue widening projects. 
The project Environmental Assessment (EA) studies will be prioritized accordingly.   
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Appendix “B” – Project Location Drawings 
 

Western Road Widening  
 

 
 

Bradley Avenue East Widening  

 

 


