

Bus Rapid Transit Project

Update

July 5, 2018





Today's presentation

- TPAP consultation
- Continuing community engagement
- Other ongoing BRT work
- Introducing guest from CUTRIC





Key Decisions

- January 2015
Work starts on Rapid Transit Master Plan (RTMP)
- May 2017
Council approves BRT network
- July 2017
Council approves RTMP and Business Case
- May 8, 2018
Council approves BRT design



Transit Project Assessment Process

120 Days

TPAP Consultation Period

- Consult with the public, property owners, businesses, regulatory agencies and First Nations communities.
- Prepare final Environmental Project Report.

30 Days

Public Review

35 Days

Minister Review



What's Next

- Spring/Summer 2018
Technical review of EPR and beginning of TPAP
- Spring/Summer 2018
Ongoing public consultation
- Fall 2018
30-day public review of Final EPR
- Fall 2018
35 days for Minister to review the project

Focus of consultation

What type of Rapid Transit system?
2015/2016

Where will Rapid Transit run?
2017

How will it work?
Late 2017

Recommended design
Spring 2018

Fine tune approved design
Summer 2018

Detailed design
2019

WE ARE
HERE

How Londoners Shape brt

- TPAP consultation
2 public events and 10 “Transit Tuesday” sessions to give feedback on Council-approved designs
- Up next
Individual and neighbourhood consultations to develop detailed design



FOCUS OF CONSULTATION

- Review approved BRT plans, ask questions and share ideas to help fine tune the designs
- Provide feedback on the Draft Environmental Report
- Learn more about matters that are of interest to the Province and how to give feedback on these issues



How we're engaging

- 12 opportunities
- Hosted 2 open houses on June 21
 - 111 Londoners participated
- Transit Tuesdays from July 10 – Sept. 11
- Virtual experience: londonbrtmap.ca
- Email/phone/social





HOW-TO VIDEO


- Explains how Londoners can help fine tune BRT designs
- Played at consultation events and shared online



What to expect

- BRT basics
- Approved BRT design
- Technical studies
- Matters of Provincial Interest





The Virtual Experience

- Available online (londonbrtmap.ca), at upcoming open houses, and during Transit Tuesdays
- 138 comments received to date





ONGOING ENGAGEMENT

- Social media
- Toolkit
- Ongoing stakeholder engagement



The Toolkit

- Available for distribution through digital and hard copy format





Other brt business

- Provincial Transfer Payment Agreement
- Infrastructure Ontario
- Safety audit
- Rail crossing feasibility study



Tpap questions?





CUTRIC-CRITUC

**Dr. Josipa Petronic
Executive Director &
CEO**

